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Pine Creek Rd Bridge over Pine Creek, Sponsor: Shoshone County, Key Number: 19718 
Description: This project includes replacing the existing Pine Creek Road Bridge located over Pine Creek in 
Shoshone County. The bridge's substructure is in critical condition; the most recent inspection report shows an 
overall sufficiency rating of 16.5. The steel piles are rusted, the bridge abutments are cracking and the 
concrete on the southwest wing wall has spalled, exposing rebar. Significant scour has occurred and the bridge 
railing has also been damaged. 
Status: The consultant submitted the project Plan, Specifications, and Estimate (PS&E) package to LHTAC in 
February, 2025. The project is currently waiting for 2026 construction funding. 
Project Manager: Amanda LaMott 
Construction Year (Federal): 2026 
 
Chase Rd BNSF RRX, Sponsor: City of Post Falls, Key Number: 19955 
Description: This project is to reconstruct the approaches to the railroad crossing at Chase Road and the 
BNSF branch line serving Post Falls. The project is located on SMA-7515 at mile point 1.414. 
Status: The project consultant is currently working on final BNSF railroad permits so the Plan, Specifications, 
and Estimate (PS&E) submittal can be finalized. This project is currently waiting for construction funding and 
was delayed to Preliminary Development at the request of Kootenai Metropolitan Planning Organization. 
Project Manager: Sam Larrondo 
Construction Year (Federal): TBD 
 
School House Rd Impv, Sponsor: Boundary County, Key Number: 21982 
Description: This project is to improve and resurface School House Road between US 95 and Deep Creek 
Loop Road. 
Status: The Right-of-Way acquisition for this project is complete. The project is companioned with LHTAC TAP 
project KN 23909 and ITD Railroad project KN 20504. The project consultant is working with ITD Railroad to 
secure railroad permitting. A draft Plan, Specifications, and Estimate (PS&E) package was submitted to LHTAC 
in September 2024. 
Project Manager: Sam Larrondo 
Construction Year (Federal): 2027 
 
Hayden Ave & Meyer Rd Int, Sponsor: Post Falls HD, Key Number: 22435 
Description: This project is to upgrade a two-way stop controlled intersection into a single-lane roundabout 
with illumination and pedestrian facilities. The project is located at the intersection of Hayden Avenue and 
Meyer Road. 
Status: The Right-of-Way plan has been approved. The Right-of-Way acquisition process continues. 
Project Manager: Muhammad Zubery 
Construction Year (Federal): 2028 
 
Old Hwy 95, UPRR Bridge Replacement, Sponsor: Lakes HD, Key Number: 22892 
Description: This project is to take the alternatives developed in the Lakes Highway District planning study 
and carry them into the NEPA for final evaluation of alternatives, alignment selection, design, and construction 
of improvements near Athol in Kootenai County. This includes a replacement and relocation of a structurally 
deficient bridge across the UPRR and realigns Old Highway 95 to provide an improved connection to a future 
interchange at Parks Road and US 95. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. 
Project Manager: Amanda LaMott 
Construction Year (Federal): 2028 
 
North Fork East River Bridge, Sponsor: Bonner County, Key Number: 22893 
Description: This project is to replace the existing structurally deficient single-lane bridge with a two-lane, 
unrestricted weight bridge. 



Status: The project consultant completed the Preliminary Design Plan and is currently working on intermediate 
Final Design in order to complete the Environmental Document. 
Project Manager: Scott Wood 
Construction Year (Federal): 2026 
 
Prairie Ave; Meyer Rd to SH-41, Sponsor: Post Falls HD, Key Number: 23028 
Description: This project is to provide a new five-lane roadway between SH41 and Meyer Road. 
Status: Right-of-Way acquisition work continues. 
Project Manager: Muhammad Zubery 
Construction Year (Federal): 2028 
 
Spirit Lake Cutoff Curves, Sponsor: Bonner County, Key Number: 23880 
Description: This project is to address corner safety by realigning the sharpest curve to increase the radius, 
add guardrails on the outside of two sharp curves, and add radar activated LED chevrons, as appropriate, on 
all of the other curves throughout the corridor. 
Status: The Right-of-Way acquisition for this project is underway. 
Project Manager: Brian Wright 
Construction Year (Federal): 2026 
 
Naples Elementary School Ped Safety Improv, Sponsor: Boundary County, Key Number: 23910 
Description: This project includes upgrading and improving the gap in pedestrian access and traffic flow at the 
Naples Elementary School. Improvements will include sidewalk that connects the elementary school to the 
Naples Pedestrian Railroad Crossing project east of the elementary and provide a defined loading zone for 
busses and cars. Also, included is the installation of flashing school zone signs and rectangular rapid flashing 
beacons. Crosswalks with flashing signs and Americans with Disabilities Act (ADA) pedestrian ramps will also 
be constructed at intersections along Schoolhouse Road. 
Status: A draft Plan, Specifications, and Estimate (PS&E) package was submitted to LHTAC in September 
2024. The project is companioned with LHTAC Rural project KN 21982 and ITD Railroad project KN 20504. 
The project consultant is working with ITD Railroad to secure railroad permitting and Right-of-Way acquisition 
related to KN 21982 and 20504. 
Project Manager: Sam Larrondo 
Construction Year (Federal): 2027 
 
McNearney Road Paths, Sponsor: City of Ponderay, Key Number: 23911 
Description: This project is for the work of constructing new 5-foot-wide sidewalk along the west side of 
McNearney Road from Kootenai Cutoff Road to Dustarr Lane. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. 
Project Manager: Brian Wright 
Construction Year (Federal): 2027 
 
Curves Delineation Safety Improvements (GS), Sponsor: Boundary County, Key Number: 
24275 
Description: This project is for the work of installing delineators on horizontal curves along sections of five 
roadways to improve safety for all roadway users. 
Status: LHTAC will be providing the project development for this project. 
Project Manager: Brian Wright 
Construction Year (Federal): 2024 
 
Ramsey Rd Signal Upgrades, Sponsor: City of Coeur d'Alene, Key Number: 24276 
Description: This project is for the work to install and upgrade traffic signal operations with new equipment, 
pushbuttons, and upgraded vehicle detection at four intersections along the Ramsey Road corridor to improve 
safety for all roadway users. 
Status: The Final Design submittal has been received and review is underway. 
Project Manager: Brian Wright 



Construction Year (Federal): 2027 
 
Moon Pass Rd Tunnels and Bridges, Shoshone County, Sponsor: Shoshone County, Key 
Number: 24299 
Description: This project is for the work of replacing the tunnel 34 east portal headwall and supporting the 
deteriorated concrete liner (full liner perimeter from Sta. 0+00 to 0+65), scaling all unlined tunnels on Moon 
Pass Road, installation of rock bolts and ground support in specified areas of tunnels, repair of deteriorated 
concrete in tunnel liners, and installation of tunnel liner drain holes as needed. 
Status: The project consultant is currently working on Preliminary Design and the Environmental Document. 
Project Manager: Amanda LaMott 
Construction Year (Federal): 2027 
 
Kidd Island, PH 2, Sponsor: Worley HD, Key Number: 24353 
Description: This project is for the work to rehabilitate and resurface the roadway to include widening the 
travel lanes and shoulders, storm drainage improvements, and vertical and horizontal alignment changes to 
improve drivability and increase safety. This is a continuation of the Kidd Island, PH 1 project. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. 
Project Manager: Brian Wright 
Construction Year (Federal): 2028 
 
Prairie Trail Underpass, Sponsor: Post Falls HD, Key Number: 24398 
Description: This project is to construct a pedestrian and bicycle underpass as part of Prairie Trail crossing in 
conjunction with the widening of Prairie Avenue to five lanes from Meyer Road to SH 41 (KN 23028). 
Status: Waiting for construction advertisement. 
Project Manager: Muhammad Zubery 
Construction Year (Federal): 2025 
 
S 2nd St Sidewalk; Dakota Ave to W College Ave, Sponsor: City of St Maries, Key Number: 
24688 
Description: This project is for the work to construct 5-foot wide concrete sidewalks, curb, gutter, and 
Americans with Disabilities Act (ADA) compliant pedestrian ramps on the east side of S. 2nd Street from W. 
College Avenue to Dakota Avenue for a length of 1,880 feet. 
Status: The consultant submitted the project Plan, Specifications, and Estimate (PS&E) package to LHTAC. 
Construction funds have been obligated. LHTAC is anticipating a fall advertisement date. 
Project Manager: Lisa Popoff 
Construction Year (Federal): 2025 
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W Fk Pine Cr Rd Br, Sponsor: Shoshone County, Key Number: 20039 
Description: The West Fork Pine Creek Road Bridge project is located near the City of Pinehurst in Shoshone 
County and includes rehabilitation of the existing single-span concrete bridge. 
Status: The project is currently in construction and approximately 5% complete. The anticipated completion 
date is in early 2026. 
Project Manager: Megan Kautz 
Construction Year (Federal): 2025 
 
Lancaster & Huetter Roundabout, Sponsor: Lakes HD, Key Number: 22875 
Description: This project is to install a roundabout at the intersection of Lancaster Avenue and Huetter Road 
to reduce or eliminate fatal and serious injury crashes for all roadway users. 
Status: Construction of this project is substantially complete. Outstanding items are being addressed by the 
contractor. The Construction, Engineering, and Inspection (CE&I) consultant is currently working on project 
close-out. 



Project Manager: Megan Kautz 
Construction Year (Federal): 2025 
 
Narrow Curve & Roadway Safety Improvements, Sponsor: Benewah County, Key Number: 
23282 
Description: This project will consist of installing additional warning signs, increasing roadway width, 
improving the gravel surface, and installing guardrail and end terminals at four separate locations to improve 
safety for all roadway users. 
Status: LHTAC has submitted the project Plan, Specifications, and Estimate (PS&E) package to ITD for 
advertisement. 
Project Manager: Lisa Popoff 
Construction Year (Federal): 2025 
 
Lane Departure Corrective Measures (GS), Sponsor: Lakes HD, Key Number: 23283 
Description: This project includes installing edge delineators along 10 roadways, approximately 57 miles of 
roadway, to address run off the road accidents and to improve safety for all roadway users. 
Status: The project is currently in construction and the anticipated completion date is in September 2026. 
Project Manager: Brian Wright 
Construction Year (Federal): 2024 
 
S Greensferry Rd Guardrail, Sponsor: Worley HD, Key Number: 23285 
Description: This project includes installing guardrail along multiple sections of roadway along with roadway 
widening as necessary to provide adequate travel lanes. Widening is being done to add guardrail, increase 
uphill clear zone, and improve superelevations at key locations to reduce or eliminate fatal and serious injury 
crashes along the corridor. 
Status: The project is currently in construction and approximately 80% complete. The anticipated completion 
date is in the fall of 2026. 
Project Manager: Megan Kautz 
Construction Year (Federal): 2025 
 
Hill St Crosswalk & Stop Sign (GS), Sponsor: City of Kellogg, Key Number: 23288 
Description: This project includes installing pedestrian activated flashing crosswalk signs at one location and 
the installation of LED flashing stop signs at a second location. 
Status: The project is currently in construction and the anticipated completion date is in September 2026. 
Project Manager: Brian Wright 
Construction Year (Federal): 2024 
 
St Maries Sidewalk Improvements, PH 2, Sponsor: City of St Maries, Key Number: 23898 
Description: This project includes constructing new sidewalk, replacing broken sidewalk, or filling in gaps of 
missing sidewalk on Jefferson Avenue, 9th Street, 12th Street, and 14th Street. New sidewalk will provide a 
safe, Americans with Disabilities Act (ADA) compliant walking route for children to get to school from 
surrounding residential neighborhoods. 
Status: The consultant submitted the project Plan, Specifications, and Estimate (PS&E) package to LHTAC. 
Construction funds have been obligated, and a fall advertisement date is anticipated. 
Project Manager: Lisa Popoff 
Construction Year (Federal): 2024 
 


