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Snake River Avenue; Southway Br to 11th Ave, Sponsor: City of Lewiston, Key Number: 13443 
Description: This project is to widen and resurface Snake River Avenue in Lewiston from Southway Bridge to 
11th Avenue. Curbs, gutters, sidewalks, storm drains, and utility adjustments will also be provided. This project 
is located on Snake River Avenue (SMA-7014) between mile points 1.9 and 2.9. 
Status: Right-of-Way acquisition is complete. The project consultant is currently working on the final Plan, 
Specifications, and Estimate (PS&E) submittal so construction funds can be obligated. 
Project Manager: Sam Larrondo 
Construction Year (Federal): 2026 
 
9th St Grade; 5th Avenue to Idaho St, Sponsor: City of Lewiston, Key Number: 18938 
Description: This project includes reconstructing the 9th Street grade roadway, retaining wall, and elevated 
sidewalk from 5th Avenue to Idaho Street. The current roadway and pedestrian railing do not meet AASHTO 
guidelines as they relate to roadway design, curvature, superelevation, guardrail, and pedestrian protection. 
Status: The consultant submitted the project Plan, Specifications, and Estimate (PS&E) package to LHTAC in 
January 2021. This project is currently waiting for 2028 construction funding. The consultant is currently 
performing final utility coordination on lighting and utility pole relocations. 
Project Manager: Sam Larrondo 
Construction Year (Federal): 2028 
 
Bryden Ave Reconstruction, Stage 1, Sponsor: City of Lewiston, Key Number: 20024 
Description: This project is to reconstruct Bryden Avenue from 4th Street to 7th Street. The project includes 
traffic signals at 7th Street & 5th Street intersections, geometric reconfiguration at non-signalized intersections, 
pedestrian accessibility, bicycle crossings, storm water design, and utility coordination. 
Status: The Right-of-Way acquisition for this project is underway. 
Project Manager: Kevin Kuther 
Construction Year (Federal): 2030 
 
Sand Rd Br NR Moscow, Sponsor: North Latah County HD, Key Number: 21986 
Description: This project is to replace the Sand Road Bridge over the South Fork of the Palouse River west of 
Moscow. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. 
Project Manager: Amanda LaMott 
Construction Year (Federal): 2028 
 
Pedestrian Underpass, Sponsor: City of Moscow, Key Number: 22943 
Description: This project includes the installation of an underpass to connect downtown, the University of 
Idaho campus, and surrounding neighborhoods near US-95, SH-8, and Sweet Avenue on the Paradise 
Pathway. 
Status: The project consultant is continuing design and work on the Environmental Document. 
Project Manager: Lisa Popoff 
Construction Year (Federal): 2026 
 
Woodland Road Safety Improvements, Sponsor: Idaho County, Key Number: 23291 
Description: This project is for the design and construction of improvements to 1400 feet of Woodland Road, 
including corner improvements, road widening, improvements of superelevation, and the installation of warning 
signs for curves. 
Status: The consultant submitted the project Plan, Specifications, and Estimate (PS&E) package to LHTAC 
and it is being prepared for submittal to ITD for advertisement. 
Project Manager: Kevin Kuther 
Construction Year (Federal): 2025 
 



Gun Club Rd; Lapwai Rd to Stewart Ave, Sponsor: Nez Perce County, Key Number: 23881 
Description: This project is for the work to improve safety with guardrail installation and shoulder widening in 
strategic locations (about 1,000 feet), improved curve delineation and signage, and 6-inch wide edge line 
pavement markings (fog lines) throughout the project area. 
Status: The project consultant is currently working on final permits and the Plan, Specifications, and Estimate 
(PS&E) submittal so construction funds can be obligated. 
Project Manager: Kevin Kuther 
Construction Year (Federal): 2026 
 
Stites Main Street Sidewalk, PH 1, Sponsor: City of Stites, Key Number: 23900 
Description: This project is for the work of replacing sidewalk on Highway 13 (Main Street) from North Street 
to South Street on the east side. The existing sidewalks are in such poor shape, parallel parking and walking in 
the street, as well as jaywalking are common. 
Status: The project consultant is preparing the Final Design Plans and the Environmental Document. 
Project Manager: Lisa Popoff 
Construction Year (Federal): 2026 
 
North Mountain View Pedestrian Improvements, Sponsor: City of Moscow, Key Number: 23902 
Description: This project is for the work of closing the largest pedestrian services gap in a critical north-south 
corridor that has been in construction for many years over several different projects to improve the lack of 
pedestrian friendly infrastructure and facilitate a safe bus stop. 
Status: The consultant submitted the project Plan, Specifications, and Estimate (PS&E) package to LHTAC in 
August 2025. The anticipated construction advertisement is in the winter of 2025. 
Project Manager: Brian Wright 
Construction Year (Federal): 2025 
 
South Mountain View Pedestrian Improvements, Sponsor: City of Moscow, Key Number: 23903 
Description: This project will construct pedestrian infrastructure and sidewalks from SH-8 south to northern 
Moscow city limits to complete the fragmented pedestrian route. 
Status: The consultant submitted the project Plan, Specifications, and Estimate (PS&E) package to LHTAC in 
August 2025. The anticipated construction advertisement is in the winter of 2025. 
Project Manager: Brian Wright 
Construction Year (Federal): 2025 
 
Curve Negotiation Safety Improvements (GS), Sponsor: North Latah County HD, Key Number: 
24278 
Description: This project is for the work to install curve advance warning signs and chevron signs at curves 
which have been identified to be in need of safety improvements for all roadway users. 
Status: LHTAC will be  providing the Project Development for this project. 
Project Manager: Brian Wright 
Construction Year (Federal): 2025 
 
Negotiation of Curves Safety Improvements (GS), Sponsor: South Latah HD, Key Number: 
24279 
Description: This project will improve curves with the installation of curve advance warning signs and chevron 
signs at locations identified to be in need of safety improvements for all roadway users. 
Status: LHTAC will be providing the Project Development for this project. 
Project Manager: Brian Wright 
Construction Year (Federal): 2025 
 
Old Spiral Hwy Guardrail, PH 1, Sponsor: Nez Perce County, Key Number: 24342 
Description: This project is to install guardrail along the outside corners and steep embankments along a 3.6 
mile section of Old Spiral Highway grade to improve safety for all roadway users. 
Status: The consultant submitted the project Plan, Specifications, and Estimate (PS&E) package to LHTAC. 
This project is currently waiting for Fiscal Year 2026 construction funding. 



Project Manager: Kevin Kuther 
Construction Year (Federal): 2026 
 
Main St S Crossing over Jim Fords Creek, Sponsor: City of Weippe, Key Number: 24347 
Description: This project is for the work to replace the existing bridge. The new bridge will be designed to 
current standards and will include improved approaches, railing, transitions and approach guardrail. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. 
Project Manager: Amanda LaMott 
Construction Year (Federal): 2027 
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Public Ave Corridor Safety Improvement, Sponsor: City of Moscow, Key Number: 22402 
Description: The scope of the Public Avenue; Polk Street to Orchard Avenue Improvements project, located in 
the City of Moscow, will be accomplished by constructing a concrete splitter island, upgrading the road section, 
installing curb, gutter, and sidewalk, and widening the roadway to eliminate roadside ditches. 
Status: The project is currently in construction and approximately 50% complete. The anticipated completion 
date is in November 2025. 
Project Manager: Jayme Coonce 
Construction Year (Federal): 2024 
 


