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Old Hwy 30/Plymouth St Bridge Replacement, Sponsor: Canyon HD #4, Key Number: 13494 
Description: This project is to construct a new bridge at a new location. The existing bridge will be left in place 
to serve pedestrians and cyclists and provide connectivity for the City of Caldwell's Greenbelt pathway. The 
project includes three canal crossings and approximately 2200 feet of new approach roadway construction. 
Status: The project consultant is preparing Final Design Plans and the Environmental Document. 
Project Manager: Amanda LaMott 
Construction Year (Federal): 2030 
 
N 10th Ave ITS & Overlay, Sponsor: City of Caldwell, Key Number: 13905 
Description: This project is to overlay a 0.5 mile section of 10th Avenue in downtown Caldwell from the 
railroad overpass to I-84 to replace the roadway surface that is in poor condition. This project also includes 
installation of an intelligent transportation system (ITS) component to connect signals and bring pedestrian 
facilities to current standards. 
Status: The consultant has submitted the Plans, Specifications, and Estimate (PS&E) package. The project is 
waiting for construction funding in Fiscal Year 2026. 
Project Manager: Amanda LaMott 
Construction Year (Federal): 2026 
 
Rail with Trail Pathway, Sponsor: City of Meridian, Key Number: 13918 
Description: This project is to construct a multi-use pathway adjacent and/or parallel to the railroad tracks for 
0.5 miles near downtown Meridian. 
Status: The consultant submitted the project Plan, Specifications, and Estimate (PS&E) package to LHTAC. 
The project has been advertised with a bid opening date in November. 
Project Manager: Amanda LaMott 
Construction Year (Federal): 2025 
 
Desert Canyon Trail Bike-Ped, Sponsor: City of Mountain Home, Key Number: 18827 
Description: This project is to construct sidewalks, bicycle lockers, shelters, benches, drinking fountains, 
lighting, and information boards on the Desert Canyon Trail in Mountain Home. 
Status: The City of Mountain Home is continuing work on a revised Plan, Specifications, and Estimate (PS&E) 
submittal so this project can be re-advertised. 
Project Manager: Lisa Popoff 
Construction Year (Federal): 2024 
 
Old Hwy 30; Sand Hollow Rd to SH-44, Sponsor: HD #4, Key Number: 19951 
Description: The project is to rehabilitate approximately 3.4 miles of Old Highway 30, a major rural collector 
serving northern Canyon County, as well as southern Payette and Gem Counties. This is the final phase of 
rehabilitating Old Highway 30 from the vicinity of Caldwell to Payette County. 
Status: The Plan, Specifications, and Estimate (PS&E) package has been submitted. The project received a 
clear Right-of-Way certificate, environmental re-evaluation has been submitted to ITD for approval, and the 
project is currently waiting for 2029 funding. 
Project Manager: Kevin Kuther 
Construction Year (Federal): 2029 
 
Ola Hwy; Powerline Rd to 2nd Fork Rd, Sponsor: Gem County, Key Number: 20100 
Description: The Ola Highway Improvement project is located near the unincorporated community of Ola in 
Gem County. The project is scheduled to overlay two miles of existing pavement and pave three miles of 
existing gravel road. 
Status: The consultant has submitted a draft Plan, Specifications, and Estimate (PS&E) package to LHTAC. 
Utility coordination with Idaho Power continues. Currently the project is programmed for 2027 construction. 
Project Manager: Muhammad Zubery 
Construction Year (Federal): 2027 



E Lake Fk Rd; E Lake Fk Cr Br To SH 55, Sponsor: Valley County, Key Number: 20242 
Description: This is a 0.55 mile long rehabilitation project on East Lake Fork Road between Lake Fork Creek 
Bridge and the intersection with SH-55. This project is expected to widen the roadway and lessen the vertical 
grade near the SH-55 intersection to bring it into compliance with current standards. Additional improvements 
will include replacing deteriorated culverts at an irrigation canal crossing, acquiring Right-of-Way, and 
mitigating impacts to wetlands adjacent to the roadway. 
Status: This project team has scoped and negotiated a supplemental agreement for the next phase of design 
and is in contracting process at the Idaho Transportation Department. The environmental work is on hold while 
a private wetland mitigation bank prospectus is under review with the US Army Corps of Engineers which is 
anticipated to have credits available sometime in 2026. 
Project Manager: Karissa Nelson 
Construction Year (Federal): 2028 
 
Midway Rd; Karcher to Caldwell Blvd, Sponsor: Canyon HD #4, Key Number: 22016 
Description: This project is to rehabilitate pavement and construct shared-use shoulders on Midway Road 
between SH-55 (Karcher Road) and I-84B (Caldwell Boulevard) in Canyon County. 
Status: The Plan, Specifications, and Estimate (PS&E) submittal is complete. The project is waiting to be 
advertised for construction which is currently scheduled for Fiscal Year 2027. 
Project Manager: Matt Koster 
Construction Year (Federal): 2027 
 
Cherry Ln; Franklin Blvd to 11th Ave N, Sponsor: City of Nampa, Key Number: 22017 
Description: This project is to rebuild Cherry Lane from 11th Avenue North to Franklin Boulevard. 
Status: The final permits and Plan, Specifications, and Estimate (PS&E) submittal are complete. The project is 
waiting to be advertised for construction which is currently scheduled for Fiscal Year 2027. 
Project Manager: Jayme Coonce 
Construction Year (Federal): 2027 
 
Montana Ave; Ped Imprv & Widening, Sponsor: City of Caldwell, Key Number: 22018 
Description: This project is to construct sidewalk from Syringa Middle School to Spruce Street on the west 
side of Montana Avenue in the City of Caldwell. The project includes a pedestrian crossing and a rectangular 
rapid flashing beacon crossing at the Alder Street and Spruce Street intersections across Montana Avenue. 
Status: Right-of-Way is needed and a consultant is working on the documentation to help the city with 
acquisition. The Plan, Specifications, and Estimate (PS&E) submittal has been completed. 
Project Manager: Amanda LaMott 
Construction Year (Federal): 2027 
 
Cherry Lane; 11th Avenue N to Idaho Center Blvd, Sponsor: City of Nampa, Key Number: 
22438 
Description: This project is to rebuild Cherry Lane between 11th Avenue North and Idaho Center Boulevard in 
the City of Nampa. Work includes adding a center turn lane, pedestrian/bicycle lanes and intersection 
improvements. 
Status: The project consultant is preparing Final Design Plans and the Environmental Document. 
Project Manager: Kevin Kuther 
Construction Year (Federal): 2029 
 
Pine-Featherville Rd Rehab, Mt Home HD, Sponsor: Mountain Home HD, Key Number: 22606 
Description: This project is to rehabilitate the roadway surface with the use of CRABS (Cement Recycled 
Asphalt Base Stabilization) process. The paved roadway currently varies between 22 feet and 26 feet wide 
with approximately one foot gravel shoulder on both sides of the road. The new design will maintain 26 feet of 
pavement with two foot gravel shoulders. The project will also include the replacement of one set of culverts at 
Dog Creek with a clear span bridge. 
Status: Intermediate design continues. The Environmental Document is being prepared. 
Project Manager: Muhammad Zubery 
Construction Year (Federal): 2027 



Pine-Featherville Rd Rehab, Sponsor: Mountain Home HD, Key Number: 22889 
Description: This project is to rehabilitate the Pine-Featherville Road by using a RABS (Recycled Asphalt 
Base Stabilization) or CRAB (Cement Recycled Asphalt Base) process in conjunction with a new layer of plant 
mix asphalt. 
Status: This is companion to KN 22606. Intermediate design continues. The Environmental Document is being 
prepared. 
Project Manager: Muhammad Zubery 
Construction Year (Federal): 2027 
 
Federal Way and Broadway Ave Pathway, Boise, Sponsor: City of Boise, Key Number: 23307 
Description: This project is to construct a 10-foot separated, concrete, low-stress multi-use pathway at the 
interchange of Broadway Avenue (US 20/26) and Federal Way in the City of Boise. The project will provide 
bicycle and pedestrian connectivity and make the area compliant with Americans with Disabilities Act (ADA) 
requirements. 
Status: The project consultant is preparing Final Design plans and the Environmental Document. 
Project Manager: Amanda LaMott 
Construction Year (Federal): 2027 
 
Garden St Pathway; Cassia Park to Albion, Sponsor: City of Boise, Key Number: 23324 
Description: This project is to construct a multi-use pathway adjacent to the existing Electric Light Switch 
Lateral channel between Cassia Park and Albion Street in the City of Boise. Work includes piping the existing 
lateral channel and constructing a multi-use bridge over the Ridenbaugh Canal in the southern portion of the 
pathway corridor in order to connect this pathway to the ACHD Cassia Street Bikeway and Cassia Park. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. 
Project Manager: Amanda LaMott 
Construction Year (Federal): 2027 
 
2nd St S Safety Improvements, Sponsor: City of Nampa, Key Number: 23883 
Description: This project is for the work of improving safety with the installation of 19 LED roadway street 
lights along 2nd Street South from 16th Avenue South to Chicago Street, installation of two rectangular rapid 
flashing beacon (RRFB) crossings, installation of a left turn lane and a two-way left turn lane (TWTL) with the 
roadway reconstruction from 16th Avenue South to 24th Avenue South and provide a five foot paved shoulder 
(of at least four feet) along the south side of 2nd Street South from 24th Avenue South to Chicago Street. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. 
Project Manager: Brian Wright 
Construction Year (Federal): 2026 
 
Strand Trail Paving and Ped/Cyclist Safety Project, Sponsor: City of Cascade, Key Number: 
23896 
Description: This project is for the work of improving the Pine Street Safe Route to School by installing 2 
rectangular rapid flashing beacons on Main Street and paving almost 1 mile of existing non-motorized trail from 
the Pine Street connector to Kelly’s Whitewater Park. The trail will be paved at a width of ten feet and meet 
Americans with Disabilities Act (ADA) accessible trail guidelines. 
Status: The consultant submitted the project Plan, Specifications, and Estimate (PS&E) package to LHTAC in 
August 2025. The anticipated construction advertisement is in the winter of 2025. 
Project Manager: Brian Wright 
Construction Year (Federal): 2025 
 
Horseshoe Park Pathway, PH 3, Sponsor: City of New Plymouth, Key Number: 23908 
Description: This project is for the work of adding safe pedestrian and bicycle facilities in Horseshoe Park 
between Southeast Avenue (HWY 30) and East Maple Street. It will also include warning pedestrian beacons 
at two path crossings, Southeast Avenue and Plymouth Avenue. The project will have a 12-foot wide paved 
shared-use pathway located near the middle of the East Boulevard grass median strip. 



Status: The consultant submitted the project Plan, Specifications, and Estimate (PS&E) package to LHTAC.  
Construction funds have been obligated.  Anticipating a fall advertisement date. 
Project Manager: Lisa Popoff 
Construction Year (Federal): 2025 
 
Horseshoe Park Pathway, PH 4, Sponsor: City of New Plymouth, Key Number: 23913 
Description: This project is for the work of adding safe pedestrian and bicycle facilities in Horseshoe Park 
(West Boulevard) between Southwest Avenue and West Canal Street. It will also include a 12-foot wide paved 
shared-use pathway located near the middle of the West Boulevard grass median strip. 
Status: The consultant submitted the project Plan, Specifications, and Estimate (PS&E) package to LHTAC. 
Construction funds have been obligated. LHTAC is anticipating a fall advertisement date. 
Project Manager: Lisa Popoff 
Construction Year (Federal): 2025 
 
Middleton Rd; SH-55 to Flamingo Ave, Sponsor: City of Nampa, Key Number: 24229 
Description: This project is to rebuild Middleton Road, between State Highway 55 (Karcher Road) and 
Flamingo Avenue, in the City of Nampa. The project will address transportation capacity needs in the area as 
well as complete important bicycle and pedestrian infrastructure. The project was designed with local funds. 
The improvements include five travel lanes as well as curb, gutter and sidewalk on the east side of the 
roadway; curb, gutter, and a 10-foot multi-use pathway on the west side of the roadway. 
Status: The consultant submitted the project Plan, Specifications, and Estimate (PS&E) package to LHTAC. 
Project Manager: Kevin Kuther 
Construction Year (Federal): 2032 
 
Matthew Peltzer Trailhead at Wilson Park Pathway, Sponsor: City of Nampa, Key Number: 
24236 
Description: This project is to construct an accessible trailhead parking facility along Lake Lowell Avenue and 
the Wilson Pathway, just east of Midland Boulevard, beside the Wilson Drain in the City of Nampa. The parking 
facilities will be connected to the pathway for improved bicycle and pedestrian accessibility with sidewalk and 
Americans with Disabilities (ADA) ramps. The project includes accessible parking spaces, public restrooms, 
and a bicycle repair station. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. 
Project Manager: Amanda LaMott 
Construction Year (Federal): 2026 
 
Pennsylvania Ave; NE 11th St to NW 16th St, PH 1, Sponsor: City of Fruitland, Key Number: 
24256 
Description: This project is for the work to reconstruct and widen the roadway, construct new curb, gutter and 
sidewalk along Pennsylvania Avenue, and improve the intersection of Pennsylvania Avenue with NW 16th 
Street by adding dedicated left turn lanes to all four legs. In addition, construct curb, gutter, and sidewalk to the 
eastbound side of the west leg of the intersection, storm drainage facilities, roadway illumination, ADA 
compliant curb ramps, and roadway signing and pavement markings. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. 
Project Manager: Kevin Kuther 
Construction Year (Federal): 2028 
 
Main Street Bridge, Sponsor: City of Emmett, Key Number: 24340 
Description: This project is for the work to reconstruct the bridge, improve pedestrian facilities and install 
needed safety features. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. 
Project Manager: Amanda LaMott 
Construction Year (Federal): 2026 



Anderson Dam Rd Safety Improvements, Sponsor: Mountain Home HD, Key Number: 24608 
Description: This project is for the work to improve curve superelevation at seven curves, pavement 
rehabilitation using additional aggregate base material to achieve superelevation updates and will include two-
foot compacted gravel shoulders to increase vehicle recovery after lane departure. The need for curve warning 
signs will be evaluated, and four curves will be delineated using chevron directional signs. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. 
Project Manager: Brian Wright 
Construction Year (Federal): 2027 
 
Warren Wagon Rd Guardrail Improvements, Sponsor: Valley County, Key Number: 24609 
Description: This project is for the work to replace approximately 2,400 feet of outdated steel guardrail along 
Warren Wagon Road which has a sharp curve, minimal shoulders, old guardrails, and no lighting in order to 
enhance safety and prevent accidents. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. 
Project Manager: Brian Wright 
Construction Year (Federal): 2027 
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Cove Rd Bridge, Washington Co, Sponsor: Washington County, Key Number: 19129 
Description: This project is for work to replace the 3-span steel truss bridge on Cove Road over the Weiser 
River with a 2-span steel girder bridge, and raise the approach grades. 
Status: The project is currently in construction and approximately 15% complete. The anticipated completion 
date is in the summer of 2026. 
Project Manager: Megan Kautz 
Construction Year (Federal): 2025 
 
Simco Rd Rehabilitation, Sponsor: Mountain Home HD, Key Number: 21981 
Description: This project is to rehabilitate a 0.5 mile stretch of Simco Road. This is a rural asphalt surface and 
a major collector in Elmore County. 
Status: This is a companion project of KN 22879, 23746 and 24280. The project is currently in construction 
and approximately 30% complete. The anticipated completion date is in November 2025. 
Project Manager: Jayme Coonce 
Construction Year (Federal): 2024 
 
Simco Road Safety Improvements, Sponsor: Mountain Home HD, Key Number: 22879 
Description: This project is to improve safety for all roadway users by redesigning the alignment's horizontal 
and vertical curves, adding flashing LED curve warning signs, and rehabilitating the asphalt surface. 
Status: This is a companion project of KN 21981, 23746 and 24280. The project is currently in construction 
and approximately 30% complete. The anticipated completion date is in November 2025. 
Project Manager: Jayme Coonce 
Construction Year (Federal): 2024 
 
Signing Improvements (GS), Gem HD, Sponsor: Gem HD, Key Number: 23292 
Description: This project is for the work of installing solar powered flashing traffic signs at multiple locations.  
Improvements include all material costs to install 18 solar powered signs on wooden posts. 
Status: The project is currently in construction and the anticipated completion date is in September 2026. 
Project Manager: Brian Wright 
Construction Year (Federal): 2023 
 
US-95 Sidewalk & Drainage Improv, PH 3, Sponsor: City of Cambridge, Key Number: 23909 



Description: This project is for the work of improving safety by replacing deteriorated sidewalk segments that 
are unsafe and/or do not comply with Americans with Disabilities Act (ADA) requirements, and constructing 
new sidewalk segments to make sidewalks continuous. 
Status: The project is currently in construction and approximately 5% complete. The anticipated completion 
date is in December of 2025. 
Project Manager: Sam Larrondo 
Construction Year (Federal): 2025 
 
North Simco Rd Safety Improvements, Sponsor: Mountain Home HD, Key Number: 24280 
Description: This project is for the work of rehabilitating the roadway with base stabilization and an asphalt 
overlay. It will also modify the roadway alignment by flattening vertical curvature, increasing horizontal curve 
radius, updating curve superelevation, and add flashing LED signs to improve safety for all roadway users. 
Status: This is a companion project of KN 22879, 23746 and 24280. The project is currently in construction 
and approximately 30% complete. The anticipated completion date is in November 2025. 
Project Manager: Jayme Coonce 
Construction Year (Federal): 2024 
 


