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Yale Road Stage 4; MP 12.1 to 13.7, Sponsor: Burley HD, Key Number: 19637 
Description: This project includes improvement of Yale Road from MP 12.1 to MP 13.7. The pavement 
rehabilitation and realignment will include roadway ballast to support the increased heavy truck traffic 
associated with the farm to market operations, improved horizontal and vertical alignment, widened road and 
shoulders to meet AASHTO standards and allow for safe passage of vehicles, and improvement of shoulder 
slopes, ditches, and drainage structures. 
Status: The consultant is finalizing the Plans, Specifications, and Estimate (PS&E) package. Construction 
advertisement will commence as soon as funds are available. 
Project Manager: Muhammad Zubery 
Construction Year (Federal): 2026 
 
Kilpatrick Bridge, Sponsor: Blaine County, Key Number: 22432 
Description: This project is to replace the deficient bridge over Silver Creek on Kilpatrick Bridge Road located 
at milepost 105.41. 
Status: LHTAC has submitted the project Plan, Specifications, and Estimate (PS&E) package to ITD. The 
anticipated construction advertisement is in January 2026. 
Project Manager: Scott Wood 
Construction Year (Federal): 2025 
 
Old Hwy 81 South, Sponsor: Raft River HD, Key Number: 22434 
Description: This project is to widen the existing roadway and rehabilitate existing pavement with a Recycled 
Asphalt Base Stabilization (RABS) and overlay. 
Status: The consultant submitted the project Plan, Specifications, and Estimate (PS&E) package to LHTAC. 
Construction advertisement is anticipated in the winter of 2025/2026. 
Project Manager: Sam Larrondo 
Construction Year (Federal): 2025 
 
Bob Barton Road; 2200 E to 2400 E, Sponsor: Wendell HD, Key Number: 22890 
Description: This project will consist of reconstructing a 32-foot wide roadway along the Bob Barton Road 
similar in character to the other four phases which is necessary to repair the deteriorating roadway surface and 
improve the safety of the corridor. 
Status: The project consultant is preparing the Final Design Plans and the Environmental Document. 
Project Manager: Brian Wright 
Construction Year (Federal): 2027 
 
Birch Creek Road Safety Improvements, Sponsor: Oakley HD, Key Number: 23295 
Description: This project is for the work of improving the existing poor horizontal geometry and reducing the 
existing steep grade to improve safety for all roadway users. 
Status: The consultant submitted the project Plan, Specifications, and Estimate (PS&E) package to LHTAC in 
October 2025. Construction advertisement is anticipated this fall/winter. 
Project Manager: Lisa Popoff 
Construction Year (Federal): 2026 
 
INT Washington St & Filer Avenue, Sponsor: City of Twin Falls, Key Number: 23329 
Description: This project will improve safety at the intersection of Washington Street and Filer Avenue with 
updates to bring pedestrian ramps into compliance with the Americans with Disabilities Act (ADA) and building 
a concrete intersection to address current rutting and shoving of pavement due to heavy traffic use at this 
intersection. The proposed concrete pavement at this intersection will adequately accommodate the heavy 
traffic for a longer period than asphalt pavement. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. 
Project Manager: Brian Wright 



Construction Year (Federal): 2030 
 
21st St; O St to US-30 PH 2, Heyburn, Sponsor: City of Heyburn, Key Number: 23789 
Description: This project is for the work of improving 21st Street with the reconstruction and widening of the 
roadway to accommodate traffic flow and improve intersections to accommodate larger vehicles increasing 
mobility and safety for all roadway users. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. 
Project Manager: Sam Larrondo 
Construction Year (Federal): 2027 
 
Improved Walkways in Rupert, Sponsor: City of Rupert, Key Number: 23907 
Description: This project will construct 5-foot-wide concrete sidewalks, include Americans with Disabilities Act 
(ADA) ramps, replace a pedestrian bridge, and add a pedestrian crossing light. The five project locations were 
chosen based on the lack of sidewalks, level of sidewalk deterioration, and are locations with major pedestrian 
safety concerns. 
Status: The consultant submitted the project Plan, Specifications, and Estimate (PS&E) package to LHTAC in 
August 2025. The anticipated construction advertisement is in the winter of 2025. 
Project Manager: Brian Wright 
Construction Year (Federal): 2025 
 
River Road Guardrail Improvements, Sponsor: Bliss HD, Key Number: 24343 
Description: This project is for the work to upgrade and replace existing guardrail to current standards to 
improve safety for all roadway users. 
Status: The consultant submitted the project Plan, Specifications, and Estimate (PS&E) package to LHTAC. 
This project is currently waiting for Fiscal Year 2026 construction funding. 
Project Manager: Kevin Kuther 
Construction Year (Federal): 2026 
 
100 East Bridge Widening at 137 North, Sponsor: Jerome HD, Key Number: 24344 
Description: This project is for the work of reconstructing the bridge and widening it to approximately 30 feet 
to provide adequate width and improve safety for all roadway users. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. 
Project Manager: Brian Wright 
Construction Year (Federal): 2027 
 
Gergen Bridge Replacement, Sponsor: Hillsdale HD, Key Number: 24348 
Description: This project is for the work to reconstruct the bridge that will be designed to current standards 
with an increased width, improved approaches, railing, transitions and approach guardrail. 
Status: Preliminary design continues. Bridge type options are being analyzed. 
Project Manager: Muhammad Zubery 
Construction Year (Federal): 2028 
 
3700 N Road; 2100 E to 2300 E, Sponsor: Filer HD, Key Number: 24350 
Description: This project is for the work to rehabilitate the roadway and includes minor widening for wider 
gravel shoulders to improve safety for all roadway users. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. 
Project Manager: Lisa Popoff 
Construction Year (Federal): 2027 
 
1500 W Rd Rehabilitation; 800 S to 975 S, Sponsor: Murtaugh HD, Key Number: 24352 



Description: This project is for the work to rehabilitate the roadway using a Cement Recycled Asphalt Base 
Stabilization (CRABS) operation and includes minor widening, adding a new superpave plantmix surface, and 
a roadway chip seal. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. This project will be companioned with KN 23740. 
Project Manager: Sam Larrondo 
Construction Year (Federal): 2029 
 
Clover Creek Bridge (S 100 E), Sponsor: Bliss HD, Key Number: 24734 
Description: This project is for the work to replace the S. 100 E. Bridge over Clover Creek to create a safer, 
wider bridge for motorists. The current bridge has load restrictions requiring heavier loads to detour 15 miles. A 
new two-lane bridge is proposed to replace the existing bridge. The existing bridge super structure is in poor 
condition. The bridge does not currently have guardrail and is considered a single lane bridge. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. 
Project Manager: Lisa Popoff 
Construction Year (Federal): 2028 
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River St, Walnut to Galena, Sponsor: City of Hailey, Key Number: 18807 
Description: This project will provide improvements to approximately 0.3 miles of River Street from Walnut to 
Galena Streets in the City of Hailey. This includes reconstructing the existing pavement section while adding 
width for parking and bike lanes. The project also includes adding pedestrian access to Hop Porter Park on 
Bullion Street. 
Status: The project is currently in construction and approximately 50% complete. The anticipated completion 
date is in October 2025. 
Project Manager: Jayme Coonce 
Construction Year (Federal): 2024 
 
Burley Ave; US-30 to Fruitland Ave, Sponsor: City of Buhl, Key Number: 20633 
Description: This project is to reconstruct approximately 1.02 miles of Burley Avenue in the City of Buhl. It will 
also include pavement markings and the installation of curb, gutter, and sidewalk. The project begins at 
Fruitland Road, the City of Buhl's north-south truck route, and ends at the intersection of US Highway 30 and 
State Highway 46. 
Status: LHTAC has submitted the project Plan, Specifications, and Estimate (PS&E) package to ITD. The 
anticipated bid opening is in November 2025. 
Project Manager: Jayme Coonce 
Construction Year (Federal): 2025 
 
Curve Warning Signs (GS), Sponsor: Hillsdale HD, Key Number: 23296 
Description: This project consists of replacing or adding new reflective curve warning signs with advisory 
speed signs using current sign material and reflective material requirements. Additionally, in some locations 
chevrons will be added to help direct roadway users through the road curves. 
Status: The project is currently in construction and the anticipated completion date is in September 2026. 
Project Manager: Brian Wright 
Construction Year (Federal): 2023 
 
Signing Safety Improvements (GS), Sponsor: Jerome HD, Key Number: 23884 
Description: This project includes installing larger stop signs, advanced warning "Stop Ahead" signs, and 
speed limit signs on new telespar posts and hardware. 
Status: The project is currently in construction and the anticipated completion date is in September 2026. 
Project Manager: Brian Wright 
Construction Year (Federal): 2023 



Durable Pavement Markings, PH 2 (GS), Sponsor: City of Jerome, Key Number: 23885 
Description: This project includes installing high-visibility crosswalks at intersections, installing vehicle stop 
bars/lines in front of the crosswalks, approximately 100 feet of new yellow centerline, white lane lines at 
locations where painted lines see the most deterioration, and turn arrows. 
Status: The project is currently in construction and the anticipated completion date is in September 2026. 
Project Manager: Brian Wright 
Construction Year (Federal): 2023 
 
3200 N Safety Improvements, Sponsor: Murtaugh HD, Key Number: 23886 
Description: This project is for the work of improving safety by widening a portion of 3200 N. to 30-feet wide 
and will include center line and shoulder rumble strips. 
Status: The construction contract has been awarded, and the contractor anticipates work will begin in June 
2026. 
Project Manager: Jayme Coonce 
Construction Year (Federal): 2025
 
 


