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Bannock St Reconstruction, Sponsor: City of Malad, Key Number: 19622 
Description: This project includes reconstructing 0.7 miles of Bannock Street, which runs through the center 
of the city. A major water system upgrade in the recent past has left this route with many utility patches. The 
roadway needs a complete reconstruction to re-establish a proper pavement section. 
Status: The project had a bid opening on October 28, 2025. The bids are being reviewed for award. 
Project Manager: Muhammad Zubery 
Construction Year (Federal): 2025 
 
Dingle E Shore; Beach to Cemetery, Sponsor: Bear Lake County, Key Number: 19838 
Description: The N. Beach Road; US-89 to Dingle E. Shore Road Pavement Markings/Delineators project is 
located near the City of St. Charles in Bear Lake County. The project is to improve the roadway network safety 
with the installation of new, permanent edgeline markings, centerline markings, and delineators to 
reduce/eliminate serious injury crashes and fatalities. 
Status: The Final Design Plan is complete and LHTAC is awaiting the Plans, Specifications, and Estimate 
(PS&E) package. 
Project Manager: Muhammad Zubery 
Construction Year (Federal): 2027 
 
W Bridge Street Bridge, Sponsor: City of Blackfoot, Key Number: 22104 
Description: This project is to replace the West Bridge Street Bridge over the Snake River in Blackfoot as the 
existing bridge does not serve the needs of Bingham County. 
Status: The project consultant completed the Preliminary Design and is currently working to complete the 
Environmental Document. 
Project Manager: Scott Wood 
Construction Year (Federal): 2028 
 
Pedestrian Crossings, Sponsor: City of Pocatello, Key Number: 22883 
Description: This project is to improve pedestrian crossings along two principle arterial roads. Improvements 
include the installation of bulb outs and curb ramps at twelve intersections along Main Street and installation of 
rectangular rapid flash beacons (RRFB) and bulb out/curb ramps adjacent to Pocatello High School to 
establish highly visible pedestrian crossings. 
Status: The consultant submitted the project Plan, Specifications, and Estimate (PS&E) package to LHTAC. 
The project is scheduled for advertisement in January 2026. 
Project Manager: Craig Herndon 
Construction Year (Federal): 2025 
 
Flashing Stop Signs (GS), Sponsor: Bingham County, Key Number: 23297 
Description: This project includes installation of new solar LED flashing stop signs and solar LED flashing 
stop ahead signs. This includes a system that only activates as a vehicle approaches the intersection with the 
stop ahead sign activated first and then activating the stop sign LEDs. 
Status: The project was advertised in October and has been awarded. 
Project Manager: Brian Wright 
Construction Year (Federal): 2025 
 
Flandro Drive, Sponsor: City of Pocatello, Key Number: 23298 
Description: This project is to improve safety with the installation of raised medians, installation of sidewalk at 
two locations, minor Americans with Disabilities Act (ADA) compliance upgrades, improved signage and 
pavement striping along Flandro Drive and at the Flandro Drive and Quinn Road intersection. 
Status: The consultant submitted the project Plan, Specifications, and Estimate (PS&E) package to LHTAC. 
The project is scheduled for advertisement in January 2026. 
Project Manager: Craig Herndon 
Construction Year (Federal): 2025 



Meridian Road Safety Improvements, Sponsor: City of Blackfoot, Key Number: 23299 
Description: This project will improve safety and function at the intersection of Meridian Road and SH-91 and 
other minor safety improvements along Meridian Road. 
Status: The project consultant is preparing Final Design plans and the Environmental Document. 
Project Manager: Brian Wright 
Construction Year (Federal): 2026 
 
Highway 39 Bike/Ped Tunnel, Sponsor: City of American Falls, Key Number: 23692 
Description: The Highway 39 Bike/Ped Tunnel Project, located in American Falls in Power County, is to 
construct a bike and pedestrian tunnel under Highway 39 in order to improve safety and connectivity within the 
city. The tunnel will connect city parks, schools, daycares, residential areas, churches, and existing pathways 
to enhance accessibility. 
Status: The consultant is preparing a revised Final Design submittal. 
Project Manager: Lisa Popoff 
Construction Year (Federal): 2026 
 
Bannock St Sidewalks, Sponsor: City of Malad, Key Number: 23901 
Description: This project is for the work of installing sidewalks from 100 West to the railroad tracks on both 
sides of the road, which will provide a safer environment for pedestrians. 
Status: This is a companion project with KN 19622. The combined projects have been advertised and bids are 
being reviewed for contract award. 
Project Manager: Muhammad Zubery 
Construction Year (Federal): 2025 
 
Brennan Trail Extension and Ped Bridge, Sponsor: City of Pocatello, Key Number: 23905 
Description: This project is to extend the Brennan Path north 1600 feet with a 10-foot wide paved path and 
connect that path to the existing path system in Sacagawea Park with a pedestrian bridge. The path and bridge 
will close two gaps in the existing system by extending the Brennan Path along the North Main extension and 
connecting it with the Milford Mile path on the west side of the Portneuf River. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. 
Project Manager: Lisa Popoff 
Construction Year (Federal): 2026 
 
Pendlebury Ln; Christensen Dr to Alice St, Sponsor: City of Blackfoot, Key Number: 24257 
Description: This project is for the work to rehabilitate and improve the roadway with city standard curb and 
gutter on both sides, stormwater drainage, 5-foot Americans with Disabilities Act (ADA) compliant sidewalk on 
both sides, and a new asphalt surface to accommodate drainage to the new curb and gutter. The new roadway 
will have three lanes for increased safety with a turning lane and an overall width of 50-feet with curb, gutter, 
and sidewalk. 
Status: The project consultant is preparing Final Design Plans and the Environmental Document. 
Project Manager: Kevin Kuther 
Construction Year (Federal): 2026 
 
Ferry Butte Rd Bridge Rehabilitation, Sponsor: Bingham County, Key Number: 24339 
Description: This project is for the work to rehabilitate the bridge (Ferry Butte Road over Snake River) and will 
address needs regarding the girders, deck, and piers to prevent further deterioration to the structure. 
Status: The consultant is currently developing the Final Design Plans and working on the Environmental 
Document. 
Project Manager: Sam Larrondo 
Construction Year (Federal): 2026 
 
Old Hwys 37 & 191 Center Rumble Strips, Sponsor: Oneida County, Key Number: 24345 
Description: This project is for the work to install centerline rumble strips on two roadways which have blind 
curves and hills to improve safety for all roadway users. 



Status: The consultant submitted the project Plan, Specifications, and Estimate (PS&E) package to LHTAC. 
Project Manager: Brian Wright 
Construction Year (Federal): 2026 
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Center Street Railroad Bridge Underpass Rehab, Sponsor: City of Pocatello, Key Number: 
12098 
Description: Center Street is depressed under the Union Pacific Railroad (UPRR) tracks in Pocatello. The 
project improvements are intended to keep the bridge in service for a period of approximately 40 years by 
repairing and preserving the abutments and replacing the fascia and the portals to the sidewalks. The retaining 
walls and sidewalks leading to the undercrossing will also be replaced. Existing roadway and pedestrian 
lighting at the underpass and along the approach walkways will be upgraded. A pedestrian bridge over Center 
Street is also part of the project. 
Status: This project is currently in construction and approximately 10% complete. Railroad permitting and 
submittal approvals have delayed the project. The anticipated completion date is November 2026. 
Project Manager: Matt Koster 
Construction Year (Federal): 2025 
 
Monte Vista to Pocatello Creek Road Pathway, Sponsor: City of Pocatello, Key Number: 23697 
Description: This project is for the work to construct a 10-foot wide, 3200 foot long paved multi-use path 
connecting the Monte Vista neighborhood with the commercial district along Pocatello Creek Road. 
Status: The project is currently in construction and approximately 95% complete. 
Project Manager: Amanda LaMott 
Construction Year (Federal): 2024 
 
Center Street Pedestrian Bridge, Sponsor: City of Pocatello, Key Number: 23912 
Description: This project is for the work of constructing (a) pedestrian bridge over Center Street; (b) walkway 
connecting the pedestrian bridge with existing and future walkways as listed in both the Portneuf Greenway 
Plan and as the Regional Pedestrian and Bicyclists Master Plan; (c) landscaping and ground restoration within 
the project area. 
Status: This project is currently in construction and approximately 10% complete. Railroad permitting and 
submittal approvals have delayed the project. The anticipated completion date is November, 2026. 
Project Manager: Matt Koster 
Construction Year (Federal): 2026 
 
 


