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45th E; Sand Creek Bridge, Sponsor: Bonneville County, Key Number: 20243 
Description: The 45th East (Sand Creek Bridge) project is located near the City of Idaho Falls in Bonneville 
County and includes replacement of the existing bridge with added width to accommodate two additional lanes 
for future traffic. 
Status: The project consultant is preparing Final Design plans and the Environmental Document. 
Project Manager: Scott Wood 
Construction Year (Federal): 2026 
 
45th E; Willow Creek Bridge, Sponsor: Bonneville County, Key Number: 20438 
Description: This project will replace the bridge over the North Fork of Willow Creek on 45th East. 
Status: The project consultant is preparing Final Design plans and the Environmental Document. 
Project Manager: Scott Wood 
Construction Year (Federal): 2026 
 
1st St; Ammon Rd to 45th E Widening, Sponsor: Bonneville County, Key Number: 20535 
Description: This project is to widen 1st Street between Ammon Road and the railroad crossing. 
Status: Official Right-of-Way plans were approved on 9/15/2025. Right-of-Way acquisition will begin soon. 
Project Manager: Sam Larrondo 
Construction Year (Federal): 2026 
 
W Side Frontage Rd, Sponsor: Madison County, Key Number: 20599 
Description: This frontage road will provide connections to the Thornton Interchange and University Boulevard 
on the west side of US-20 in Madison County. 
Status: The Final Design Plan is complete and LHTAC is awaiting the Plans, Specifications, and Estimate 
(PS&E) package. 
Project Manager: Muhammad Zubery 
Construction Year (Federal): 2026 
 
Science Center; N Blvd to Holmes, Sponsor: City of Idaho Falls, Key Number: 22008 
Description: This project is to provide an upgrade to the existing span wire signal and controller system to a 
pole and mast arm traffic signal at the intersection of Science Center Drive and N. Boulevard. This will include 
improved head visibility, mast arm signing and intersection lighting. Also, beginning at N. Boulevard and 
extending to Holmes Avenue on Science Center/Anderson Street pavement will be rehabilitated, replacing 
rutted and cracked pavement and the parabolic crown. 
Status: The consultant submitted the project Plan, Specifications, and Estimate (PS&E) package to LHTAC. 
Project Manager: Lisa Popoff 
Construction Year (Federal): 2025 
 
Elm St; Yellowstone to South BLVD, Sponsor: City of Idaho Falls, Key Number: 23023 
Description: This project is to reconstruct Elm Street between Yellowstone and South Boulevard in Idaho 
Falls. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. 
Project Manager: Lisa Popoff 
Construction Year (Federal): 2026 
 
E 500 N Road Safety Improvements, Sponsor: Fremont County, Key Number: 23301 
Description: This project is for the work to improve safety along the roadway with construction of shoulders, 
widening of shoulders, and lengthening an existing culvert. 
Status: The project Concept Report was approved on 5/16/2024. The consultant's Phase 2 agreement has 
been negotiated and a Pre-NTP was issued on 10/3/2025 for the consultant to continue work. 
Project Manager: Sam Larrondo 



Construction Year (Federal): 2026 
 
Woodruff Ave; US-26 to Lincoln, Sponsor: City of Idaho Falls, Key Number: 23302 
Description: This project includes roadway reconstruction and widening along this segment. Roadway 
widening includes converting from two to five lanes with two thru lanes northbound, two thru lanes southbound 
and one center turn lane. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. 
Project Manager: Lisa Popoff 
Construction Year (Federal): 2028 
 
17th St; Hitt Rd to Avocet, Sponsor: City of Ammon, Key Number: 23303 
Description: This project includes a mill and inlay for this roadway segment. Other project improvements 
include removing rutting and restoring pavement driving surface, limiting left turns by adding a directional turn 
lane and raised median curb near parking lot entrances, and upgrading existing ramps to Americans with 
Disabilities Act (ADA) standards. 
Status: The consultant is currently developing Final Design Plans and working on the Environmental 
Document. 
Project Manager: Lisa Popoff 
Construction Year (Federal): 2027 
 
INT 17th St & Curlew, Sponsor: City of Ammon, Key Number: 23304 
Description: This project focus is on intersection improvement including adding new vehicle signal heads, 
controller cabinet, pavement markings, pedestrian signals and improving pavement surface. 
Status: The consultant is currently developing Final Design Plans and working on the Environmental 
Document. 
Project Manager: Lisa Popoff 
Construction Year (Federal): 2027 
 
E Parkway; Barney Dairy Rd to 7th N, Sponsor: City of Rexburg, Key Number: 23330 
Description: This project includes constructing the first phase of the East Parkway which is a new arterial 
connecting Barney Dairy Road and 7th North, and includes a new bridge over the South Fork of the Teton 
River. This will offer a second river crossing within the city, which will reduce congestion on 2nd East, minimize 
commute times, improve safety, and decrease emergency vehicle response times. 
Status: Preliminary design continues with analysis of hydraulic models, bridge alternatives and Environmental 
Document preparation. 
Project Manager: Muhammad Zubery 
Construction Year (Federal): 2026 
 
Woodruff Ave; Meppen Canal to Lincoln Rd Overlay, Sponsor: City of Idaho Falls, Key 
Number: 23702 
Description: This project consists of 0.5 mile mill and overlay to address rutting and multiple transverse cracks 
on an arterial roadway in Idaho Falls. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. 
Project Manager: Lisa Popoff 
Construction Year (Federal): 2028 
 
Morgan Creek Road Safety Improvements, Sponsor: Custer County, Key Number: 23888 
Description: This project is for the work of using available funding to blast away parts of the mountain side in 
order to widen the road to have two 12-foot lanes, correct the horizontal curves for improved sight distance, 
and widen the shoulder to accommodate a safe recovery zone where possible. 
Status: The consultant submitted the project Plan, Specifications, and Estimate (PS&E) package to LHTAC. 
The anticipated construction advertisement is in November 2025. 
Project Manager: Kevin Kuther 



Construction Year (Federal): 2025 
5th E (Holmes) & 49th S Signal, Sponsor: Bonneville County, Key Number: 23889 
Description: This project is for the work of installing a traffic control signal and associated intersection 
improvements to improve safety for all roadway users. 
Status: The Environmental Document has been approved and Right-of-Way acquisition is underway. Final 
Design review for this project is complete. 
Project Manager: Sam Larrondo 
Construction Year (Federal): 2026 
 
Railroad Path; Riverside Park to Yellowstone Hwy, Sponsor: City of Rexburg, Key Number: 
23893 
Description: This project is to construct approximately 2500 feet of paved 10-foot wide multi-use path. It will 
provide an important linkage in the Rexburg Master Trails Plan by connecting the path from Sugar City that 
ends at 2nd East with the Rexburg downtown trail system that ends at Riverside Park. 
Status: The consultant submitted the project Plan, Specifications, and Estimate (PS&E) package to LHTAC. 
The anticipated construction advertisement is this winter 2025/2026. 
Project Manager: Lisa Popoff 
Construction Year (Federal): 2025 
 
9th St Sidewalk, Sponsor: City of Challis, Key Number: 23904 
Description: This project is for the work of constructing new sidewalk, replacing the pedestrian bridge along 
9th Street and Bluff Avenue to connect to Challis Elementary School. The sidewalk will be 5 feet wide and 
approximately 1,100 feet long. In addition, six Americans with Disabilities Act (ADA) compliant curb ramps are 
to be installed and the current pedestrian bridge is to be removed and replaced with a new pedestrian bridge. 
Status: Intermediate design continues and the Environmental Document is being prepared. 
Project Manager: Muhammad Zubery 
Construction Year (Federal): 2026 
 
49th Street Community Trail Project, Sponsor: City of Ammon, Key Number: 23914 
Description: This project is for the work of constructing 0.65 mile asphalt path from Thunder Drive to 
Woodland Hills Park on the south side of 49th Street as a main route of connectivity and will include arrows 
strategically painted and placed throughout the Cortland Ridge, Mountain Bend and Woodland Hills 
subdivisions providing safe mobility and connecting to the 49th Street main path and future development. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. 
Project Manager: Brian Wright 
Construction Year (Federal): 2026 
 
Retroreflective Signal Backplate (GS), Sponsor: City of Ammon, Key Number: 24284 
Description: This project is for the work to install retro-reflective signal back plates for each traffic signal head 
at select intersections to improve safety for all roadway users. 
Status: LHTAC will be completing the project development for this project. The anticipated advertisement date 
for this project is the winter of 2026. 
Project Manager: Brian Wright 
Construction Year (Federal): 2025 
 
INT 15th E and 49th S Safety Improvements, Sponsor: City of Idaho Falls, Key Number: 24285 
Description: This project is for the work to install a traffic control signal, left turn lanes on all legs of the 
intersection, and intersection illumination to improve safety for all roadway users. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. 
Project Manager: Lisa Popoff 
Construction Year (Federal): 2027 
 
South Teton River Bridge, Sponsor: Fremont County, Key Number: 24341 



Description: This project is for the work to replace the existing bridge and will be designed to current 
standards including improved approaches, railing, transitions and approach guardrail. 
Status: Preliminary Design is complete and under review. The public information meeting was held. The 
Environmental Document preparation continues. 
Project Manager: Muhammad Zubery 
Construction Year (Federal): 2026 
 
INT 7th South & Center St HAWK Signal, Sponsor: City of Rexburg, Key Number: 24346 
Description: This project is for the work to replace the existing rectangular rapid flashing beacon with a High 
Intensity Activated Crosswalk Signal (HAWK) to improve safety for all roadway users. 
Status: The project consultant is currently working on final permits and the Plan, Specifications, and Estimate 
(PS&E) submittal so construction funds can be obligated. 
Project Manager: Brian Wright 
Construction Year (Federal): 2026 
 
Passasikwana Naowaide Creek Bridge Rehabilitation, Sponsor: Custer County, Key Number: 
24349 
Description: This project is for the work to rehabilitate the bridge and will address needs of the girders, bridge 
railing, deck, stabilize embankment erosion and replace missing signage, and piers to prevent further 
deterioration to the structure. 
Status: The consultant is currently developing Preliminary Design Plans and working on the Environmental 
Document. 
Project Manager: Amanda LaMott 
Construction Year (Federal): 2027 
 
Garden Cr Rd PH 2; Garden Cr to End of Pavement, Sponsor: Custer County, Key Number: 
24351 
Description: This project is for a full reconstruction of the roadway, correcting horizontal and vertical alignment 
deficiencies, and improving drainage as a continuation of the improvements from Phase 1. 
Status: Preliminary design and Environmental Document preparation continue. 
Project Manager: Muhammad Zubery 
Construction Year (Federal): 2028 
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Fun Farm Bridge Replacement, Sponsor: Fremont County, Key Number: 19566 
Description: This project is to replace the Fun Farm Bridge in Fremont County. The bridge is located at 2663 
South River Road, is approximately three miles east of the City of St. Anthony, and crosses the Henry's Fork of 
the Snake River. 
Status: This project is currently in construction and approximately 90% complete. The anticipated completion 
date is in October 2025. 
Project Manager: Matt Koster 
Construction Year (Federal): 2024 
 
N 500 W Reconstruction, Sponsor: Teton County, Key Number: 21983 
Description: This project is to resurface and widen the existing N. 500 W. north of ID-33 to serve residents 
and campers. 
Status: The project is currently in construction and approximately 80% complete. The anticipated completion 
date is in October 2026. 
Project Manager: Matt Koster 
Construction Year (Federal): 2028 
 
Moody Rd Bridge, Sponsor: Madison County, Key Number: 21984 



Description: This project is to replace the existing Moody Road Bridge over the South Fork of the Teton River. 
The bridge is in poor condition and the river floods and undermines the bridge approach. 
Status: The project is currently in construction and approximately 40% complete. The anticipated completion 
date is in April 2026. 
Project Manager: Matt Koster 
Construction Year (Federal): 2024 
 
Teton County Hwy 33 Multi-Modal Pathway, Sponsor: Teton County, Key Number: 23894 
Description: This project is for the work of constructing 0.25 mile of separated asphalt pathway connecting 
north from the existing pathway system and is in the highway Right-of-Way. It is a vital link in the effort to 
expand non-motorized transportation options to residents and visitors. 
Status: The project is currently in construction. 
Project Manager: Lisa Popoff 
Construction Year (Federal): 2024 
 
 


