

## Projects in Design/Development (Updated Quarterly)

### Old Hwy 37, Sponsor: Oneida County Key # 9894

**Description:** This project consists of realigning the roadway as the existing alignment is in a canyon and crosses Rock Creek five times north of Holbrook, ID, with a project length of 3.5 miles. This project will be unique as ITD, FHWA and USFS will partner through the approval stages and funding of the project development. The project has a completed Feasibility Report identifying three alignments. Partnering procedures have been prepared in memorandum form. Public Lands Discretionary funds have been awarded for the project in the amount of \$390,000 to help cover the local match for the project.

**Status:** This project had Preliminary Design submitted in March of 2014. Currently work is being done to complete the Environmental Assessment and tribal coordination.

**Project Manager:** Scott Ellsworth

**Construction Year:** 2017

### E Oneida Rd Reconst, Sponsor: Franklin County Key # 11244

**Description:** This project will reconstruct and widen 2.781 miles of existing roadway. The project includes an urban portion in the City of Preston and a rural portion in the county, causing the city and county partnership. Two crossings of Worm Creek will have vertical sight distance improvements.

**Status:** The project Final Design review meeting was in March of 2014. Currently this project is in process of acquiring permit approval including environmental re-evaluation. Right-of-way has been acquired and the PS&E package will be submitted next.

**Project Manager:** Scott Ellsworth

**Construction Year:** 2016

### Lewis St Bridge, Sponsor: City of Pocatello Key # 12444

**Description:** This project will replace the existing 1948 bridge over the Portneuf River in Pocatello.

**Status:** Final Design Review for this project is complete. The Consultant is working on revisions to prepare the PS&E Submittal.

**Project Manager:** Scott Ellsworth

**Construction Year:** 2017

### Groveland Rd: SH39 to US26/Pioneer Rd, Sponsor: Bingham County Key # 12445

**Description:** This project will improve a critical intersection with poor sight distance west of Blackfoot, ID. Alternatives include realigning Groveland Road to intersect with US 26 in different locations and one concept using a roundabout.

**Status:** The project Preliminary Design was submitted February 2015. The Public Hearing was held February 11, 2015. Environmental documents and Materials Reports are currently being reviewed.

**Project Manager:** Scott Ellsworth

**Construction Year:** 2019

### Benton St Bridge #21315, Sponsor: City of Pocatello Key # 13119

**Description:** This project will rehabilitate Benton St. Bridge.

**Status:** The Concept & TS&L reports have been approved. The project is currently reviewing the bridge situation and layout drawings and working on the environmental documents.

**Project Manager:** Scott Ellsworth

**Construction Year:** 2017

### Turner Road Penstock Bridge#19175 Repl, Sponsor: Caribou County Key # 13563

**Description:** This project will rehabilitate/reconstruct Turner Road Penstock Bridge.

**Status:** This project has Environmental Approval. Final Design Review is scheduled for March 2015.

**Project Manager:** Jerry Flatz

**Construction Year:** 2015

### **Holbrook-Stone Road Delineators 2015 LHSIP Group Sign Project, Sponsor: Oneida County Key # 14016**

**Description:** The roadway currently has curve ahead signs placed on the turns but the County would like to increase the crash reduction factor by 25 percent by adding 12 delineators to each of these curves, making it more clear to traffic exactly where the edge of the road is and just how sharp the curve is.

**Status:** This is a Group Sign Project for FY2015. Anticipate PS&E Submittal in March 2015.

**Project Manager:** Kevin Kuther

**Construction Year:** 2015

### **Old HWY 191; Utah Ln/Devil Cr 2015 LHSIP Group Sign Project, Sponsor: Oneida County Key # 14017**

**Description:** The proposed project would install advance warning curve signs and delineators in areas deemed necessary for improvement to public safety. Old Highway 191 already has some curve signs, but the delineators would be a great reduction factor in some spots and there are a few spots where additional curve signs would definitely improve the roads safety. Daniels Road is narrow and winding and currently contains no advance curve warning signs or delineators. Additionally the project will strategically place three flashing advance warning signs on Daniels Road because of the extensive use of heavy trucks on this narrow winding road.

**Status:** This is a Group Sign Project for FY2015. Anticipate PS&E Submittal in March 2015.

**Project Manager:** Kevin Kuther

**Construction Year:** 2015

### **Benton Street & 2nd Avenue Intersection, Sponsor: City of Pocatello Key # 14018**

**Description:** This project involves installing a raised center median on East Benton Street which partially blocks access onto East Benton from South 2nd Ave.

**Status:** The City of Pocatello is completing the design of the project.

**Project Manager:** Scott Ellsworth

**Construction Year:** 2015

### **Cinder Butte Curves Road Edge, Sponsor: Bingham County Key # 14019**

**Description:** This project will improve and widen the roadway shoulder.

**Status:** Engineering Consultant is Schiess Associates. Project Development is underway.

**Project Manager:** Scott Ellsworth

**Construction Year:** 2015

### **Merkley Lane & Tanner Lane Intersection Improvements, Sponsor: Bingham County Key # 18736**

**Description:** This safety improvement project Tanner Lane-Merkley Lane intersection, a 'T' intersection, with Merkley the north south street and Tanner terminating at the intersection, will be improved by raising the intersection elevation to alleviate site obstructions and unfavorable slopes. The project will raise the intersection elevation about 4.5 feet.

**Status:** Funding for Project Development will be obligated in FY2015. The State and Local Agreement is prepared and sent to Bingham County for signature.

**Project Manager:** Scott Ellsworth

**Construction Year:** 2016

## Projects under Construction/Beginning Soon (Updated Quarterly)

### **Arbon Valley Signage Improvements, Sponsor: Power County Highway District Key # 13561**

**Description:** This local safety improvement project for the Power County Highway District will improve the safety along the Arbon Valley Highway, Lake Channel Road and along Rock Creek Road. The signing will include advanced warning signs, chevron signs, and delineators.

**Status:** Sponsor is anticipated to install the provided material this Spring. Then LHTAC will give the final acceptance.

**Project Manager:** Steve Sprague

**Construction Year:** 2014

### **Arbon Valley Guardrail, Sponsor: Power County Highway District Key # 13562**

**Description:** This local safety project consists of installing nearly 500 ' of guardrail, four end treatments and advanced warning signs.

**Status:** The PS&E was submitted and currently waiting to bid. This project will go to construction in 2015.

**Project Manager:** Steve Sprague

**Construction Year:** 2014