

## Projects in Design/Development (Updated Quarterly)

### **Cherry Lane Bridge, Sponsor: Nez Perce County Key # 9070**

**Description:** This is a bridge replacement project over the Clearwater River on Cherry Lane Road off US12 in Nez Perce County. Roadway approaches, including US12, will be improved as a part of the project.

**Status:** The project continues to complete preliminary design. Next milestone will be Design Approval.

**Project Manager:** Scott Ellsworth

**Construction Year:** 2022

### **Orofino Creek Road Bridge, Sponsor: Clearwater County Key # 12019**

**Description:** This project will replace the bridge, provide minor approach work, and replace the stage gage.

**Status:** The project is in the process of acquiring environmental permits for construction and acquiring temporary easements. The project will be constructed in FY19.

**Project Manager:** Bryan Martin

**Construction Year:** 2018

### **SMA-7674, Mountain View Road, Sponsor: City of Moscow Key # 13014**

**Description:** This project will widen an existing 24' wide two-lane rural road section to a 36' wide two-lane urban road with bicycle lanes, turn lanes (where warranted), storm drainage improvements, illumination upgrades, curbs, gutter, sidewalks, tree lawns, and a roundabout at the intersection of Mountain View Road and 6th Street.

**Status:** The Local Professional Agreement (LPA) is awaiting signature from the sponsor. Notice to Proceed is expected January 2018.

**Project Manager:** Bryan Martin

**Construction Year:** 2023

### **STC-4715, Clear Creek Bridge, Sponsor: Idaho County Key # 13445**

**Description:** This project consists of replacing a 50 year old bridge which serves as an access point to hundreds of residents, several businesses, recreation and agricultural uses. It is the primary access point to the Nez Perce Tribe's Clear Creek Fish Hatchery. If the bridge were to fail, a substantial detour of over 20 miles through mountainous terrain with steep slopes would be required. This is a vital transportation asset for Idaho County.

**Status:** The project is currently developing Preliminary Design Plans and working on the Environmental Document.

**Project Manager:** Dan Coonce

**Construction Year:** 2021

**Robinson Park Rd Br, Latah Co, Sponsor: North Latah County HD Key # 13450**

**Description:** For the work of replacing the Robinson Park Road bridge crossing the South Fork of the Palouse River east of Moscow.

**Status:** Project will be re-bid in early 2018. We are awaiting additional funding to cover the additional construction costs.

**Project Manager:** Bryan Martin

**Construction Year:** 2017

**STC-4734, Winchester Rd, Sponsor: Evergreen HD Key # 13897**

**Description:** This project consists of cement recycled asphalt base stabilization (CRABS), shoulder widening and bituminous surface treatment from milepost 1.6 to milepost 6.6.

**Status:** This project is currently developing Intermediate Design Plans and working on the Environmental Document.

**Project Manager:** Bryan Martin

**Construction Year:** 2019

**Little Bear Cr Br, Latah Co, Sponsor: City of Troy Key # 13898**

**Description:** This project will replace the bridge, construct a short retaining wall, and improve the approaches.

**Status:** This project is currently working on Intermediate Design and the Environmental Document is being reviewed by approval agencies.

**Project Manager:** Bryan Martin

**Construction Year:** 2019

**STC-4792, Beech/Chestnut St Reconstruction, Sponsor: City of Genesee Key # 18770**

**Description:** This project reconstructs Chestnut Street from Jackson Street to Cedar Street. Improvements will include turn lanes, bike lanes, sidewalks, storm water system repairs, lighting and landscape enhancements.

**Status:** The project is currently working on the Concept Report, Materials Reports, and Environmental Documentation.

**Project Manager:** Bryan Martin

**Construction Year:** 2020

**Southwick and Coyote Grade Guardrail, Sponsor: Nez Perce County Key # 18873**

**Description:** This project will make improvements to a 600 ft. section of Southwick Road; along an approximate 400 ft. radius 90 degree curve. Southwick Road is a two-lane paved roadway with log truck and seasonal farm truck traffic. This project will also make improvements along an approximate 0.25 mile section of Coyote Grade Road. Coyote Grade is a gravel rural local road with an average 20 foot wide travel way. This project is part of the 2016 LHSIP Group Guardrail project.

**Status:** This project has gone out for Re-Advertisement. The Bid Date is set for 2/6/18.

**Project Manager:** Kevin Kuther

**Construction Year:** 2017

**Clear Creek Road (Toll Rd) Guardrail, Sponsor: Idaho County Key # 19015**

**Description:** This project includes safety improvements to approximately 0.7 miles of Clear Creek Road (Toll Road). The roadway's geometry meanders along the base of a steep mountain slope to the south, and north of the road is the Clearwater River. The Clearwater River is located down a steep embankment, which is not protected by barriers. This proposed project will install W-Beam guardrail along the north (river) side of the roadway, beginning at the intersection with State Highway 13 and continuing southeast approximately 0.5 miles to a large roadside pullout. This project is part of the 2016 LHSIP Group Guardrail project.

**Status:** This project has gone out for Re-Advertisement. The Bid Date is set for 2/6/18.

**Project Manager:** Kevin Kuther

**Construction Year:** 2017

**Robinson Park Road Signs & Elevation, Sponsor: North Latah County HD Key # 19536**

**Description:** For work of super-elevating a curve and placing warning signs along STC-4804 Robinson Park Road east of Moscow.

**Status:** Project will be re-bid in early 2018.

**Project Manager:** Bryan Martin

**Construction Year:** 2017

**Salmon River Road Rock Fall Mitigation, Sponsor: Idaho County Key # 19819**

**Description:** The project includes the evaluation of a 10.4 mile section of Salmon River Road from MP 0.0 to MP 10.4 (MP starting at Little Salmon River Bridge).

**Status:** The scope of work has been reviewed and awaiting negotiations to begin.

**Project Manager:** Dan Counce

**Construction Year:** 2018

**Potlatch Sidewalk Enhancement, PH2, Sponsor: City of Potlatch Key # 19831**

**Description:** The purpose of this project is to connect the elementary school with the junior high school. Having the sidewalk from Ponderosa Drive to Elm Street will give the elementary students that live on Ponderosa Drive a chance to walk to school on a sidewalk rather than walk along the Highway.

**Status:** The project is in process of Final Design and environmental documentation.

**Project Manager:** Amanda LaMott

**Construction Year:** 2019

**Genesee-Juliaetta Road Improvement, Sponsor: South Latah HD Key # 19971**

**Description:** This project will install w-beam guardrail at two locations along the Genesee-Juliaetta Road and install chevrons and delineators at a third location. These improvements will lower roadway departure fatalities and serious injuries through a systemic application of cost-effective countermeasures at locations that have specific crash types.

**Status:** This project's PS&E package has been submitted to ITD as of December 2017. This project is scheduled to have bids opened on January 30, 2018.

**Project Manager:** Amanda LaMott

**Construction Year:** 2018

**Main St Ped Imprv, Sponsor: City of Lewiston Key # 20020**

**Description:** The project will improve pedestrian crossings and signing on Main Street, between Brackenbury Square (City Park) and Delsol Lane. The installations of Rectangular Rapid Flashing Beacons (RRFB) at existing pedestrian crossings are proposed at two (2) locations. One of the locations is adjacent to Brackenbury Square. A second RRFB is proposed at Delsol Lane.

**Status:** The State and Local Agreement has been signed by the City of Twin Falls. The engineering consultant has been selected. Contract negotiation will begin January 2018.

**Project Manager:** Amanda LaMott

**Construction Year:** 2019

**6th St Ped Imprv, Sponsor: City of Moscow Key # 20109**

**Description:** This project will make improvements to this corridor with the installation of ADA compliant curb extensions to reduce the pedestrian crossing length and improve pedestrian visibility. Additionally the project will include the improvement of pedestrian ramps and crosswalks to eliminate gaps in the ADA compliant corridor connecting the University of Idaho to the central business district and high-density residential.

**Status:** The Project has undergone negotiations and Project Development by the City is awaiting approval.

**Project Manager:** Amanda LaMott

**Construction Year:** 2019

**Lapwai Rd Safety Imprv, Sponsor: Nez Perce County Key # 20150**

**Description:** This project will build a superelevation into this curve section, install guardrail on the outside of the curve to prevent vehicles from driving over a steep embankment and into the adjacent gravel pit, and upgrade warning signage to meet current MUTCD sign standards.

**Status:** The State and Local Agreement has been signed by the County. The engineering consultant has been selected. Contract negotiation will begin in early 2018.

**Project Manager:** Kevin Kuther

**Construction Year:** 2019

**Paradise Path Upass & Multimodal Ext, Sponsor: City of Moscow Key # 20172**

**Description:** The City of Moscow is proposing a project to enhance alternative transportation options and increase access and safety for travelers in Moscow. The proposed underpass (w/ north and south approaches) on SH-8 at White/Styner Ave utilizes the existing Paradise Creek Bridge infrastructure and new path improvements to provide connections to Paradise Path with links to Latah Trail, Moscow Greenway system, and sidewalk network at White Avenue with connection to the Heron's Hideout path section.

**Status:** The Project is currently waiting on Final Permits and PS&E Submittal to obligate funds.

**Project Manager:** Amanda LaMott

**Construction Year:** 2018

**INT Graves Cr Rd & Twin House Rd, Sponsor: Cottonwood HD Key # 20202**

**Description:** The safety project will improve the safety of the Graves Creek RD / Twin House RD intersection by installing solar powered beacon lights on the Stop Ahead signs along with installing larger stop signs.

**Status:** Funds to start Project Development will be obligated this year. The State and Local Agreement for this Group Safety Project is being prepared.

**Project Manager:** Amanda LaMott

**Construction Year:** 2018

**Southwick Road Safety Improvements, Sponsor: Nez Perce County Key # 20605**

**Description:** The Southwick Road Safety Improvements project is located near Kendrick in Nez Perce County includes the design and construction of 1200 feet of roadway to straighten out a curve, flatten slopes and widen shoulders along this section of roadway to improve safety to reduce/eliminate serious injury crashes and fatalities.

**Status:** The State and Local Agreement has been signed by Nez Perce County. The engineering consultant has been selected. Contract negotiation will begin in early 2018.

**Project Manager:** Amanda LaMott

**Construction Year:** 2020

**Dynamic Speed Limit Signs, Sponsor: City of Lapwai Key # 20682**

**Description:** This project will install Dynamic/Variable Speed Warning Signs at multiple locations within the City to improve driver awareness, visibility of roadway conditions and improve driver anticipation.

**Status:** Funds to start Project Development will be obligated this year. The State and Local Agreement for this Group Safety Project is being prepared.

**Project Manager:** Amanda LaMott

**Construction Year:** 2019

## Projects under Construction/Beginning Soon (Updated Quarterly)

### **Greencreek Road Signs & Beacons, Sponsor: Greencreek HD Key # 19260**

**Description:** This project includes installing warning signs with speed advisory plaques and a yield signage system which are solar powered and only light up when a car is sensed via motion detector.

**Status:** This project was awarded on 12/8/17. Material Delivery is anticipated in end of January.

**Project Manager:** Kevin Kuther

**Construction Year:** 2017

### **Cavendish HWY Signs & Delineators, Sponsor: Clearwater County Key # 19346**

**Description:** This project includes installing chevrons, delineators and flashing beacon advance warning signs: 766 Carsonite delineators/posts, 92 chevron signs/posts and 2 beacon curve advance warning signs/posts.

**Status:** This project was awarded on 12/8/17. Material Delivery is anticipated in end of January.

**Project Manager:** Kevin Kuther

**Construction Year:** 2017