

## Projects in Design/Development (Updated Quarterly)

### **Salmon River Road Rock Fall Mitigation, Sponsor: Idaho County Key # 19819**

**Description:** The project includes the evaluation of a 10.4-mile section of Salmon River Road from MP 0.0 to MP 10.4 (MP starting at Little Salmon River Bridge).

**Status:** This project is currently working on the Concept Report.

**Project Manager:** Dan Coonce

**Construction Year:** 2018

### **6th St Ped Imprv, Sponsor: City of Moscow Key # 20109**

**Description:** This project will make improvements to this corridor with the installation of ADA compliant curb extensions to reduce the pedestrian crossing length and improve pedestrian visibility. Additionally, the project will include the improvement of pedestrian ramps and crosswalks to eliminate gaps in the ADA compliant corridor connecting the University of Idaho to the central business district and high-density residential.

**Status:** The project is in the process of Final Design and Environmental Documentation.

**Project Manager:** Brian Wright

**Construction Year:** 2019

### **Lapwai Rd Safety Imprv, Sponsor: Nez Perce County Key # 20150**

**Description:** This project will build a superelevation into this curve section, install guardrail on the outside of the curve to prevent vehicles from driving over a steep embankment and into the adjacent gravel pit, and upgrade warning signage to meet current MUTCD sign standards.

**Status:** The project is currently developing Final Design Plans and working on the Environmental Document.

**Project Manager:** Kevin Kuther

**Construction Year:** 2019

### **Cherry Lane Bridge, Sponsor: Nez Perce County Key # 9070**

**Description:** This is a bridge replacement project over the Clearwater River on Cherry Lane Road off US12 in Nez Perce County. Roadway approaches, including US12, will be improved as a part of the project.

**Status:** Project will continue design while additional funding is pursued. Next milestone is Design Approval.

**Project Manager:** Scott Ellsworth

**Construction Year:** 2022

### **SMA-7674, Mountain View Road, Sponsor: City of Moscow Key # 13014**

**Description:** This project will widen an existing 24' wide two-lane rural road section to a 36' wide two-lane urban road with bicycle lanes, turn lanes (where warranted), storm drainage improvements, illumination upgrades, curbs, gutter, sidewalks, tree lawns, and a roundabout at the intersection of Mountain View Road and 6th Street.

**Status:** The project is currently developing Preliminary Design Plans and working on the Environmental Document.

**Project Manager:** Bryan Martin

**Construction Year:** 2023

### **Winchester Rd, Evergreen HD, Sponsor: Evergreen HD Key # 13897**

**Description:** This project consists of cement recycled asphalt base stabilization (CRABS), shoulder widening and bituminous surface treatment from Milepost 1.6 to Milepost 6.6.

**Status:** This project is currently developing Intermediate Design Plans. The project's Environmental Documents have been submitted to ITD and approval is expected in July 2018.

**Project Manager:** Bryan Martin

**Construction Year:** 2020

**Little Bear Cr Br, Latah Co, Sponsor: City of Troy Key # 13898**

**Description:** This project will replace the bridge, construct a short retaining wall, and improve the approaches.

**Status:** Design approval was granted in June 2018 for this project. The project is now in process of Final Design and obtaining agency permits.

**Project Manager:** Bryan Martin

**Construction Year:** 2019

**Beech/Chestnut St Reconstruction, Sponsor: City of Genesee Key # 18770**

**Description:** This project reconstructs Chestnut Street from Jackson Street to Cedar Street. Improvements will include turn lanes, bike lanes, sidewalks, stormwater system repairs, lighting and landscape enhancements.

**Status:** The project has undergone consultant negotiations for Phase 2 design and the consultant agreement is awaiting approval.

**Project Manager:** Bryan Martin

**Construction Year:** 2020

**Southwick Road Safety Improvements, Sponsor: Nez Perce County Key # 20605**

**Description:** The Southwick Road Safety Improvements project is located near Kendrick in Nez Perce County includes the design and construction of 1200 feet of roadway to straighten out a curve, flatten slopes and widen shoulders along this section of roadway to improve safety to reduce/eliminate serious injury crashes and fatalities.

**Status:** This project is currently developing Preliminary Design Plans and working on the Environmental Document.

**Project Manager:** Brian Wright

**Construction Year:** 2020

**SMA-7564, A Street, Moscow, Stg 2, Sponsor: City of Moscow Key # 3546**

**Description:** This project will improve the grading and drainage, provide additional right-of-way and seal coat on West A Street from N. Line Street to N. Jackson Street.

**Status:** This project's PS&E package has been submitted to ITD District 2 as of March 2015. The project is being updated to 2018 specifications. The project will be bid in the fall of 2018. The first half of the project will be advance-constructed in 2019 and the

**Project Manager:** Bryan Martin

**Construction Year:** 2019

**Orofino Creek Road Bridge, Sponsor: Clearwater County Key # 12019**

**Description:** This project will replace the bridge, provide minor approach work, and replace the stage gage.

**Status:** Appraisals have been completed and temporary easement offer letters will be sent in July 2018. The project will be constructed in FY19.

**Project Manager:** Bryan Martin

**Construction Year:** 2019

**STC-4715, Clear Creek Bridge, Sponsor: Idaho County Key # 13445**

**Description:** This project consists of replacing a 50-year-old bridge which serves as an access point to hundreds of residents, several businesses, recreation and agricultural uses. It is the primary access point to the Nez Perce Tribe's Clear Creek Fish Hatchery. If the bridge were to fail, a substantial detour of over 20 miles through mountainous terrain with steep slopes would be required. This is a vital transportation asset for Idaho County.

**Status:** The Project is currently waiting on Final Permits and PS&E Submittal to obligate funds.

**Project Manager:** Dan Coonce

**Construction Year:** 2021

**Main St Ped Imprv, Sponsor: City of Lewiston Key # 20020**

**Description:** The project will improve pedestrian crossings and signing on Main Street, between Brackenbury Square (City Park) and Delsol Lane. The installations of Rectangular Rapid Flashing Beacons (RRFB) at existing pedestrian crossings are proposed at two (2) locations. One of the locations is adjacent to Brackenbury Square. A second RRFB is proposed at Delsol Lane.

**Status:** This Project's PS&E package is anticipated to have PS&E submitted to ITD during July 2018.

**Project Manager:** Amanda LaMott

**Construction Year:** 2019

**INT Graves Cr Rd & Twin House Rd, Sponsor: Cottonwood HD Key # 20202**

**Description:** The safety project will improve the safety of the Graves Creek RD / Twin House RD intersection by installing solar-powered beacon lights on the Stop Ahead signs along with installing larger stop signs.

**Status:** The project is anticipated to have PS&E submitted in August 2018.

**Project Manager:** Amanda LaMott

**Construction Year:** 2018

**Dynamic Speed Limit Signs, Sponsor: City of Lapwai Key # 20682**

**Description:** This project will install Dynamic/Variable Speed Warning Signs at multiple locations within the City to improve driver awareness, visibility of roadway conditions and improve driver anticipation.

**Status:** LHTAC will be starting the Project Development for this project in early fall of 2018.

**Project Manager:** Amanda LaMott

**Construction Year:** 2019

## Projects under Construction/Beginning Soon (Updated Quarterly)

### **McGary Br., Sponsor: Nez Perce County Key # 10521**

**Description:** This project is bridge reconstruction and roadway improvements of McGary Bridge over Potlatch River.

**Status:** Construction is complete. Final project accounting and payment is being processed.

**Project Manager:** Megan Kautz

**Construction Year:** 2015

### **Robinson Park Rd Br, Latah Co, Sponsor: North Latah County HD Key # 13450**

**Description:** For the work of replacing the Robinson Park Road bridge crossing the South Fork of the Palouse River east of Moscow.

**Status:** This project will be starting at the end of July and is anticipated to be complete this fall.

**Project Manager:** Megan Kautz

**Construction Year:** 2018

### **Southwick and Coyote Grade Guardrail, Sponsor: Nez Perce County Key # 18873**

**Description:** This project will make improvements to a 600 ft. section of Southwick Road; along an approximate 400 ft. radius 90-degree curve. Southwick Road is a two-lane paved roadway with log truck and seasonal farm truck traffic. This project will also make improvements along an approximate 0.25-mile section of Coyote Grade Road. Coyote Grade is a gravel rural local road with an average 20-foot wide travel way. This project is part of the 2016 LHSIP Group Guardrail project.

**Status:** This project is complete. The records are anticipated to be delivered to the LHTAC soon.

**Project Manager:** Megan Kautz

**Construction Year:** 2017

### **Clear Creek Road (Toll Rd) Guardrail, Sponsor: Idaho County Key # 19015**

**Description:** This project includes safety improvements to approximately 0.7 miles of Clear Creek Road (Toll Road). The roadway's geometry meanders along the base of a steep mountain slope to the south, and north of the road is the Clearwater River. The Clearwater River is located down a steep embankment, which is not protected by barriers. This proposed project will install W-Beam guardrail along the north (river) side of the roadway, beginning at the intersection with State Highway 13 and continuing southeast approximately 0.5 miles to a large roadside pullout. This project is part of the 2016 LHSIP Group Guardrail project.

**Status:** This project is currently in construction and about 20% complete. The anticipated completion date is in August 2018.

**Project Manager:** Megan Kautz

**Construction Year:** 2017

### **Greencreek Road Signs & Beacons, Sponsor: Greencreek HD Key # 19260**

**Description:** This project includes installing warning signs with speed advisory plaques and a yield signage system which are solar powered and only light up when a car is sensed via a motion detector.

**Status:** Project is complete. The records are anticipated to be delivered to LHTAC soon.

**Project Manager:** Kevin Kuther

**Construction Year:** 2017

### **Cavendish HWY Signs & Delineators, Sponsor: Clearwater County Key # 19346**

**Description:** This project includes installing chevrons, delineators and flashing beacon advance warning signs: 766 Carsonite delineators/posts, 92 chevron signs/posts and 2 beacon curve advance warning signs/posts.

**Status:** The materials have been delivered to Sponsor and will be installed by 10/31/18.

**Project Manager:** Kevin Kuther

**Construction Year:** 2017

**Robinson Park Road Signs & Elevation, Sponsor: North Latah County HD Key # 19536**

**Description:** For work of super-elevating a curve and placing warning signs along STC-4804 Robinson Park Road east of Moscow.

**Status:** This project will be starting at the end of July and is anticipated to be complete this fall.

**Project Manager:** Megan Kautz

**Construction Year:** 2018

**Genesee-Juliaetta Road Improvement, Sponsor: South Latah HD Key # 19971**

**Description:** This project will install w-beam guardrail at two locations along the Genesee-Juliaetta Road and install chevrons and delineators at a third location. These improvements will lower roadway departure fatalities and serious injuries through a systemic application of cost-effective countermeasures at locations that have specific crash types.

**Status:** This project has been completed and closed out

**Project Manager:** Amanda LaMott

**Construction Year:** 2018

**Paradise Path Upass & Multimodal Ext, Sponsor: City of Moscow Key # 20172**

**Description:** The City of Moscow is proposing a project to enhance alternative transportation options and increase access and safety for travelers in Moscow. The proposed underpass (w/ north and south approaches) on SH-8 at White/Styner Ave utilizes the existing Paradise Creek Bridge infrastructure and new path improvements to provide connections to Paradise Path with links to Latah Trail, Moscow Greenway system, and sidewalk network at White Avenue with connection to the Heron's Hideout path section.

**Status:** This project has been awarded and construction is anticipated to begin July 2018 with a completion date in Fall 2018.

**Project Manager:** Amanda LaMott

**Construction Year:** 2018