

## Projects in Design/Development (Updated Quarterly)

### **Center Street Railroad Bridge Underpass Rehab, Sponsor: City of Pocatello Key # 12098**

**Description:** Center Street is depressed under the Union Pacific Railroad (UPRR) tracks in Pocatello, ID. The project improvements are intended to keep the bridge in service for a period of approximately 40 years by repairing and preserving the abutments, replacing the fascia and the portals to the sidewalks, and replacing the retaining walls and sidewalks leading to the undercrossing. Existing roadway and pedestrian lighting at the underpass and along the approach walkways will be upgraded. A pedestrian bridge over Center Street is part of the project.

**Status:** The Draft Plans, Specifications, and Estimate (PS&E) submittal was received in May 2020. The review meeting is scheduled for June 30, 2020.

**Project Manager:** Scott Ellsworth

**Construction Year:** 2026

### **Int Hawthorne & W Quinn Rds, Sponsor: City of Pocatello Key # 12099**

**Description:** This project will make improvements to the intersection of Hawthorne and Quinn Road. The project will complete roadway improvements at the intersection and install a new traffic signal: New ROW will be required.

**Status:** This project's Plans, Specifications, and Estimate (PS&E) package was received in April 2020. The review meeting is being scheduled.

**Project Manager:** Scott Ellsworth

**Construction Year:** 2023

### **S Fisher Ave; E Walker St to Bridge St, Sponsor: City of Blackfoot Key # 19247**

**Description:** Fisher Street is an urban arterial and this project includes improving 0.89 miles of roadway with new curb, gutter, sidewalks, and drainage between Alice and Walker Streets.

**Status:** The draft Design Study Report for Design Approval was submitted in June 2020. The Preliminary Design Review was held May 22, 2020.

**Project Manager:** Scott Ellsworth

**Construction Year:** 2026

### **Bannock St Reconstruction, Malad City, Sponsor: City of Malad Key # 19622**

**Description:** This project includes reconstructing 0.7 miles of Bannock Street, which runs through the center of the city. A major water system upgrade in the recent past has left this route with many utility patches. The roadway needs a complete reconstruction to reestablish a proper pavement section.

**Status:** The second phase of design has started with preliminary design work. Draft Environmental document received and under review.

**Project Manager:** Muhammad Zubery

**Construction Year:** 2024

### **Dingle E Shore; Beach to Cemetery, Sponsor: Bear Lake County Key # 19838**

**Description:** The Dingle E Shore project will reconstruct the existing roadway between Beach and Cemetery Roads in Bear Lake County. These improvements will improve the roadway network safety to reduce/eliminate serious injury crashes and fatalities.

**Status:** Preliminary design completed. Continued work is needed on the Environmental Document.

**Project Manager:** Muhammad Zubery

**Construction Year:** 2024

### **N Beach Rd & Dingle E Shore Rd, Sponsor: Bear Lake County Key # 20748**

**Description:** The N Beach Road; US-89 to Dingle E Shore Road Pavement Markings/Delineators project is located near the City of St Charles in Bear Lake County. This project will install new permanent edge-line pavement markings, center-line markings and delineators to improve driver awareness, visibility of roadway, changing geometry and improve driver anticipation.

**Status:** LHTAC is continuing Project Development for this project in Summer 2020.

**Project Manager:** Amanda LaMott

**Construction Year:** 2019

**W Bridge Street Bridge, Sponsor: City of Blackfoot Key # 22104**

**Description:** This project will replace the West Bridge Street Bridge over the Snake River in Blackfoot because the existing bridge does not serve the needs of the City of Blackfoot and Bingham County.

**Status:** Following a Request for Proposal, a consultant has been selected. The project scope of work is being reviewed then will begin negotiations.

**Project Manager:** Scott Ellsworth

**Construction Year:** 2025

**S 5th Avenue Safety Improvements, Sponsor: City of Pocatello Key # 22411**

**Description:** The scope of the S 5th Avenue Safety Improvements project, located in the City of Pocatello, will be accomplished by installing a raised median on 5th Ave from I-15 to Jason Ave, crosswalk on 5th Ave, a rectangular rapid flashing beacon (RRFB) to aid the crosswalk, a sidewalk system on the east side of 5th Ave, Upgrade and improve signing and ADA compliant wheelchair ramps at the four corners of 5th Ave/Jason Ave. **Status:** This project is in the Idaho Transportation Investment Program (ITIP) and is currently waiting for Project Development funds in FY21.

**Project Manager:** Kevin Kuther

**Construction Year:** 2022

**FY19 Transportation Plan, Blackfoot, Sponsor: City of Blackfoot Key # 22467**

**Description:** This project will prepare a transportation plan for the Blackfoot urban area. This will include public outreach, evaluate existing conditions, prepare a Capital Improvement Program, and finalize a transportation plan for the urban area.

**Status:** This project has undergone negotiations and consultant contact is waiting approval.

**Project Manager:** Scott Ellsworth

**Construction Year:** N/A

**W Carson St, Portneuf River Drive, Sponsor: City of Pocatello Key # 22597**

**Description:** Bridge replacement as part of the Bridge Bundling grant and bundled as a design package with eight bridges in southern Idaho.

**Status:** The concept design and hydraulic analysis is underway.

**Project Manager:** Scott Wood

**Construction Year:** 2021

**St Charles Creek Bridge, Sponsor: Bear Lake County Key # 22598**

**Description:** Bridge replacement as part of the Bridge Bundling grant and bundled as a design package with eight bridges in southern Idaho.

**Status:** The concept design and hydraulic analysis is underway.

**Project Manager:** Scott Wood

**Construction Year:** 2021