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 N O T I C E  O F  L E T T I N G 
 
Idaho Federal Aid Project No. A023(291), in Idaho County, Key No. 23291; for the work of widening Woodland Road, 
installing guardrail, and installing curve warning signs. 
 
Sealed proposals will only be received by one of these three options: 

• at the office of the IDAHO TRANSPORTATION DEPARTMENT, 11331 WEST CHINDEN BLVD. BLDG #8, 
BOISE, IDAHO 83714 bid box slot #4 located in lobby ATTN: ADVERTISEMENT AND AWARD, with the 
Key No. and Contractor name on outside of envelope marked “Bid Enclosed”. 

 
• USPS - IDAHO TRANSPORTATION DEPARTMENT, PO Box 40, BOISE, IDAHO 83707-0040 ATTN: 

ADVERTISEMENT AND AWARD. on the Sealed envelope inside please include the Key No., 
Contractor name  and “Bid Enclosed”. 
 

• FedX/UPS - IDAHO TRANSPORTATION DEPARTMENT, 3311 W. STATE STREET, BOISE, ID 83703 ATTN: 
ADVERTISEMENT AND AWARD, on the Sealed envelope inside please include the Key No., 
Contractor name  and “Bid Enclosed”. 

 
Bids may also be submitted electronically through Bid Express (www.bidx.com). All bids must be received by two 
o'clock p.m., on November 18, 2025.  
 
For any design related questions, please submit through QuestCDN.  Instructions on how to use this process are located 
on the Notice to Contractors page. 
 
Digital copies of the Plans, Proposals, and Specifications must be downloaded for a fee of $22.00.  Bidders 
must appear on the plan holders list for their proposal to be accepted by the Department. Please contact 
QuestCDN.com at 952-233-1632 or info@questcdninfo.com for assistance in downloading and working with this 
digital project information. 
 
General Bidding information and Specifications may be obtained from the Idaho Transportation Department 
website at http://itd.idaho.gov/business/  
 
In an effort to achieve ITD’s DBE Annual Participation Goal (APG) of 10.11% utilization, ITD requires responder 
to utilize certified subcontractors and suppliers listed on its DBE Directory located at: https://itd.dbesystem.com/.  
For this project, it has been determined that there is a DBE availability of 0% or more. For more information 
regarding ITD’s DBE Program please go to https://itd.idaho.gov/civilrights/ 
 
This contract requires full compliance with Title VI of the Civil Rights Act of 1964, which protects persons from being 
denied the benefits of or excluded from participation in programs or activities; or subjected to discrimination based on race, 
color, national origin, sex, age, disability, Limited English Proficiency or economic status.  The Contractor is encouraged to 
utilize the goods and services of disadvantaged firms in accomplishing the tasks or providing the services of this 
agreement, and to provide equal opportunity to all sub-bidders and suppliers. 
 



CA-1 

  
C O N T R A C T   A G R E E M E N T 

 
THIS AGREEMENT, made and entered into, in duplicate, this            day of                             , 20      , by and between 
the State of Idaho, hereinafter called the State, by the Idaho Transportation Board of said State, party of the first part, 
and KNIFE RIVER CORPORATION - MOUNTAIN WEST, hereinafter called the Contractor, party of the second part. 
WITNESSETH:  That the contractor, in consideration of the sum to be paid to him by said State, in the matter and at the 
time hereinafter provided, and of other covenants and agreements herein contained, hereby agrees for themself, their 
heirs, administrators, successors and assigns to furnish the material and perform the work of: widening Woodland 
Road, installing guardrail, and installing curve warning signs; in Idaho County, designated as Idaho Federal Aid Project 
No. A023(291).  
 
To furnish all necessary machinery, tools, apparatus, materials and labor to complete the work in the most substantial 
and workmanlike manner according to the plans and specifications therefore on file in the office of the Idaho 
Transportation Department of said State, and such modifications of the same and other directions that may be made by 
the State Highway Administrator as provided herein:  Provided, however, that the proposed work covered by this 
contract does not include that portion or portions of the work to be done in right of way to which title is being contested 
in any court having jurisdiction, until a specific award has been made by the court in each instance and in good and 
sufficient title to such portion of right of way in dispute has been assured. 
 
CONTRACT DOCUMENTS: 
 
It is further agreed that the said plans and specifications and the schedule of rates and prices set forth in the proposal 
and the general and special provisions appended to this contract agreement are hereby specifically referred to and 
made a part of this contract, and shall have the same force and effect as though all of same were fully inserted herein. 
 
PAYMENTS: 
 
For the faithful performance of the work herein embraced, as set forth in the contract agreement, general and special 
provisions, notice to contractors, instructions to bidders, proposals, general and detailed specifications and plans, which 
are a part hereof, in accordance with the directions of the State Highway Administrator and to his satisfaction, the State 
agrees to pay said Contractor the amount earned, computed from the actual quantities of the work performed as shown 
by the estimates of the Administrator and unit prices named in such proposal, and to make such payments in the 
manner and at the time provided in such proposal, and to make such payments in the manner and at the time provided 
in the general provisions thereto appended.  Payments shall be made by the State Treasurer of said State, upon 
warrants of the State Auditor of said State, issued upon vouchers of said State Highway Administrator, which have been 
approved by the Idaho Transportation Board out of monies legally available for that purpose. 
 
 
 
 
 
 
 
 

 

 

ITD TO DATE UPON AWARD 

25November26



Revised 02-24-2021 
 

CA-2 

IN WITNESS WHEREOF, The said State of Idaho, by the Idaho Transportation Board, executes this contract and the 

said KNIFE RIVER CORPORATION - MOUNTAIN WEST, does sign and seal the same, the day and year in this 

contract first above written. 

Attest (The State):   STATE OF IDAHO 
Idaho Transportation Board 

I hereby attest that all contract documentation has been checked and 
included in this final contract, as appropriate.  

By: 
 

   District Engineer/ HQ Division Administrator 
Party of the First Part 

Name & Title    

    

CONTRACTOR 

Pursuant to Idaho Code Section 9-1406 “I certify (or declare) under penalty of perjury pursuant to the law of the 
State of Idaho that the foregoing is true and correct.” The undersigned is duly authorized to sign this document 
on behalf of the above referenced company. 

    

Signature   Print Name 

    

Title 
Party of the Second Part 

  Date 

   Seal 

 
 

James Lauteren (Nov 21, 2025 11:34:06 MST)
James Lauteren

Nov 21, 2025Region President

James Lauteren

Contracts Manager

https://idahotransportationdepartment.na3.documents.adobe.com/verifier?tx=CBJCHBCAABAAwgLO5RrPH9jjddfPmskZfGwScXXK3vBn
https://idahotransportationdepartment.na3.documents.adobe.com/verifier?tx=CBJCHBCAABAAwgLO5RrPH9jjddfPmskZfGwScXXK3vBn
https://adobecancelledaccountschannel.na3.documents.adobe.com/verifier?tx=CBJCHBCAABAAwgLO5RrPH9jjddfPmskZfGwScXXK3vBn


 
 
Bond No. ___________________________  Revised 09-09-2021 

 
  

ITD TO DATE UPON AWARD 

SURETY 
 

PAYMENT BOND 
 
KNOW ALL MEN BY THESE PRESENTS, That we KNIFE RIVER CORPORATION - MOUNTAIN WEST, as Principal, 

and  

______________________________________________________________________________________ 

as Surety are held and firmly bound unto the State of Idaho in the penal sum of  

FOUR HUNDRED SEVENTY EIGHT THOUSAND DOLLARS 
 

($478,000.00) lawful money of the United States, which sum is agreed to be the maximum liability hereunder, well and 

truly to be paid, and for the payment of which we and each one of us bind ourselves, our heir, executors, administrators 

and assigns, jointly and severally, firmly by these presents. 

The condition of the instrument is such, that whereas the Principal has entered into a certain agreement, hereto attached, 

with the State of Idaho, dated                                    , 20         , for the work of widening Woodland Road, installing 

guardrail, and installing curve warning signs; WOODLAND RD SAFETY IMPROVEMENTS; known as IDAHO FEDERAL 

AID Key No. 23291 Contract No. 9000, in Idaho County. 

NOW, THEREFORE, If the said Principal shall pay all claimants supplying labor or materials to him or his subcontractors 

in the prosecution of the work provided for in said contract, and any and all authorized modifications of said contract that 

may hereafter be made, notice of which modifications to the Surety being hereby waived and shall pay all taxes when 

due, as required by Title 63, Chapter 15, Idaho Code, then this obligation shall be void, otherwise to remain in full force 

and effect. 

PROVIDED, However, that this bond is executed pursuant to the provisions of the Public Contracts Bond Act, and all 

liabilities on this bond shall be determined in accordance with said provisions to the same extent as if set forth in full 

herein. 

 
 
 
 
 
 

CB-1-A 

Liberty Mutual Insurance Company & Travelers Casualty and Surety Company of Ameri

190059981/108365111

25November 26



 
  Revised 09-09-2021 

 
 

 
IN WITNESS WHEREOF, the Principal and Surety have executed this instrument to become effective on the date of the 
contract agreement as set forth above. 

 
CONTRACTOR:  

By:  

 Signature 
  

 Print Name 
  

 Title 
  

CORPORATE SURETY:  
  

 Surety Company Name 
By:  

 
 
 

 Signature 
  

 Print Name 
  

 Title 
  

 Phone Number 
  

 Email Address 
  

 
              CB-2-A 

James Lauteren (Nov 21, 2025 11:34:06 MST)
James Lauteren

Region President

James Lauteren

Haley Pflug (Nov 24, 2025 15:11:48 CST)
Haley Pflug

Haley.Pflug@wtwco.com

952-806-2398

Attorney-in-Fact

Haley Pflug

Liberty Mutual Insurance Company & Travelers Casualty and Surety Company of Ameri

https://idahotransportationdepartment.na3.documents.adobe.com/verifier?tx=CBJCHBCAABAAwgLO5RrPH9jjddfPmskZfGwScXXK3vBn
https://idahotransportationdepartment.na3.documents.adobe.com/verifier?tx=CBJCHBCAABAAwgLO5RrPH9jjddfPmskZfGwScXXK3vBn


 
 
Bond No. ___________________________  Revised 09-09-2021 

 
  

ITD TO DATE UPON AWARD 

 
SURETY 

 
PERFORMANCE BOND 

 
KNOW ALL MEN BY THESE PRESENTS, That we KNIFE RIVER CORPORATION - MOUNTAIN WEST, as Principal, 

and  

______________________________________________________________________________________ 

as Surety are held and firmly bound unto the State of Idaho in the penal sum of  

FOUR HUNDRED SEVENTY EIGHT THOUSAND DOLLARS 
 

($478,000.00) lawful money of the United States, which sum is agreed to be the maximum liability hereunder, well and 

truly to be paid, and for the payment of which we and each one of us bind ourselves, our heir, executors, administrators 

and assigns, jointly and severally, firmly by these presents. 

The condition of the instrument is such, that whereas the Principal has entered into a certain agreement, hereto attached, 

with the State of Idaho, dated                                    , 20         , for the work of widening Woodland Road, installing 

guardrail, and installing curve warning signs; WOODLAND RD SAFETY IMPROVEMENTS; known as IDAHO FEDERAL 

AID Key No. 23291 Contract No. 9000, in Idaho County. 

NOW, THEREFORE, If the Principal shall well and truly perform and fulfill all the undertakings, covenants, terms, 

conditions and agreements of said contract and any extensions thereof that may be granted by the State, with or without 

notice to the Surety and shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions, 

and agreements of any and all duly authorized modifications of said contract that may hereafter be made, notice of which 

modifications to the Surety being hereby waived, then this obligation to be null and void, otherwise to remain in full force 

and effect. 

PROVIDED, However, that this bond is executed pursuant to the provisions of the Public Contracts Bond Act, and all 

liabilities on this bond shall be determined in accordance with said provisions to the same extent as if set forth in full 

herein. 

 
 

 
CB-1-B 

Liberty Mutual Insurance Company & Travelers Casualty and Surety Company of Ameri

190059981/108365111

25November 26



 
  Revised 09-09-2021 

 
 

IN WITNESS WHEREOF, the Principal and Surety have executed this instrument to become effective on the date of 
the contract agreement as set forth above. 
 
CONTRACTOR:  

By:  

 Signature 
  

 Print Name 
  

 Title 
  
CORPORATE SURETY:  
  

 Surety Company Name 
By:  

 
 
 

 Signature 
  

 Print Name 
  

 Title 
  

 Phone Number 
  

 Email Address 
  

 
 
 
 

ATTACH POWER OF ATTORNEY 
CB-2-B 

James Lauteren (Nov 21, 2025 11:34:06 MST)
James Lauteren

Region President

James Lauteren

Haley Pflug (Nov 24, 2025 15:11:48 CST)
Haley Pflug

Haley.Pflug@wtwco.com

952-806-2398

Attorney-in-Fact

Haley Pflug

Liberty Mutual Insurance Company & Travelers Casualty and Surety Company of Ameri

✔ ✔

https://idahotransportationdepartment.na3.documents.adobe.com/verifier?tx=CBJCHBCAABAAwgLO5RrPH9jjddfPmskZfGwScXXK3vBn
https://idahotransportationdepartment.na3.documents.adobe.com/verifier?tx=CBJCHBCAABAAwgLO5RrPH9jjddfPmskZfGwScXXK3vBn


Contract ID: 23291250417 Project(s): A023(291)
Letting Date: 11/18/2025 Call: 5
Bidder: K0107 - Knife River Corporation - Mountain West Description: WOODLAND RD SAFETY IMPROVEMENTS
Date: 10/14/2025 Revised:

Proposal

In compliance with your bid package to be received for this letting, the 
undersigned certifies to have examined the location of work and/or materials 
sites, and is satisfied as to the condition to be encountered, and that the 
plans, specifications, contract and method of payment for such work is 
understood. The undersigned hereby proposes to furnish the material and 
perform the work as described in the Notice of Letting in accordance with the 
Proposal/Plans purchased through QuestCDN for this project.

On the acceptance of this proposal for said work, the undersigned will execute 
Contract Forms CA in accordance with the bid as accepted, and furnish the 
Contract Performance and Payment Bonds on Forms CB with approved and 
sufficient surety within 15 days after the prescribed forms are presented for 
signature.

The bidder further agrees that, if awarded, the contract work will be 
completed as stated in the Special Provisions, after authority to proceed has 
been given in conformity with and subject to such extensions as may be 
authorized by the terms of Extension of Contract Time of the Standard 
Specifications.

Accompanying this proposal is a Certified Check or a Cashier's Check drawn on 
an Idaho bank in the amount of five percent of the total amount bid, made 
payable to the Idaho Transportation Department, or a Bidder's Bond in the 
amount of five percent of the total amount bid.

The undersigned being duly sworn upon oath deposes and says that it complies 
with the provisions of Section 72-1717 Idaho Code (Drug Free Workplace 
program).

The contractor/consultant warrants and takes the steps to verify that it does 
not knowingly hire or engage persons not authorized to work in the United 
States; and that any misrepresentation in this regard or any employment of 
person not authorized to work in the United States constitutes a material 
breach and shall be cause for the imposition of monetary penalties up to five 
percent (5%) of the contract price, per violation, and/or termination of its 
contract.

By signature on this proposal, the bidder declares under penalty of perjury under the 
laws of the United States, that the firm, association, or corporation has not by or 
through any of its officers, partners, owners, or any other person associated therewith, 
either directly or indirectly, entered into any agreement, participated in any collusion, 
or otherwise taken any action in restraint of free competitive bidding in connection with 
this highway project, and is not financially interested in or otherwise affiliated in a 
business way with any other bidder on this project.

Idaho Transportation Department Page 4



Contract ID: 23291250417 Project(s): A023(291)
Letting Date: 11/18/2025 Call: 5
Bidder: K0107 - Knife River Corporation - Mountain West Description: WOODLAND RD SAFETY IMPROVEMENTS
Date: 10/14/2025 Revised:

Legal Company Name: Knife River Corporation - Mountain West

Company Business Address: 5450 W Gowen Road, Boise, Idaho 83709

Mailing (Shipping) Address, if different or N/A: N/A

Company organized under the state of: Delaware

Legal Name of Highest Officer in Company: James Lauteren

Title of Highest Officer in Company: Region President

Contact Name: Rick Teegarden

Title of Contact: Contract & Risk Manager

Contact Phone No.: 208-362-6152 Email: krsi.estimating@kniferiver.com

Idaho Public Works License No.: 033799-U-1-2-3 Exp. Date: 03-31-2026

Unique Entity Identifier (UEI): LJN6JJ7T9JX6

Submittal, signature, acceptance, authorization and certifications are hereby 
made by signing this internet bid with a Digital ID. ***

Idaho Transportation Department Page 5



Contract ID: 23291250417 Project(s): A023(291)
Letting Date: 11/18/2025 Call: 5
Bidder: K0107 - Knife River Corporation - Mountain West Description: WOODLAND RD SAFETY IMPROVEMENTS
Date: 10/14/2025 Revised:

State of Idaho
Idaho Transportation Department

Schedule of Items
LINE NUMBER ITEM NUMBER QUANTITY UNIT UNIT PRICE EXTENSION PRICE
SECTION 001

WORK BY CONTRACT A023(291) 
0005 201-010A 1.000 LS $24,319.45000 $24,319.45

CLEARING & GRUBBING 
0010 202-005A 45.000 EACH $565.00000 $25,425.00

SELECTIVE REMOVAL OF TREES INCLUDING STUMPS 
0015 203-015A 275.000 SY $27.00000 $7,425.00

REMOVAL OF BITUMINOUS SURFACE 
0020 203-075A 840.000 FT $2.75000 $2,310.00

REMOVAL OF FENCE 
0025 203-123A 76.000 FT $15.00000 $1,140.00

REMOVAL OF MISCELLANEOUS ITEMS - PIPE CULVERT
0030 205-005A 2128.000 CY $19.25000 $40,964.00

EXCAVATION 
0035 205-040A 150.000 CY $45.00000 $6,750.00

GRANULAR BORROW 
0040 212-011A 485.000 FT $7.00000 $3,395.00

FIBER WATTLE 
0045 212-020A 326.000 FT $7.00000 $2,282.00

SILT FENCE 
0050 301-005B 1200.000 TON $34.50000 $41,400.00

GRANULAR SUBBASE 
0055 303-022A 700.000 TON $52.00000 $36,400.00

3/4" AGGREGATE TYPE B FOR BASE 
0060 602-025A 26.000 FT $168.00000 $4,368.00

12" PIPE CULVERT 
0065 602-035A 89.000 FT $155.00000 $13,795.00

18" PIPE CULVERT 
0070 602-065A 20.000 FT $226.75000 $4,535.00

36" PIPE CULVERT 
0075 606-010A 143.000 FT $105.75000 $15,122.25

6" PIPE UNDERDRAIN 
0080 606-120A 635.000 FT $24.00000 $15,240.00

RURAL EDGE DRAIN 
0085 610-045A 157.000 FT $11.50000 $1,805.50

FENCE TYPE 5 B 
0090 612-005A 613.000 FT $60.00000 $36,780.00

W-BEAM GUARDRAIL 
0095 612-110A 1.000 EACH $1,725.00000 $1,725.00

GUARDRAIL ANCHOR 
0100 612-115C 1.000 EACH $3,900.00000 $3,900.00

GUARDRAIL TERMINAL, TANGENT 
0105 616-010A 90.500 SF $64.00000 $5,792.00

Idaho Transportation Department Page 1



Contract ID: 23291250417 Project(s): A023(291)
Letting Date: 11/18/2025 Call: 5
Bidder: K0107 - Knife River Corporation - Mountain West Description: WOODLAND RD SAFETY IMPROVEMENTS
Date: 10/14/2025 Revised:

SIGN TYPE B-1 
0110 616-040K 155.000 FT $86.25000 $13,368.75

STEEL SIGN POST TYPE E-2 (TY E-2)
0115 624-005A 4.200 CY $205.25000 $862.05

LOOSE RIPRAP 
0120 626-100A 5000.000 CA $1.00000 $5,000.00

MISCELLANEOUS TEMPORARY TRAFFIC CONTROL ITEMS 
0125 675-005A 1.000 LS $32,700.00000 $32,700.00

SURVEY 
0130 S900-50A 5000.000 CA $1.00000 $5,000.00

CONTINGENCY AMOUNT - MISCELLANEOUS WORK
0135 S904-05A 1.000 LS $26,700.00000 $26,700.00

SP - TEMPORARY TRAFFIC CONTROL
0140 S904-05B 1.000 LS $2,861.00000 $2,861.00

SP - SEEDING
0145 S912-05A 820.000 SY $61.75000 $50,635.00

SP - SUPERPAVE HMA PAV INCL ASPH & ADD CL SP - 3
0150 Z629-05A 1.000 LS $46,000.00000 $46,000.00

MOBILIZATION 

Section 001 Total $478,000.00

Item Total $478,000.00
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Contract ID: 23291250417 Project(s): A023(291)
Letting Date: 11/18/2025 Call: 5
Bidder: K0107 - Knife River Corporation - Mountain West Description: WOODLAND RD SAFETY IMPROVEMENTS
Date: 10/14/2025 Revised:

Rev. 05/2025

IDAHO CODE CERTIFICATION FORM
For Federal - Aid Projects

Failure to complete and include this form with bid submittal will result in bid being deemed irregular.
Failure to comply with the terms of the referenced Idaho Code may result in breach of contract.

------------------------------------------------------------------------------

Anti-Boycott Clauses
Per the provisions of Idaho Code §§ 67-2346, Anti-Boycott Against Israel Act, and Idaho Code §§ 
67-2347A, Prohibition on Contracts with Companies Boycotting Certain Sectors the undersigned certifies 
that it is not currently engaged in, and will not for the duration of the contract engage in the 
following:

• Boycott of goods or services from Israel or territories under its control: or
• Boycott of any individual or company because the individual or company engages in or supports the
exploration, production, utilization, transportation, sale, or manufacture of fossil fuel-based energy, 
timber, minerals, hydroelectric power, nuclear energy, or agriculture; or
• Boycott of any individual or company because the individual or company engages in or support the 
manufacture, distribution, sale, or use of firearms, as defined in Idaho Code §18-3302(2)(d),

------------------------------------------------------------------------------

Prohibition on Contracts with Companies Owned or Operated by the Government of 
China

Idaho Code, §§ 67-2359 states “a public entity in this state may not enter into a contract with a 
company to acquire or dispose of services, supplies, information technology, or construction unless the 
contract includes a written certification that the company is not currently owned or operated by the
government of China and will not for the duration of the contract be owned or operated by the government 
of China”. Company certifies that it is not owned or operated by the government of China.

------------------------------------------------------------------------------

By signing below, I certify that this company understands and will comply with the aforementioned 
requirements

Signature of company’s authorized representative:

Signature James Lauteren

Company Name Knife River Corporation - Mountain West

Idaho Transportation Department Page 6



DAVIS-BACON WAGE 

GENERAL WAGE DECISION ID250080 

PUBLICATION DATE 08/01/2025 ID80 

The above referenced wage rates can be obtained 

at  

http://www.sam.gov 



DAVIS-BACON WAGE RATES 
 
 

Idaho Federal Aid Project No. A023(291) 
WOODLAND RD SAFETY IMPROVEMENTS 

Idaho County, Key No. 23291 
 
 
 

The following Davis Bacon Wage Rates shall be 
posted by the Contractor using Poster WH-1321 and 
shall be placed prominently in a location where it will 
be noticeable and accessible to all workers at the site 
of the work on each Federal Aid Project. 
 
Should these papers tear or become illegible, they 
shall be replaced as long as work continues.  Posters 
and additional copies of this form are available from 
the Engineer. 



          "General Decision Number: ID20250080 08/01/2025

Superseded General Decision Number: ID20240080

State: Idaho

Construction Type: Highway

County: Idaho County in Idaho.

HIGHWAY CONSTRUCTION PROJECTS

Note: Contracts subject to the Davis-Bacon Act are generally
required to pay at least the applicable minimum wage rate
required under Executive Order 14026 or Executive Order 13658.
Please note that these Executive Orders apply to covered
contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but do not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(1).

______________________________________________________________
|If the contract is entered    |. Executive Order 14026      |
|into on or after January 30,  |  generally applies to the   |
|2022, or the contract is      |  contract.                  |
|renewed or extended (e.g., an |. The contractor must pay    |
|option is exercised) on or    |  all covered workers at     |
|after January 30, 2022:       |  least $17.75 per hour (or  |
|                              |  the applicable wage rate   |
|                              |  listed on this wage        |
|                              |  determination, if it is    |
|                              |  higher) for all hours      |
|                              |  spent performing on the    |
|                              |  contract in 2025.          |
|______________________________|_____________________________|
|If the contract was awarded on|. Executive Order 13658      |
|or between January 1, 2015 and|  generally applies to the   |
|January 29, 2022, and the     |  contract.                  |
|contract is not renewed or    |. The contractor must pay all|
|extended on or after January  |  covered workers at least   |
|30, 2022:                     |  $13.30 per hour (or the    |
|                              |  applicable wage rate listed|
|                              |  on this wage determination,|
|                              |  if it is higher) for all   |
|                              |  hours spent performing on  |
|                              |  that contract in 2025.     |
|______________________________|_____________________________|

The applicable Executive Order minimum wage rate will be
adjusted annually. If this contract is covered by one of the
Executive Orders and a classification considered necessary for
performance of work on the contract does not appear on this
wage determination, the contractor must still submit a
conformance request.

Additional information on contractor requirements and worker
protections under the Executive Orders is available at
http://www.dol.gov/whd/govcontracts.

Modification Number     Publication Date
          0              01/03/2025
          1              08/01/2025

10/16/25, 11:00 AM SAM.gov

https://sam.gov/wage-determination/ID20250080/1 1/6



 LABO0238-013 06/01/2019

                                  Rates          Fringes

LABORER (MASON TENDER   
(Cement/Concrete))...............$ 28.21            13.00
----------------------------------------------------------------
* PLAS0072-001 06/01/2025

ZONE 1:

                                  Rates          Fringes

CEMENT MASON/CONCRETE FINISHER...$ 40.89            18.64

Zone Differential (Add to Zone 1 rate):  Zone 2 - $3.00

BASE POINTS:  Spokane, Pasco, Lewiston, Wenatchee

Zone 1:  0-45 radius miles from the main post office 

Zone 2:  Over 45 radius miles from the main post office

----------------------------------------------------------------
  SUID2013-008 06/17/2013

                                  Rates          Fringes

CARPENTER (Form Work Only).......$ 26.57             8.10
  
ELECTRICIAN......................$ 26.83            11.94
  
HIGHWAY/PARKING LOT STRIPING:   
 Painter.........................$ 23.80             6.67
  
LABORER:  Asphalt, Includes   
Raker, Shoveler, Spreader and   
Distributor......................$ 22.86             9.40
  
LABORER:  Common or General......$ 22.92            10.01
  
LABORER:  Concrete Saw (Hand   
Held/Walk Behind)................$ 23.98            11.05
  
LABORER:  Grade Checker..........$ 23.41            10.78
  
OPERATOR:    
Backhoe/Excavator/Trackhoe.......$ 25.97            10.95
  
OPERATOR:  Bobcat/Skid   
Steer/Skid Loader................$ 25.35            11.55
  
OPERATOR:  Broom/Sweeper.........$ 26.82            11.55
  
OPERATOR:  Bulldozer.............$ 25.73            11.51
  
OPERATOR:  Crane.................$ 26.04            10.28
  
OPERATOR:  Crusher...............$ 25.06             9.23
  
OPERATOR:  Grader/Blade..........$ 26.00            10.30
  
OPERATOR:  Hydroseeder...........$ 24.76            11.51
  
OPERATOR:  Loader................$ 25.76            10.31
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OPERATOR:  Mechanic..............$ 26.00             9.93
  
OPERATOR:  Oiler.................$ 25.66             9.23
  
OPERATOR:  Paver  (Asphalt,   
Aggregate, and Concrete).........$ 25.66            11.03
  
OPERATOR:  Roller (Subgrade).....$ 22.24             8.57
  
OPERATOR:  Roller................$ 25.49            11.55
  
OPERATOR:  Rotomill..............$ 29.78             4.52
  
OPERATOR:  Screed................$ 25.71            11.55
  
TRAFFIC CONTROL:   Flagger.......$ 21.46            10.12
  
TRAFFIC CONTROL:     
Laborer-Cones/   
Barricades/Barrels -    
Setter/Mover/Sweeper.............$ 22.66            10.90
  
TRUCK DRIVER:  Dump Truck........$ 23.40            10.75
  
TRUCK DRIVER:  Lowboy Truck......$ 22.12            13.20
  
TRUCK DRIVER:  Oil   
Distributor Truck................$ 22.54            12.35
  
TRUCK DRIVER:  Water Truck.......$ 23.12            10.75
----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

================================================================

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017.  If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking.  Additional information
on contractor requirements and worker protections under the EO
is available at
https://www.dol.gov/agencies/whd/government-contracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (iii)).

----------------------------------------------------------------
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The body of each wage determination lists the classifications
and wage rates that have been found to be prevailing for the
type(s) of construction and geographic area covered by the wage
determination. The classifications are listed in alphabetical
order under rate identifiers indicating whether the particular
rate is a union rate (current union negotiated rate), a survey
rate, a weighted union average rate, a state adopted rate, or a
supplemental classification rate.

Union Rate Identifiers

A four-letter identifier beginning with characters other than
""SU"", ""UAVG"", ?SA?, or ?SC? denotes that a union rate was
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2024. PLUM is an identifier of the union
whose collectively bargained rate prevailed in the survey for
this classification, which in this example would be Plumbers.
0198 indicates the local union number or district council
number where applicable, i.e., Plumbers Local 0198. The next
number, 005 in the example, is an internal number used in
processing the wage determination. The date, 07/01/2024 in the
example, is the effective date of the most current negotiated
rate.

Union prevailing wage rates are updated to reflect all changes
over time that are reported to WHD in the rates
in the collective bargaining agreement (CBA) governing the
classification.

Union Average Rate Identifiers

The UAVG identifier indicates that no single rate prevailed for
those classifications, but that 100% of the data reported for
the classifications reflected union rates. EXAMPLE:
UAVG-OH-0010 01/01/2024. UAVG indicates that the rate is a
weighted union average rate. OH indicates the State of Ohio.
The next number, 0010 in the example, is an internal number
used in producing the wage determination. The date, 01/01/2024
in the example, indicates the date the wage determination was
updated to reflect the most current union average rate.

A UAVG rate will be updated once a year, usually in January, to
reflect a weighted average of the current rates in the
collective bargaining agreements on which the rate is based.

Survey Rate Identifiers

The ""SU"" identifier indicates that either a single non-union
rate prevailed (as defined in 29 CFR 1.2) for this
classification in the survey or that the rate was derived by
computing a weighted average rate based on all the rates
reported in the survey for that classification. As a weighted
average rate includes all rates reported in the survey, it may
include both union and non-union rates. Example: SUFL2022-007
6/27/2024. SU indicates the rate is a single non-union
prevailing rate or a weighted average of survey data for that
classification. FL indicates the State of Florida. 2022 is the
year of the survey on which these classifications and rates are
based. The next number, 007 in the example, is an internal
number used in producing the wage determination. The date,
6/27/2024 in the example, indicates the survey completion date
for the classifications and rates under that identifier.

?SU? wage rates typically remain in effect until a new survey
is conducted. However, the Wage and Hour Division (WHD) has the
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discretion to update such rates under 29 CFR 1.6(c)(1).

State Adopted Rate Identifiers

The ""SA"" identifier indicates that the classifications and
prevailing wage rates set by a state (or local) government were
adopted under 29 C.F.R 1.3(g)-(h).  Example: SAME2023-007
01/03/2024. SA reflects that the rates are state adopted. ME
refers to the State of Maine. 2023 is the year during which the
state completed the survey on which the listed classifications
and rates are based. The next number, 007 in the example, is an
internal number used in producing the wage determination.
The date, 01/03/2024 in the example, reflects the date on which
the classifications and rates under the ?SA? identifier took
effect under state law in the state from which the rates were
adopted.

-----------------------------------------------------------

WAGE DETERMINATION APPEALS PROCESS

1) Has there been an initial decision in the matter? This can
be:

           a) a survey underlying a wage determination
           b) an existing published wage determination
c) an initial WHD letter setting forth a position on
a wage determination matter
d) an initial conformance (additional classification
and rate) determination

On survey related matters, initial contact, including requests
for summaries of surveys, should be directed to the WHD Branch
of Wage Surveys. Requests can be submitted via email to
davisbaconinfo@dol.gov or by mail to:

            Branch of Wage Surveys
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

Regarding any other wage determination matter such as
conformance decisions, requests for initial decisions should be
directed to the WHD Branch of Construction Wage Determinations.
Requests can be submitted via email to BCWD-Office@dol.gov or
by mail to:

            Branch of Construction Wage Determinations
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

2) If an initial decision has been issued, then any interested
party (those affected by the action) that disagrees with the
decision can request review and reconsideration from the Wage
and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7).
Requests for review and reconsideration can be submitted via
email to dba.reconsideration@dol.gov or by mail to:

            Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210
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The request should be accompanied by a full statement of the
interested party's position and any information (wage payment
data, project description, area practice material, etc.) that
the requestor considers relevant to the issue.

3) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board).  Write to:

            Administrative Review Board
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210.

================================================================

          END OF GENERAL DECISION"
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SPECIAL PROVISIONS 

IDAHO FEDERAL AID PROJECT NO. A023(291) 

Woodland Road Safety Improvements  Idaho County 
 
For the work of widening Woodland Road, installing guardrail, and installing curve warning signs. 
 
The following special provisions and all addenda issued supplement or modify the 2023 Idaho Transportation 
Department Standard Specifications for Highway Construction: 2024 Supplemental for the Idaho 
Transportation Department 2023 Standard Specifications for Highway Construction,  2020 Quality Assurance 
(QA) Manual (10/19), 2024 QA Manual Supplementals to the 2020 QA Manual (7/29/24), 2024 Buy America 
Insert (4/9/2024), 2023 Quality Assurance Special Provision for State Acceptance (12/07/2023), April 2024 
Standard Drawings, Title VI Special Provisions; FHWA-1273 Federal Aid Required Contract Provisions and 
General Wage Decision ID250080. 
 

SOURCE IDENTIFICATION 
 
Designated source(s): Designated source(s) are not identified for this contract/project.  
 
Contractor provided sources.  Provide an approved source(s) for all materials to be embanked or 
processed for placement.  Department owned or controlled sources will not be allowed for this contract.  
Cost.  Assume all costs incurred in obtaining approvals for use of source(s). 
 

CONTRACT TIME AND LIQUIDATED DAMAGES 
 
Work will not start earlier than May 12, 2026 or later than July 7, 2026 and must be completed within 32 
working days.  
 
Once started, work must continuously progress until completion. Return traffic through the work zone to 
normal operations during any planned or unplanned work stoppage lasting longer than 2 working days.  
 
LIQUIDATED DAMAGES 
 
The amount of liquidated damages for failure to complete the work on time will be $2,000 per day.  
 
Liquidated damages provision does not waive the Department’s right to seek other remedies for a breach of 
contract by the awarded Contractor. 
 

CONTRACTOR NOTES 

DBE PROGRAM REQUIREMENTS           10/21 
For bidding purposes, the Contractor must comply with the DBE program requirement of 0.0%.  Upon 
award, the approved percentage % on the ITD-2396 DBE Commitments form becomes contractual and 
failure to comply is a breach of contract.   Any change to this contractual commitment during the 
administration of the contract must be coordinated through the Office of Civil Rights. 
Whenever the Engineer determines, after investigating and obtaining evidence the Contractor has not 
complied with the DBE program requirement, the Engineer will take corrective action.  Refer to the 
Department’s Standard Specifications for Highway Construction, Section 110, Civil Rights. 
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The Contractor, sub recipient, or subcontractor will not discriminate on the basis of race, color, national 
origin, or sex in the performance of this contract.  The Contractor will carry out applicable requirements of 
49 CFR Part 26 in the award and administration of USDOT-assisted contracts.  Failure by the Contractor to 
carry out these requirements is a material breach of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems appropriate (e.g., withholding monthly progress 
payments, assessing sanctions, liquidated damages, disqualifying the Contractor from future bidding as 
non-responsible). 
 
For additional DBE Program information see the Department’s DBE program requirements located at:  
https://itd.idaho.gov/civilrights/ 
  
BIDDER Q&A   01/25  
 
Prior to bid opening, submit any project-related questions through QuestCDN – Submit questions by 
5:00pm MT on the Thursday prior to the bid opening. ITD is not obligated to respond to questions received 
after the stated cutoff date and time. 
 
COMMUNICATION PROTOCOL DURING CONSTRUCTION BIDDING  01/25  
 
During the advertisement period, prospective Contractors/Bidders will address all questions through 
QuestCDN. After Bid Opening and through Contract Award, all communications between the Department 
and the Contractor/Bidder, and any unsuccessful bidders, will be through the State Design Engineer at 
208.334.8502. The Department will be unable to share any information related to bid submittals or pending 
Department decisions during this time. After Contract Award, all communications between the Department 
and the Contractor will be through the Design Construction (Resident) Engineer. 

CONSULTANT CONFLICT OF INTEREST 
The Consultant and sub-consultants, as the designers of this project, agree that no one in their firms will 
perform any services for the contractor on the construction of this project.   
  
The following Consultants worked on the design of this project:  

J-U-B Engineers, Inc. 

CONTRACTOR DOCUMENTATION REQUIREMENTS 
As work progresses, payment will not be made on any work or portion thereof as specified in 109.05, until 
all acceptance documentation (including material certifications, test results, etc.) and quantity calculations 
have been received and verified by the Engineer. Acceptance documentation and quantity measurement 
will be in accordance with the contract requirements. The Contractor will have 20 business days after the 
last charged contract day to submit any outstanding documentation on completed work or the Contractor 
will forfeit payment. For items that are completed after the last charged contract day, the Contractor will 
have 20 business days upon the item’s completion to submit the required documentation or the Contractor 
will forfeit payment for that item. 
 
EMERGENCY SERVICES NOTIFICATION  D1 02/18 
 
No less than 48 hours before implementing any traffic restricting measures, provide in writing the following 
entities with specific traffic control methods and dates all such controls will be in use, along with one phone 

https://itd.idaho.gov/civilrights/
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number with which they will be able to contact the on-site project supervisor at any time during 
construction: 

1. Emergency response agencies: Idaho State Patrol, Idaho County Sheriff, ambulance services, etc. 
 
Provide the Engineer with copies of communications with the above entities. 

EMPLOYMENT AGENCY 
To find the nearest employment office, visit https://www.labor.idaho.gov/dnn/Local-Office-Directory 

ENVIRONMENTAL COMMITMENTS  
The following environmental commitments are applicable to this project:  

• All staging and stockpiling of materials will take place within previously disturbed areas. 
• All advance signage will adhere to the plans and specifications. 

ENVIRONMENTAL REQUIREMENT-MIGRATORY BIRD PROTECTION ACT COMPLIANCE 
Work Window Restriction: 

No clearing, grubbing or removal of vegetation and trees is allowed between [April 1 and August 15] 
unless work is approved by the Engineer.  To request approval, submit a survey that verifies the 
absence of Migratory Birds.  The survey shall be: 

a. Completed immediately prior to ground disturbing, bridge removal or tree removal activities.  
b. Covers an area or work activity including a 50’ buffer. 

ENVIRONMENTAL REQUIREMENT – POLLINATOR PROTECTION 
Implement the following Best Management Practices to support pollinators and pollinator habitat along 
roadside corridors: 
 
•             Protect Existing Habitat: Protect existing stands of native vegetation. Ground disturbing activities 

will be limited only to those areas deemed necessary for the construction of the 
project.  Disturbing existing areas of native vegetation purely for the convenience of the contractor 
is prohibited. Revegetate disturbed areas with a minimum of three 
native plant species that provide overlapping bloom times from early spring 
Seed mixes must be approved by LHTAC's Environmental Planner. 

 
•             Herbicide Use:  Reduce the risk of herbicide exposure to pollinators by:  

(1) Eliminating or reducing herbicide exposure to pollinators by first utilizing non-chemical 
(manual) methods to eliminate noxious and undesirable weeds.   
(2) If herbicide use is necessary, spot treat specific weeds with selective herbicides that do 
not leave residuals in the soil.   
(3) Treat weeds before they flower, to avoid spraying when pollinators are present.   
(4) Avoid spray application if winds are above 10 mph. 

 
ENVIRONMENTAL REQUIREMENT – (STORM WATER) POLLUTION PREVENTION PLAN 
INSPECTION FREQUENCY AND REQUIREMENTS 
 
Perform stormwater compliance Inspections, and inspect the Construction Site and applicable Construction 
Support Activities as follows: 

https://www.labor.idaho.gov/dnn/Local-Office-Directory


PROJECT NO. A023(291); KEY NO. 23291                                                                               Page 4 of 15 
 

Pollution Prevention Plan (PPP) 
Including Low Erosivity Waiver (LEW) 

• Conduct and document inspections minimum of once every 7 calendar days during 
Construction Activities and Pollutant-Generating Activities. 

• Document the inspections using either the ITD-2802 form (Stormwater Compliance Inspection 
Form) or the ITD-2786 form (Construction Site Inspection Report), available on the 
Department’s website or upon request from the Engineer. 

• Correct deficiencies as soon as practicable, but no later than 7 calendar days following the 
inspection. 

• Sign the inspection reports to certify BMP maintenance or corrective actions have been 
satisfactorily completed and to certify project compliance with all environmental requirements. 

• Maintain a current PPP, including completed and certified inspection reports on site. Within 24 
hours of completion, insert the certified inspections into the PPP recordkeeping section. 

• The Contractor’s inspection frequency may be reduced by the Engineer in writing. 
• At the Engineer’s request, submit a copy of the Contractor’s certified inspection form within 24 

hours. 
• At the Engineer’s request, submit the final and most current version of the PPP and all 

completed and certified inspections, in electronic format, upon completion of the work.  
• Conduct inspections by a person who is knowledgeable in erosion and sediment control and 

pollution prevention practices. This includes professional accreditation such as certification 
through ITD’s Water Pollution Control Manager training, Certified Professional in Erosion 
Control (CPESC) or Certified Erosion, Sediment and Stormwater Inspector (CESSWI) 
certifications, or other applicable site management or project management experience which 
can be documented and provided to the Engineer. 

 
Low Erosivity Waiver 
With engineer approval, a PPP may also be used if total project has a potential to discharge to a WOTUS 
and disturbance exceeds 1.0 acre but is less than 5.0 acres and the Rainfall Erosivity R factor is less than 
5.0.  If approved, obtain a Low Erosivity Waiver (LEW). Include all LEW documentation in the PPP and 
retain on site.  
If anticipated construction time is extended and the Rainfall Erosivity R factor will exceed 5.0 the project will 
no longer be eligible for a LEW.  A SWPPP must be submitted for review and certification.  When certified a 
Notice of Intent must be filed with IPDES 14 days prior to desired permit coverage. 
For R value calculations see: 
https://lew.epa.gov/ 
 
Penalties and Damages 
Fines, penalties, and costs to the Department for the Contractor’s failure to comply with the Clean Water 
Act, to mitigate environmental damage, or to resolve regulatory actions will be deducted from moneys due 
the Contractor. 
 
GENERAL WAGE DECISION  01/18 
Upon written request, 10 calendar days before the bid opening date, the Department will provide a missing 
job classification, wage rate, and fringe benefit rate as outlined on FHWA-1273 IV.1.b to all plan holders as 
addenda.  
 

https://lew.epa.gov/
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HMA PAVEMENT – SMALL QUANTITIES 
The Department does not require acceptance test strips on small quantity pavement (e.g., less than 2250 
tons), nonstructural pavement, or temporary pavement.  When an acceptance test strip is not required as 
per 405.03.I, the Department will base acceptance for pavement density on the density of cores taken from 
the finished pavement for quantity less than 750 Ton. The Engineer reserves the right to test additional 
properties for compliance with contract requirements. For quantity above 750 Tons and below 2250 Tons, 
will be tested in accordance with the QA manual 405-6. Obtain 5 randomly located core samples in 
accordance with the FOP for AASHTO R 67 from the compacted Superpave HMA in the Engineer’s 
presence.  The Engineer will determine the random core locations.  Immediately submit the cores for 
testing.  The Department will determine the density of the cores the FOP for AASHTO T 166 Method A or 
AASHTO T 331.  In addition, obtain 3 randomly located mix samples during HMA placement, in the 
Engineer’s presence, and immediately submit samples for testing.  Obtain the samples in accordance with 
the AASHTO R 97 (see the QASP Table 106.03-1 Note 1.c.).  The Engineer will randomly locate the mix 
samples and the Department will test the mix samples to determine the Gmm value in accordance with the 
FOP for AASHTO T 209 or ASTM D6857, Asphalt Content in accordance with the FOP for AASHTO T308, 
and Gradation in accordance with the FOP for AASHTO T 30.  The Department will use the average of the 
3 Gmm values to compute in-place density of the cores taken for density acceptance.  The following table 
will be used for specification limits to determine pass/fail. If paving will be performed in different 
construction seasons (e.g., bridge approaches), obtain 5 additional cores from the compacted Superpave 
HMA and 3 additional mix samples for density acceptance when paving resumes.  The Contractor is 
responsible for quality control testing. 

Production Paving Specification Limits   
Mix Characteristic  Limits  
SP 2, SP3 and SP5 Mixture  

No. 4 sieve and larger sieves, %  JMF value ± 5.0 (a)  
No. 8 to No. 30 sieves, %  JMF value ± 4.0 (a)  
No. 50 to No. 100 sieves, %  JMF value ± 3.0 (a)  
No. 200 sieve and smaller sieves, %  JMF value ± 1.5 (a)  
Asphalt Binder Content, %  JMF value – 0.3 / +0.450  

Roadway Characteristic  Limits  
Density, % Compaction  92.0 – 100.0  
The upper and lower specification limits are never allowed to be outside the control points 
specified in 703.05. 

Tack coat is incidental and included in the contract unit price for the Superpave HMA contract pay item. 
Sawcutting is incidental and included in the contract unit price for the Superpave HMA contract pay item. 

IDAHO IMPLEMENTATION OF AASHTO MANUAL FOR ASSESSING SAFETY HARDWARE, 2ND 
EDITION (2016) 
The following safety hardware must meet AASHTO 2016 MASH criteria, ITD’s Standard Drawings, and if 
the hardware is a proprietary product it must be approved on ITD’s Qualified Product List (QPL) for new 
permanent installations and full replacements:  

• W-beam 
• Cast-in-place concrete barriers 
• W-beam tangent terminals and buried-in-backslope terminals 
• W-beam flared terminals and terminals installed on a flare 
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• Crash cushions 
• Transitions 
• Permanently installed portable barriers 
• Bridge rails 
• Cable barriers   
• Cable barrier terminals 

The following safety hardware may be MASH 2009/2016 or NCHRP 350 compliant for new permanent 
installations and full replacements:  

• Double-sided or median terminals 
• Sign supports 
• All other breakaway hardware 

For projects utilizing December 2018 Standard Drawings release or earlier, replace the 612 series sheets 
with the 612 series from the latest Standard Drawings release. 
Temporary work zone devices (including portable barriers, truck- and trailer-mounted attenuators, portable 
changeable message signs (PCMS), temporary traffic signals, and camera trailers) manufactured after 
December 31, 2019, must have been successfully tested to the 2016 edition of MASH. Such devices 
manufactured on or before this date, and successfully tested to NCHRP Report 350 or the 2009 edition of 
MASH, may continue to be used throughout their normal service lives. 

OFFICIAL PROJECT EMAIL ADDRESS AND CONTRACTOR CORRESPONDENCE 
Send ALL project email to lhtac@lhtac.org or a project specific email address to be designated at the 
preconstruction conference. All correspondence must first include reference to the project key number 
KN23291 and then project name (Woodland Road Safety Improvements) in the subject line. Designate an 
official project email address for the Resident Engineer to send all project email. Send all hard copy 
correspondence to LHTAC, 3330 W. Grace Street, Boise, Idaho 83703. 

POLLUTION PREVENTION PLAN                                                                         08/22 
Implement a PPP for projects with earth disturbances of less than 1.0 acre and/or NO potential to discharge 
to a Waters of the United States (WOTUS), to utilize the project PPP. 
If the Contractor’s operations, including but not limited to, staging, waste, or material source disturbances 
result in a disturbed area 1 acre or more and there is a potential connection to discharge to Waters of the 
US, an active IPDES permit (or NPDES permit if on Tribal land) and associated SWPPP will be required as 
specified in 107.17. All monetary and time impacts required to establish a SWPPP will be borne by the 
Contractor. A draft SWPPP must be submitted to the Engineer for approval before filing the Notice of Intent. 
 

PROTECTION OF EXISTING UTILITIES AND ADJACENT PROPERTIES 
It will be the responsibility of the Contractor to protect all existing utilities, fences, fence posts, structures, 
pipes, drainage, and features on adjacent properties unless otherwise noted. Repair to the Department’s 
satisfaction, at no cost to the Department, any such facilities damaged by construction operations. It is 
recommended that the Contactor take photos of proposed work zone areas and areas adjacent to the 
proposed work zone before construction begins to document the existing conditions of said features to aid 
in case of disputes. The Department considers this work incidental and the work included in the contact unit 
price for other contract pay items.  
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PROTOCOLS FOR THE INADVERTENT DISCOVERY OF HUMAN REMAINS AND/OR CULTURAL 
RESOURCES ON LOCAL HIGHWAY TECHNICAL ASSISSTANCE COUNCIL PROJECTS 
The Inadvertent Discovery Protocol (IDP) should be followed if cultural resources (older than 50 years old) 
and/or human remains are encountered during construction of Local Highway Technical Assistance Council 
(LHTAC) projects. In addition, please refer to the most recent edition of the Idaho Transportation 
Department (ITD) Standard Specifications for Highway Construction manual. 
All items that could potentially be cultural resources or human remains are to be treated as if they are 
cultural resources and/or human remains until a clear determination is made by the Idaho Transportation 
Department, State Highway Archaeologist (ITD SHA) or law enforcement. 
The LHTAC Resident Engineer will be notified by the construction contractor that potential cultural 
resources have been identified during project construction activities.  The Engineer will then immediately 
notify the ITD SHA of any cultural resources and/or human remains or items that could potentially be 
cultural resources and/or human remains that have been identified. If human remains, law enforcement will 
also be contacted. 
In the event cultural resources or human remains are discovered within the project area, the construction 
contractor will implement the appropriate protocol outlined below: 

CULTURAL RESOURCES 
• In the event that cultural resources are discovered within the project area, at locations associated 

with the project, or planned for use on the project; all work within 50 feet in all directions will cease 
and the area will be cleared of all unnecessary personnel.  The construction contractor or ITD 
construction crews will secure the area. 

• The construction contractor will immediately notify the associated LHTAC Engineer who will then 
contact the ITD SHA. If human remains, contact the appropriate law enforcement agency 
immediately. 
LHTAC Resident Engineer                        Kevin Kuther Work: 208-344-0565 
LHTAC Environmental Engineer              Karissa Nelson Work: 208-344-0565 

• ITD SHA will notify the State Historic Preservation Office and Native American Tribes (as 
appropriate). 

• All appropriate laws and policies will be followed to the best of construction contractor or LHTAC 
staff abilities. 

HUMAN REMAINS 
• In the event that human remains with or without associated cultural resources are discovered 

within the project area, at locations associated with the project, or at locations planned for use on the 
project; work within 150 feet of the human remains will cease and the area will be cleared of all 
personnel other than one (1) or two (2) construction contractor or LHTAC staff member(s) who 
will stay with the human remains until law enforcement, coroner, and ITD SHA are notified. The 
construction contractor will secure the area and immediately notify the associated law enforcement, 
coroner, and LHTAC Engineer who will then contact the ITD SHA. 

• ITD SHA will notify the State Historic Preservation Office and any Native American Tribes (as 
appropriate). 

• No photography of human remains is allowed.  This applies to cameras, cell phones, or any other 
device(s) having photo capabilities. 

• The human remains will be completely covered with a tarp or plain piece of cloth such as a rug, 
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towel, or blanket. No new ground disturbance should occur if at all avoidable. 
• The human remains will not be touched, moved, or in any way caused to change position from 

that noted upon discovery. 
• All information related to the discovery will be held in strictest confidence. 
• All information related to the discovery known to contractor or staff will be provided to the ITD 

SHA, and/or law enforcement. 
• All appropriate laws and policies will be followed to the best of construction contractor or LHTAC 

staff abilities. 
In either case, the construction contractor will keep all information strictly confidential.  If information is 
shared with a contractor or subcontractor, that person will be fully informed about the confidentiality 
requirements and will agree to keep the information confidential. The ITD SHA will consult with appropriate 
parties to determine an appropriate course of action. 

Proceeding with Construction 
After an inadvertent discovery, some areas may be specified for close monitoring or ‘no work zones.’ 
Any such areas will be identified by the ITD SHA, and locations made available to the Project Manager and 
appropriate contractor personnel. Additional cultural resources investigations may be required. 

REFERENCE FILES                                          01/22   
Pursuant to Subsection 102.03, upon request, the Department will provide electronic design data, also 
known as reference files, for the project during the advertisement period.   It is the bidder’s responsibility to 
check, periodically, to see if reference files have been posted or updated on the ITD Notice to Contractor’s 
page, located at the following link: https://itd.idaho.gov/business/?target=contractor-bidding/  
Addendums will not be used to notify the bidder that reference files have been posted.  The reference files 
will only be available during the advertisement period and removed after the bid opening. 

UTILITY COORDINATOR PROVIDED BY THE CONTRACTOR 01/18 
Provide an individual whose primary responsibility is to coordinate the work with each utility company and 
the railroad company that will or may affect the utility company’s or railroad company’s property, facilities, 
or operations.  Ensure this individual is readily available by telephone whenever there is work being done 
by the Contractor, subcontractor, lower-tier subcontractor, utility company, or railroad company. 
The Department will not make separate payment for coordinating the work that affect each utility company’s 
or railroad company’s property, facilities, or operations. This work coordination is incidental and included in 
the ground disturbing construction contract pay items. 
Ensure this individual is responsible for the following activities and makes documents generated by these 
activities available to the Contractor, utility company, railroad company, and the Engineer: 

1. Maintaining and posting a list of emergency telephone numbers for the Contractor and its 
subcontractors (including lower-tier subcontractors), each utility company, railroad company, and 
the Engineer. 

2. Notifying the Contractor and its subcontractors (including lower-tier subcontractors), each utility 
company, railroad company, and the Engineer of a method, including telephone number, to contact 
the utility coordination individual.  An alternate contact person with telephone number will be 
provided for situations when the utility coordination individual is not available. 

https://itd.idaho.gov/business/?target=contractor-bidding/%20
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3. Maintaining and documenting in writing all instructions, general discussions, or meetings notes that 
involve work on each utility company’s or railroad company property or facilities or work which has 
or may affect the utility or railroad operations. 

4. Maintaining and documenting in written or printed format the proposed and actual time schedules 
of work on utility or railroad property or facilities.  Time schedules are to show the Contractor and 
its subcontractor (including lower-tier subcontractors), and each utility company or railroad 
company activities. 

5. Maintaining and documenting in writing a diary of work each day that involve utility or railroad 
property and facilities, and any work that has or may affect the utility or railroad operations. 

6. Coordinating with each utility company and the Engineer to resolve utility conflict and for any 
needed change orders to address utility conflicts.  

ON PAGE 13, SUBSECTION 101.04 - DEFINITIONS 
Replace definition of Department with: 
Department. Local Highway Technical Assistance Council (LHTAC) 

ON PAGE 19, SUBSECTION 101.04 - DEFINITIONS 
Delete the following under Working Day in Section 101.04 - Definitions: 
4.   Days during December, January, and February. 

ON PAGE 21, 102.03 - EXAMINATION OF PLANS, SPECIFICATIONS, AND PROJECT SITE 
Delete the last sentence of paragraph 4, starting with “Bidders must...” 

ON PAGE 21, 102.04 - PREPARATION OF A PROPOSAL 
Delete the last sentence of paragraph 3 and replace with: 
Addenda acknowledgement required by inclusion of the addenda cover letter for each addenda with hard 
copy bid submittal or by downloading the addenda EBSX file through BidX for electronic bids. 

ON PAGE 23, 102.10 - PROPOSAL ACCEPTANCE AND IRREGULAR PROPOSALS 
Delete “omissions of addenda” in item no. 5 and replace with: 
“lack of addenda acknowledgement” 

ON PAGE 23, 102.10 - PROPOSAL ACCEPTANCE AND IRREGULAR PROPOSAL 
Add the following to the numbered list: 
8. Not having a UEI (Unique Entity Identifier) at the time of bid on a federal-aid contract. 

ON PAGE 28, SUBSECTION 104.01.B. – CONSTRUCTION PARTNERING 
Delete the entire section. 

ON PAGE 36, SUBSECTION 105.04 – COORDINATION OF CONTRACT DOCUMENTS                 4/24  
   Delete items 7 through 12 and add the following: 

7. Buy America Insert 
8. Quality Assurance (QA) Manual Supplementals  
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9. Standard Supplementals 
10. Standard Specifications 
11. Standard Drawings 
12. QA Manual 
13. Electronic Files (if specified as part of the contract) 

ON PAGE 39, SUBSECTION 105.07 – UTILITY FACILITIES 
Add the following to the end of the subsection: 
Request locates of buried utility facilities by contacting the Utility One-Call Center by calling    1-800-342-
1585, e-mailing digline@digline.com or faxing 1-800-342-1586. 
CenturyLink/Lumen Information: 

Cody Hollenback 
509-780-2558 (m) 
208-207-2346 (o) 

Idaho County Light and Power: 
Gabe Torres 
208-983-1610 (o) 

ON PAGE 39, SUBSECTION 105.08 – CONSTRUCTION STAKES, LINES, AND GRADES 
Delete the second paragraph of subsection 105.08 

ON PAGE 41, SUBSECTION 105.14.D – MAINTENANCE OF TRAFFIC  08/18 
Add this sentence to the end of the 3rd Paragraph: 
When applicable, include the sequencing plan for transitioning between traffic control phases. 

ON PAGE 82 SUBSECTION 107.19 – SURVEY MONUMENT PRESERVATION  
Under subsection 107.19.2, add the following after the first full sentence:  
Research within the project limits in the MCPD for survey monuments within the work zone to 
determine the possible existence of survey monuments to preserve and protect or to be 
reestablished after construction.  Document that this research has been completed.   

ON PAGE 84 SUBSECTION 107.19 – SURVEY MONUMENT PRESERVATION  
Under subsection 107.19.9.g., add the following at the end of the subsection: 
The provisions of Section 107.08 will apply. 

ON PAGE 87, SUBSECTION 108.01 - SUBLETTING OF CONTRACT                                          05/23 
Delete the second sentence and substitute the following: 
 
If the Engineer consents to subletting a portion of the work, the Contractor will use its own organization to 
perform work amounting to at least 30 percent of the original contract amount. 

ON PAGE 112, SUBSECTION 109.05 – PARTIAL PAYMENTS 
Delete the first sentence of the second paragraph and replace with the following: 
 
The Engineer may withhold progress estimates until the Contractor complies with the contract, including: 
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ON PAGE 133, SUBSECTION 202.03 – CONSTRUCTION REQUIREMENTS 
Under subsection 202.03 add the following at the end of the subsection: 
C. Backfill holes from stump removal with onsite excavated material. 

ON PAGE 133, SUBSECTION 202.05 – BASIS OF PAYMENT 
Under subsection 202.05 add the following at the end of the subsection: 
Backfilling of holes with onsite excavated material from stumps is considered incidental to other bid items. 

ON PAGE 137, SUBSECTION 203.05 – BASIS OF PAYMENT 
Under subsection 203.05 add the following at the end of the subsection: 
Removal of Bituminous Surface is for the additional effort to saw cut the existing bituminous surface. The 
volume of bituminous surface is included in quantity for 205-005A Excavation. 

ON PAGE 483, SUBSECTION 606.02 – MATERIALS 
Under subsection 606.02, add the following at the end of the subsection: Amend to include  
Corrugated PE Drainage Tubing shall be wrapped with a filter sock. 

ON PAGE 483, SUBSECTION 606.03 – CONSTRUCTION REQUIREMENTS 
Under subsection 606.03.C, add the following at the end of the subsection: 
Rural Edge Drains shall be to connect to the pipe underdrains with a tee or 90° fitting. 

ON PAGE 483, SUBSECTION 606.03 – CONSTRUCTION REQUIREMENTS 
Under subsection 606.03.E Inspection, delete the 2nd, 3rd, 4th and 5th sentence. 

ON PAGE 483, SUBSECTION 606.05 – CONSTRUCTION REQUIREMENTS 
Amend to include fittings as incidental in the second sentence. 

ON PAGE 527, SUBSECTION 624.05 Basis of Payment  
Delete the first sentence of the last paragraph and substitute the follow: 
No separate payment will be made of Riprap/Erosion Control geotextile and will be considered incidental to 
Riprap. 

ON PAGE 678, SUBSECTION 711.05 SEED 
Delete this subsection and substitute the following: 
711.05 Seed.  
Provide seed with a minimum of three eco-regional native plant species that has been collected or 
harvested within 2 years of the targeted seeding date. Provide all seed in pure live seed (PLS) unless 
otherwise directed. 
Ensure each bag or container of individual seed species has labeling indicating seed classification (genus and 
species), lot number, purity, germination, percentage of weeds found, percentage of noxious weeds found, and 
test date.  
For certified or non-certified seed: 
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1. Noxious weed seeds prohibited.  
2. Less than 1 percent by weight weed seeds including restricted noxious weed seed.  
3. Less than 3 percent by weight of allowable cheat, chess, or downy brome seed.  

To obtain the PLS rating, use this formula:  
 PLS rating = (purity %) x (germination %)/ 100  
To obtain the bulk seed needed:  
 Bulk pounds of seed needed per acre = (PLS lb/acre required)/ PLS rating  
A. Approval.  The Engineer will verify that all seed comply with certification tags for each species before 

approval. Once approved, deliver seed to the project site unopened, in original and individually packaged 
bags or containers according to species type (i.e. one species per bag or container). If seed is received in 
opened packages, packages without certification tags, or packages or containers containing multiple 
species, the seed will not be approved for use. 

B. Random Sampling. The Engineer may conduct random onsite sampling to verify species, purity 
percentage, germination percentage, and restricted and prohibited noxious weed seeds. The Engineer will 
weigh seed according to size, approximately 125 gram samples of mostly native seed (550 gram samples 
of grain or similar size seed) from unblended and individually packaged seed containers of each species. 
Samples will be submitted to the ISDA for analysis and verification. The Engineer will reject seed not 
meeting specifications. Do not plant until the seed is accepted and the application method is approved. 
Measure and mix individual unopened seed packages onsite in the Engineer’s presence at the specified 
proportions. 

S900-50A – CONTIGENCY AMOUNT – MISCELLANEOUS WORK                                             09/23 
Description. This item will compensate the Contractor for minor work or material not specified in the 
project documents that is necessary to the work as directed by the Engineer. 
Materials. Provide material as directed by the Engineer and in accordance with the ITD Standard 
Specifications. 
Construction Requirements. Complete construction as directed by the Engineer and accordance with ITD 
Standard Specifications. 
Method of Measurement. The Engineer will measure acceptably completed work by the Contingency 
Amount (CA). 
Basis of Payment. The Department will pay for accepted quantities at the contract unit price as follows: 

Pay Item              Pay Unit 
 
S900-50A Contingency Amount – Miscellaneous Work  CA 

S904-05A SP - TEMPORARY TRAFFIC CONTROL  
Description. Provide traffic control operations for work performed under this contract as show in the plans, 
as specified in 626, or as directed by the Engineer.  
Materials.  Use material as specified in 107.06 and 626.02. Materials shall be certified to meet the Manual 
on Uniform Traffic Control Devices (MUTCD), and/or NCHRP 350 or AASHTO MASH requirements. 
Construction Requirements. Comply with the contract requirements specified in 626 and 630. 

• Correct traffic control deficiencies within 1 hour of receiving notification from the Engineer of 
requested corrective action. 
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• Construction Traffic Control Maintenance. Furnish, install, maintain, reset, and remove traffic 
control devices used for the purpose of regulating, warning, or directing traffic as all work locations. 

• Comply with 105.14. 
• If the Contractor choses to submit an alternate Temporary Traffic Control Plan, submittal shall 

include all authorities having jurisdiction over the local roads impacted by this project, and written 
approval by all jurisdictions is required before work that impacts traffic begins. Allow at least 10 
working days for agency review. Traffic Control Plans are required to meet all standards of the 
MUTCD as adopted by the State of Idaho. Include all sign placements, placement of flaggers, all 
channelizing and channelization devices, placement of all arrow boards, and placement of all 
Portable Changeable Message (PCM) signs for each phase of construction. The Traffic Control 
Plan needs to be drawn in a form acceptable to the Engineer. 

• Work that impacts traffic is prohibited until the Traffic Control Plan has been approved. 
Method of Measurement. The Engineer will measure acceptable completed work by the lump sum. This 
work includes, but is not limited to the following: 

1. Construction signs 
2. Drums 
3. Barricades 
4. Arrow boards 
5. Temporary pavement markings 
6. Miscellaneous traffic control items, including high visibility sign flags and flashing beacons 
7. Traffic control maintenance 
8. Flagger control 
9. Portable Changeable Message (PCM) signs 
10. Temporary Rigid Raised Reflective Markers 
11. Tubular Markers 
12. Temporary Traffic Control Signals 

Basis of Payment. Payment for accepted work will be made as follows. 
Pay Item                           Pay Unit 

 
S904-05A SP - TEMPORARY TRAFFIC CONTROL   LS 

S904-05B SP - SEEDING 
Description. Seeding will consist of the placement of topsoil soil over disturbed, seed bed preparation, 
application of fertilizer, mulch, mulch anchoring and seed to the disturbed areas. Approximate seeding area 
is 0.65 acres.  
Materials. Materials shall conform to Section 213.02, 620.02 and 621.02. 
Construction Requirements. Contractor shall complete seeding in areas shown on the plans.  
Topsoil: Reuse topsoil that was removed during excavation. No testing or treatment of topsoil is required 
prior to placement. Apply a minimum of 2” of topsoil to disturbed areas. Place topsoil in accordance with 
Section 213.  
Seed Bed Preparation: Complete seed bed preparation in accordance with Section 621.03.B. 
Fertilizer: Apply Sustane concentrated compost (fertilizer), Biosol Forte, or other approved soil amendment 
product listed on the QPL at the manufacturer’s recommended rate for the site and soil conditions of the 
seeded area on the project site. Apply in accordance with Section 621.03.C. 
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Mulch and Mulch Anchoring: Apply Wood Fiber mulch on all disturbed areas. Apply tackifier on all disturbed 
areas. Apply mulch and mulch anchor in accordance with Section 621.03.E. 
Seeding: Apply seed in accordance with Section 621.03.D. 
Method of Measurement. The Engineer will measure Engineer will measure acceptably completed work, 
Seeding, by “Lump Sum” in accordance with Subsection 109.01.A.  
Basis of Payment. Payment for accepted work will be made as follows: 

Pay Item                            Pay Unit  
 
S904-05B SP – SEEDING      LS 
 

The cost for topsoil placement, seed bed preparation, fertilizer, mulch, mulch anchoring, seed, and 
application or other items required to complete seeding will not be paid for separately. 

S912-05A SP – SUPERPAVE HMA PAV INCL ASPH & ADD CL SP-3 
Description. This work will consist of placing Superpave Hot Mix Asphalt (HMA) pavement in accordance 
with the specifications and in conformance with the lines, grades, thickness, and typical sections shown in 
the plans and/or directed by the Engineer. 
Materials. Asphalt binder shall meet the applicable requirements of Section 702 – Asphalt. Aggregate shall 
be obtained from an approved Contractor furnished source(s). Aggregate shall meet the requirements of 
Section 703 – Aggregates. Superpave Mix Design shall meet the requirements of Section 405 – Superpave 
Hot Mix Asphalt and the requirements of these Special Provisions.  
Superpave HMA shall have 1/2-inch nominal maximum size aggregate mixture, commercial additions, and 
asphalt binder. Mix design approved within the past 12 months may be used. Submit approved mix design 
to the Engineer. 
Superpave HMA Class SP3 using PG 64-28 with a minimum of 1/2 percent anti-strip additives shall be 
used. The mix design shall meet all corresponding Superpave requirements. Volumetric testing will not be 
required. 
Construction Requirements. Placement of Superpave HMA shall not begin until authorized by the 
Engineer. 
3/4-inch Aggregate Type B for Base shall be compacted prior to placement of Superpave HMA. Superpave 
HMA shall be a thickness of 3 inch unless otherwise shown on the plans. The existing plant mix pavement 
edge shall be vertical. Re-saw cut the existing plant mix pavement if edge is rolled. Tack the joint between 
existing plant mix pavement with CSS-1 diluted emulsified asphalt prior to placing Superpave HMA 
Pavement patch.  
Place Superpave HMA in accordance with the Standard Specifications. Smoothness will be checked with a 
10-foot straight edge to the requirements of Section 405.03.T Surface Smoothness. No IRI will not be 
required.  
An acceptance test trip is not required. Superpave HMA shall be compacted with a minimum of 2 static 
pass and 6 vibratory passes with a roller while the material is at a minimum temperature of 185°F. Avoid 
cracking, shoving, or displacing of the Superpave HMA. The engineer will observe the Contractor’s 
compaction operation and document equipment and compaction effort at each location. 
Acceptance. Superpave HMA Pavement including Asphalt & Additives CL SP-3 will be accepted by 
certification as provided in Subsection 106.04, using form ITD-854. Contractor shall submit ITD-966 or 
Manufacturer Certification, Loading Certificate for each lot of binder used on the job. Compaction of 
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Superpave HMA Pavement including Asphalt & Additives CL SP-3 will be accepted using ITD-854 
documenting the equipment used and roller passes. 
Method of Measurement. Superpave HMA Pavement including Asphalt & Additives CL SP-3 will be 
measured by “Square Yard” area, in accordance with subsection 109.01.A. Acceptance is based on 
meeting the required nominal minimum three-inch placement depth placed in locations specified on the 
plans. 
Basis of Payment. Payment for accepted work will be made as follows: 

Pay Item                      Pay Unit  
 
S912-05A SP – Superpave HMA Pav Incl Asph & Add CL SP-3         SY 
 

No separate payment will be made for asphalt and additives. No separate payment will be made for work or 
materials related to this bid item such as, but not limited to, saw cutting, tack, and shall be considered 
incidental unless provide for under other items in the Contract. 3/4-inch aggregate base will be paid for 
under a separate pay item.  
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ON PAGE 12, 101.04 - DEFINITIONS 

Delete the definition for “Contingency Item” in its entirety and replace with the following in alphabetical order:
Contingency Amount.  A dollar amount for items of work that are difficult to accurately estimate or quantify.  The 
Department will pay for authorized work performed under a contingency item as required by the contract. Payment for 
accepted work will be made using the force account method (109.03.C.5) or as approved by the Engineer.

ON PAGE 23, 102.10 - PROPOSAL ACCEPTANCE AND IRREGULAR PROPOSAL
Add the following to the numbered list:

8.  Not having a UEI (Unique Entity Identifier) at the time of bid on a federal-aid contract.

ON PAGE 41, 105.14.C - MAINTENANCE OF PUBLIC HAUL ROADS
Delete the first full paragraph under this section starting with “The Contractor is responsible for...”

ON PAGE 40, 105.11 - INSPECTION OF WORK
Delete the last two paragraphs of the section.

ON PAGE 61, 106.06 - STORAGE AND HANDLING OF MATERIALS

In the third sentence of the first paragraph, delete “re inspect” and replace with “re-inspect”.

ON PAGE 66, 107.01.B - NON-FEDERAL AID CONTRACTS
Delete the three paragraphs and replace with the following:

Non-federal-aid contracts must comply with 44-1001 through 44-1005, Idaho Code. Certify compliance monthly during 
the life of the contract using form ITD-2434, Idaho 95% Resident Monthly Workforce Certification for State-Funded 
Contracts, except for projects with fifty (50) or fewer employees.  If a Contractor is not in compliance, they are required 
to take corrective action to restore compliance.  Failure to supply the form ITD-2434 certifying monthly compliance may 
be considered a breach of the construction contract.

ON PAGE 66, 107.02 - PERMITS AND LICENSES

Change the section name to “Permits, Licenses, and Taxes”.

Delete the fourth paragraph and replace with:
Submit a certificate of insurance to the email address provided on the Award letter and do not start
work before obtaining approval of the insurance coverage by the Department.

ON PAGE 69, 107.10 - RESPONSIBILITY FOR INJURY DAMAGE



PAGE 42024 Supplemental Specifications for the 
2023 Standard Specifications for Highway Construction (April 23,2024)

ON PAGE 147, 205.03.H.3.a - QUALIFICATIONS

Delete the last sentence in the first paragraph starting with “Provide the following...” and replace with the following:
“The Blaster in Charge must meet the following minimum experience and qualifications or be pre-approved as a Blasting 
Consultant on ITD’s Consultant Term Agreement List.”

ON PAGE 183, 301.03.A - GENERAL

Delete the word “enough” from the last sentence of the last paragraph.

ON PAGE 187, 303.03.A - GENERAL

ON PAGE 188, 303.03.C - AGGREGATE BASE MATERIAL

Revise the section name to: “C.  Aggregate Base Material - Load, Haul, and Place”
Delete “Load, Haul, and Place.” from the first paragraph.

ON PAGE 114, 109.08.3 - ACCEPTANCE AND FINAL PAYMENT

Delete the word “retainage” in Item 3 under 109.08 and replace with “withholding”.

Delete the word “enough” from the last sentence of the last paragraph.

ON PAGE 87, 108.01 - SUBLETTING OF CONTRACT

Delete the second sentence fourth paragraph and replace with the following:
For federal-aid contracts, the subcontractor must have a Unique Entity Identifier (UEI) prior to Engineer approval of 
subcontract agreement. 

ON PAGE 147, 205.03.H.3.a - QUALIFICATIONS

Delete item (7).

ON PAGE 242, TABLE 409.01.A - CLASSIFICATION

ON PAGE 247, 409.03.A - PROPORTIONING

Delete “CRD-C 662CRD-C 662” from the first sentence of the last paragraph on the page.

Delete the last sentence of Note (f) under Table 409.01-1 starting with “The alkali content...”

ON PAGE 251, 409.03.D - MIXING AND DELIVERING
Under Item 10, delete “85°F” and replace with “90°F”.
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ON PAGE 252, 409.03.F.3 - TEMPERATURE LIMITATIONS

3.	 Do not place concrete if the concrete temperature is greater than 90°F.  Do not place concrete when the 
evaporation rate is greater than 0.15 pounds per square foot per hour when tested in accordance with Idaho IT 
133.  Submit for acceptance an evaporation and curing plan as described in 409.03.M. If the evaporation rate 
approaches 0.15 pounds per square foot, implement the accepted evaporation and curing plan. Admixtures can 
be used to extend delivery times and revolutions if noted in the mix design with the approval of the Engineer.  
Night or early morning placement may be necessary to avoid excess evaporation.  Ice used as part of the 
mixing water must be completely melted by the time the mixing is completed.

4.	 Do not place concrete against any surface with a temperature less than 32°F or greater than 90°F.

Delete the text in Item 3 and 4 and replace with the following:

ON PAGE 259, 409.03.M - COLD WEATHER CONCRETING WORK PLAN
Replace section name with:

M. Cold and Hot Weather Concreting Work Plans

Add the following hot weather information to the end of the section.

Submit for approval a hot weather concreting work plan, also known as an evaporation and curing plan, when ambient 
temperatures are likely to be above 85°F during placement or when the evaporation rate could potentially approach 
0.15 pounds per square foot due to wind and other factors. At no time can the concrete temperature or evaporation 
rate exceed the limitations specified. The plan may include development of a concrete mixture and a detailed plan for 
mixing, transporting, placing, protecting, curing and testing of concrete.  Precautions must be made to avoid thermal 
cracking or deleterious effects to the concrete due to high temperatures.  Retempering is not allowed.
Use of established mathematical and empirical models will be required.
 
Evaporation retardant must be on hand and available for use as an emergency protection when the curing operation is 
delayed. Do not use evaporation retardant as a finishing aid. Evaporation retardant material and use must be addressed 
in the Contractor’s evaporation and curing plan.

ON PAGE 260, 409.03.M - COLD WEATHER CONCRETING WORK PLAN

Delete the last sentence of Note (c) under Table 502.01-1 starting with “The alkali...”
ON PAGE 301, 502.01.A - CLASSIFICATION
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ON PAGE 302, 502.01.A - CLASSIFICATION

In the first sentence of the last paragraph, delete “303” and replace with “380”.

ON PAGE 306, 502.02 - MATERIALS

Add the following to the list of test methods:

Standard Test Method for Determination of Length of Change of Concrete Due to Alkali-Silica Reaction			 
.................................................................................... ASTM C 1293

ON PAGE 311, 502.03.D.10 - MIXING AND DELIVERY

10.	 Do not place concrete when the concrete temperature is below 50°F.   Do not place concrete if the concrete 
temperature is greater than 80°F for bridge decks or when placing concrete where the least dimension is 
greater than 3.0 feet; otherwise, the concrete temperature must not exceed 85°F. The concrete temperature 
must not exceed 85°F at the time of placement for precast members.  Refer to 502.03.F.4 for temperature 
limitations with massive placements.  When placing flatwork, do not place concrete when the evaporation 
rate is greater than 0.15 pounds per square foot per hour when tested in accordance with Idaho IT 133.    
Submit for acceptance an evaporation and curing plan as described in 409.03.M if the concrete temperatures 
are anticipated to approach the temperature limitations specified or if the evaporation rate is anticipated to 
approach 0.15 pound per square foot for flatwork. Implement the accepted evaporation and curing plan when 
appropriate based on the actual concrete temperature and evaporation rates.  Admixtures can be used to 
extend delivery times and revolutions if noted in the mix design with the approval of the Engineer.  Night or early 
morning placement may be necessary to avoid excess evaporation.  Ice used as part of the mixing water must 
be completely melted by the time the mixing is completed.

11.	 Do not place concrete against any surface with a temperature less than 32°F or greater than 90°F.

Delete Item 10 and replace with the following:

ON PAGE 312 AND 313, 502.03.E.3.a(6) - FALSEWORK AND FORMS

Delete item (6), including the “Note”, and replace with the following:

(6) For applying the lateral pressure formulas, columns are defined as elements with no plan dimension exceeding 6.5 
feet.  Walls are defined as vertical elements with at least 1 plan dimension greater than 6.5 feet.
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ON PAGE 317 AND 318, 502.03.E.5 - REMOVAL OF FALSEWORK AND FORMS
Correct formatting for Table 502.03-5.

Table 502.03-5 – Form and Falsework Removal and Loading of Concrete

Part 1:
Removal of Forms and Falsework
Structural Element

Minimum 
Days (a) (b) (f)

Percent of Design 
Strength (e)

Side forms for:  footings, abutment caps, pier caps, traffic and pedestrian 
barriers, end diaphragms, intermediate diaphragms, sleeper beams, 
moment slabs, and other side forms not supporting the concrete mass

1 —

Columns, abutment backwalls, and retaining walls 3 50

Cantilever bridge deck sidewalks 7 —

Bridge decks, top slabs of concrete box culverts or stifflegs (c) 10 80

Crossbeams, caps, box girders, T-beam Girders, and flat slab 
superstructures (c) 7 80

Signal, Luminaire, and Sign Support Foundations 7 80

Part 2:
Subsequent Loading (d) of Structural Element

Minimum 
Days (a) (f)

Percent of Design 
Strength (e)

Footings and abutments 3 80

Approach slabs, sleeper beams, moment slabs, and bottom slabs of box 
girders with falsework in place 5 80

Columns and walls 5 100

Bridge decks, top slabs of concrete box culverts or stifflegs and other 
members 10 100

Signal, Luminaire, and Sign Support Foundations 7 100

Erecting girders on pier caps 7 100
(a)	From the time of the last placement in the forms or falsework supports and excluding the days when the surrounding temperature is 

below 40°F for a total of 4 hours or more. Requirements in 502.03.G still apply. The Contractor will monitor the temperature during curing 
time by continuous recording thermometers.

(b)	Do not remove forms until the concrete has sufficient strength to prevent damage to the surface or cause over stressing of the concrete.
(c)	Where continuous spans are involved, the time for spans will be determined by the last concrete placed.
(d)	Except loads from formwork and reinforcing steel of further concrete placements.
(e)	Standard concrete mix designs may not achieve strength in the minimum days shown.
(f)	1 day is 24 hours. 
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ON PAGE 322, 502.03.G.1 - COLD WEATHER CONCRETING
Delete items b and c, and renumber the remaining items in alphabetical order.

ON PAGE 323, 502.03.H - HOT WEATHER CONCRETING
Delete the first sentence of the first paragraph and replace with:

Submit for acceptance an evaporation and curing plan as described in 409.03.M.2 if the concrete temperatures are 
anticipated to approach the temperature limitations specified or if the evaporation rate is anticipated to approach 0.15 
pounds per square foot per hour for flatwork. 

ON PAGE 329, 502.05.6 - SURFACE RESISTIVITY PRICE ADJUSTMENT
Delete the first full sentence and replace with the following:

The Department will pay the price adjustment to the contract unit price for each lot of Schedule No. 2 concrete meeting 
the surface resistivity requirements in Table 502.05-2 when measured using AASHTO T 358 at 28 calendar days.

Change the number of the table to: “502.05-2”

ON PAGE 330, 503.03.B - PROTECTION OF MATERIAL

Remove the 4th sentence and replace with the following:
Do not flame cut reinforcing steel. 

Prevent condensation from forming on the bars. Store and cover epoxy-coated metal reinforcement off the ground 
to protect them from sunlight, salt spray, and weather exposure. Do not drag or drop epoxy-coated reinforcing steel. 
Repair coating cracks, abrasions, chips, and bond loss before oxidation appears on the bar surface.

ON PAGE 331, 503.03.D - PLACING AND FASTENING

Add the following after the fifth sentence of the 1st paragraph:
Locate supports at least 1.5 times the maximum aggregate size or 2 inches, whichever is greater, from formed corners 
to allow for concrete consolidation around the supports.

ON PAGE 333, 503.03.E - SPLICES

Replace the first sentence of the first full paragraph with the following:
Make one tension test specimen splice to represent each lot of bars spliced at the project site and submit to a qualified 
lab for testing.  Submit test results to the Engineer before installation.
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ON PAGE 346, 504.03.M.2 - PREHEATING

Delete “, Section 4” from the sentence.

ON PAGE 347, 504.03.M.3 – WELDING PROCEDURES

ON PAGE 347, 504.03.M.4 - FILLERS

Delete “, Sections 5.7 and 5.12” from the last sentence of the first paragraph.

Delete “ Table 4.2” from the sentence.

ON PAGE 348, 504.03.M.6.b - RADIOGRAPHIC INSPECTION 
Add the following to the end of the paragraph:

Provide an inspection report in digital format that includes a full set of radiographic digital images per AWS D1.5 Ch 
8.12.3.

ON PAGE 352, 505.03.B - HELMET ASSEMBLY
Delete the 3rd sentence and replace with the following:

Provide a pile hammer helmet assembly (strike plate, hammer cushion, drive cap base, and pile insert or pile adapter) 
that is approved by the pile hammer manufacturer and sized for the pile hammer.  Field fabricated pile hammer 
components are not acceptable.

ON PAGE 357, 505.05 - BASIS OF PAYMENT

Delete the second paragraph of Section 505.05 and replace it with the following:
Splice steel pile before driving: the Department will pay for up to 1 splice per pile if the estimated pile lengths are 60 feet 
or longer. Splice steel pile during driving: the Department will pay for up to 1 splice per pile for estimated pile lengths 
from 60 up to 100 feet and up to 2 splices per pile for estimated pile lengths that are greater than 100 feet.
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ON PAGE 373 AND 374, TABLE 510.02-2 - LATEX-MODIFIED CONCRETE PROPERTIES
Modify the formatting of Table 510.02-2 as follows:

Table 510.02-2 – Latex-Modified Concrete Properties
Mix Design Item Requirement

Cement content 660 lb/yd3

Latex emulsion admixture 25 gal/yd3

Approx. added water (a), including free moisture in the FA & CA 150 lb/yd3

Air content, percent of plastic mix 0 - 6.5

Slump(b) 4 - 6 in

Percent fine aggregate as percent of total aggregate by weight (rounded CA) 55 ± 5

Percent fine aggregate as percent of total aggregate by weight (crushed CA) 60 ± 5

Weight ratio of cement-FA-CA- (rounded CA)(c) 1:2.5:2.0 dry basis

Weight ratio of cement-FA-CA- (crushed CA)(c) 1:2.7:1.8 dry basis

28-day compressive strength (Minimum) 4,000 psi
(a)	This is in addition to the latex. Adjust the water added to control the slump and to produce net water-cement ratios of 0.35 to 0.40 by weight.
(b)	Measure the slump 4 to 5 minutes after discharge from the mixer or immediately ahead of the finisher.
(c)	The Contractor may adjust the dry-weight ratios within limits as approved. The Contractor may increase the FA ratio by as much as 0.2 if the 

CA is reduced by an equivalent amount.

ON PAGE 374, TABLE 510.02-3 - SILICA FUME CONCRETE PROPERTIES

Delete “Cement Content” and replace with “Cementitious Content (Cement + SCM)”.

Delete “Course” from “Course Aggregates” and replace with “Coarse”.

ON PAGE 373, TABLE 510.02-2 - LATEX-MODIFIED CONCRETE PROPERTIES

Delete “Cement Content” and replace with “Cementitious Content (Cement + SCM)”.

ON PAGE 377, 510.03.E - PLACING AND FINISHING

Add the following to the end of the first paragraph:
Remove any plastic sheeting prior to placement of bonding coat.

Delete “visqueen” from the first paragraph and replace with “plastic sheeting”.
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ON PAGE 381, 511.01.B.3 - SUBMITTALS

Add the following after item “f”:
g.  Submit a quality control plan for acceptance.

ON PAGE 384, 511.03.A - SURFACE PREPARATION
Delete the second paragraph and replace with:

For  structure rehabilitation, remove foreign materials from the concrete surface before applying waterproofing system.   
Repairs and patches must be fully cured before applying waterproofing.  Prepare the surface according to an accepted 
quality control plan.

ON PAGE 384, 511.03.B.1 - TYPE C APPLICATION OF PENETRATING WATER REPELLENT SYSTEM

Delete the word “sandblasted” from the third sentence of the first paragraph and replace with “prepared”.

ON PAGE 389, 511.04 - METHOD OF MEASUREMENT

Replace the first sentence with the following:
The Engineer will measure acceptably completed work by the square yard based on plan quantity. 

ON PAGE 400, TABLE 522.02-1 - CDF MIXTURE PROPERTIES

Delete Table 522.02-1 and replace with the following:

Table 522.02-1 – CDF Mixture Properties1

Min. 
Cement 
Content 
(LB/CY)

Fly Ash 
(Class F) 
or Slag 

Content 
(LB/CY)

Max Water to 
Cementitious 

Ratio

 Fine 
A g g r e g a t e  

(SSD) 
(LB/CY)

Coarse 
Aggregate

(SSD) 
(LB/CY)

Slump4

(inch)
Air4 

Content
(%)

Flowable Fill 50 0-260 2.0 1300-3000 0-25002 6-8 0-15
Low Flowability Fill 100 - - 4.0 1300-2000 1300-19003 0-2 0-5
Notes:
1.  Refer to ACI 229R for guidance.
2. 3/8 inch to No. 4 according to ASTM C33, or pea gravel.
3. ¾ inch according to ASTM C33.
4. Provided for guidance.
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ON PAGE 426 AND 427, TABLE 565.02-1 - EXPANSION JOINT BINDER MATERIAL

Modify the formatting of Table 565.02-1 as follows:

Table 565.02-1 – Expansion Joint Binder Material

Parameter Test Method Requirements
Softening Point ASTM D36 179.6°F (82°C) minimum

Tensile Adhesion ASTM D5329 700 % minimum

Ductility @ 77°F (25°C) ASTM D113 40 cm minimum

Penetration:
@ 77°F (25 °C), 150g, 5 sec
@ -4°F (-18 °C), 200g, 60 sec

ASTM D5329
ASTM D5329

90 dmm maximum
10 dmm minimum

Flow 5 h @ 140°F (60°C), 150g, 5 sec ASTM D5329 3.0 mm maximum

Resiliency 77°F (25°C) ASTM D5329 40% minimum

Asphalt Compatibility ASTM D5329 Pass

Recommended Pouring Temperature — 370°F – 390.2°F (188 – 199°C)

Specific Gravity — 1.10 plus or minus 0.05

ON PAGE 439, 576.02.A - SUBMITTALS

Delete the following sentence:
Provide certifications bearing the notarized signature of a manufacturer’s representative having quality control 
responsibility.

ON PAGE 446, 578.03 - CONSTRUCTION REQUIREMENTS

Delete the last sentence of the second paragraph and replace with:
Provide box culvert dimensional tolerances in accordance with ASTM C1577, Section 12.  Provide three-sided frame 
dimensional tolerances in accordance with ASTM C1504, Section 11.
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ON PAGE 455, 582.03 - CONSTRUCTION REQUIREMENTS

Replace A through D with the following:
A.	 Preparation of Concrete Surfaces.

Mark out and score removal areas to a depth of ½-inch with a dry concrete saw to form faces perpendicular to the 
surface. Angle the sawcut or adjust the sawcut depth as needed to avoid penetrating other bridge elements or damaging 
existing metal reinforcement. 

Remove unsound concrete using jackhammers with a nominal rating of 15 pounds or less and held at an angle of 45° 
or less from the concrete surface. Do not remove concrete within ½-inch of girder bearing systems, including neoprene 
pads or lead plates, between the bearing seat and 4 inches above the bottom of abutment and pier caps. Notify the 
Engineer if unsound concrete is found within ½-inch of the girder bearing system. If any reinforcement is or becomes 
exposed during the removal and the bond between concrete and reinforcement is destroyed, remove deteriorated, 
loose, or unsound concrete to a minimum depth of ¾-inch behind the bar or to the depth of sound concrete, whichever 
is greater. Exercise care to prevent additional damage or debonding of metal reinforcement in adjacent concrete areas. 

After concrete removal, sandblast the cavity and the surrounding concrete area to remove dirt, oil, grease, paint, 
corrosion deposits, dust, laitance, and bond inhibiting materials. Prepare the cavity using mechanical scarification or 
additional sandblasting to provide a minimum surface profile of ± ⅛-inch.

Protect property and traffic from damage and flying debris during concrete removal and sandblasting operations.

B.	 Existing Reinforcing Steel.

Repair or replace damaged (cracked, broken, gouged, or deteriorated) metal reinforcement where the effective bar 
area is less than 75 percent of the original bar diameter. Properly embed or splice replacement of supplemental bars 
as directed.

Clean exposed reinforcing steel to remove dirt, oil, grease, paint, corrosion deposits, dust, laitance, and bond-inhibiting 
materials immediately prior to patch material placement. Protect cleaned metal reinforcement from the elements and 
from contamination.

C.	 Inspection.

Prior to mortar placement, allow the Engineer to inspect concrete areas after final surface preparation has been 
completed for approval. After allowing the mortar to set in accordance with the manufacturer’s recommendations, sound 
the repaired areas with a sounding bar or hammer. The Engineer must be present during the sounding inspection. 
Remove and replace any unsound patches at no additional cost to the Department.

D.	 Finish.

Place mortar for each repair area in a single continuous pour or as directed. Match the texture of the existing surface 
and ensure the finished surface is flush with the existing surface. Immediately after removing forms, remove any excess 
mortar that has accumulated over an intended joint.
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ON PAGE 473, 601.02 - MATERIALS

Add the following after “Ribbed Polyvinyl Chloride (PVC) Pipe”:

Corrugated PE Pipe............................. 706.16

Ribbed PE Pipe.................................... 706.17

ON PAGE 475, 601.03.D - PLASTIC PIPE

Delete the fourth paragraph and replace with the following;
Test PE lines for leakage in accordance with ASTM F2164. No leakage rate is allowed.
Test PP lines for leakage in accordance with ASTM F2487. No leakage rate is allowed.

ON PAGE 509, 619.02 - MATERIALS

LED Luminaires....................................................................................................................... 713.04
Rigid Steel Conduit.................................................................................................................. 713.11
Plastic Conduit......................................................................................................................... 713.11
Concrete Junction Boxes......................................................................................................... 713.11
Composite Junction Boxes .......................................................................................................713.11
Electrical Conductors............................................................................................................... 713.11

Delete the following section references and replace with those listed below:

Add the abbreviation “(PP)” after “Polypropylene Pipe”.

ON PAGE 529, 626.02.A - TEMPORARY TRAFFIC CONTROL SIGNS

Add the following to the end of the section:
Do not use double-sided signs.

ON PAGE 540, 627.03.C.1 - SURFACE PREPARATION
Delete “3.2.9”  from the first paragraph and replace with “5.2.9”.

ON PAGE 549, 630.05 - BASIS OF PAYMENT

Add the following to the end of the section:
Preparation of pavement surface before pavement marking application is incidental.

ON PAGE 553, 632.05 - BASIS OF PAYMENT

Add the following to the end of the section:

Debris containment, water treatment, disposal, cleanup, submittals, and other related work are incidental.
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ON PAGE 619, 702.03 - EMULSIFIED ASPHALTS
Delete Items 1 and 2 and replace with:

1.  Standard Specification for Emulsified Asphalt........................................AASHTO M 140

	 For SS-1 and SS-1h, provide Rotational Paddle Viscosity measurements @ 25 °C for information only.  Report the 
test results on or with the Bill of Lading in addition to Saybolt Viscosity results.

2.  Standard Specification for Cationic Emulsified Asphalt..........................AASHTO M 208

	 For CSS-1 and CSS-1h, provide Rotational Paddle Viscosity measurements @ 25 °C for information only.  Report 
the test results on or with the Bill of Lading in addition to Saybolt Viscosity results.

ON PAGE 628, 703.02.D - COMBINED AGGREGATE GRADATION FOR CONCRETE

In the last sentence of the first paragraph, delete “Method B.:” and replace with “Method A or B.”

ON PAGE 643, 704.05 - SILICONE SEALANT

In the 2nd full paragraph, delete the 3rd sentence starting with “Do not place...”

ON PAGE 636, 703.08 - AGGREGATE FOR OPEN GRADED BASE

Delete the first sentence of the first paragraph and replace with the following:
Meet aggregate gradation requirements specified in Table 703.08-1 in accordance with AASHTO T 27 for Class I and 
II, T 27/ T 11 for Class III.

ON PAGE 637, 703.08 -AGGREGATE FOR OPEN GRADED BASE

Delete the following from the last line of Table 703.08-2 under Fracture Face:
90% retained on #4 with 2 fractured faces for Class II

ON PAGE 632, 703.05 - AGGREGATE FOR SUPERPAVE HMA PAVEMENT

In Table 703.05-1, Superpave Mixture Requirements, delete the row with “R-Value”.
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ON PAGES 644 AND 645, TABLE 704.06-1 - ELASTOMERIC REQUIREMENTS

Delete Table 704.06-1 and replace with the following:

Table 704.06-1 – Elastomeric Requirements
Physical Property Test Method Performance Requirements
Hardness, Durometer A ASTM D2240 60 ± 10 points
Tensile strength ASTM D412 2,000 psi, minimum
Elongation at break ASTM D412 300%, minimum
Brittleness temperature ASTM D746 - 40°F (- 40°C)
Tear resistance ASTM D624 (Die C) 150 lb/in minimum
Flame resistance ASTM C542 must not propagate flame
Resistance to heat aging

change in original properties 
after 70 hr at 212°F (100°C)

Hardness ASTM D573 + 10 points, maximum
Elongation ASTM D573 - 40%, maximum
Tensile strength ASTM D573 - 15%, maximum

Resistance to oil aging change in
volume after 70 hr immersion in
ASTM oil No. 3 at 212°F (100°C)

ASTM D471 + 80%, maximum

Resistance to ozone
condition after exposure to

100 pphm ozone in air for
100 hr at 100°F (38°C)
(sample under 20 percent strain)

ASTM D1149 No cracks

Resistance to permanent set
compression set after
22 hours at 158°F (70°C)

ASTM D395 (Method B) 30%, maximum

Resistance to water
change in weight after
7 days immersion at 158°F (70°C)

ASTM D471 + 5%, maximum

ON PAGE 650, 706.18 - STEEL REINFORCED RIBBED PE PIPE

Replace the paragraph with the following:
Meet AASHTO M 335 for SRRPE Pipe nominal size of 12 to 60 inches in diameter. Meet AASHTO MP 40 for SRRPE 
Pipe nominal size of 66 to 120 inches in diameter. Limit size of SRRPE to 120 inches maximum diameter.
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ON PAGE 671, 709.04 - SET RETARDING ADMIXTURE
Delete Section 709.04 and replace with the following:

709.04 Chemical Admixtures – Types A-G, and Type S

A. Types A through G.

Meet ASTM C494.

B. Type S

Type S admixtures must be approved by the Engineer prior to use.  Provide data sheets and describe intended use 
and dosage.  Provide a  letter from manufacturer stating that it will not adversely impact the concrete and describe any 
limitations.

Delete Section 709.05 and renumber 709.06 to 709.05.

ON PAGE 689, 713.04.A - ILLUMINATION POLES

Delete “Error! References source not found” in the first full paragraph and replace with the “708.19”.

ON PAGE 688, 713.01.A.3 - PEDESTRIAN SIGNAL POLE REQUIREMENTS

Delete item “a” and replace with the following:
a.  A 4-inch schedule 40 or 80 aluminum pole. 

ON PAGE 657, 708.06.1 - 9.2.2
Delete “3.2.3” from the first paragraph and replace with “5.2.3”.
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Pollution Prevention Plan 
Idaho Transportation Department (ITD) 

ITD 2788   (Rev. 04-18) 
itd.idaho.gov 

 
 
Instructions 
 

The Pollution Prevention Plan (PPP) is a requirement for ITD projects which do not have coverage under the National 
Pollutant Discharge Elimination System (NPDES) Construction General Permit (CGP). 
 
Prior to ground disturbing activities, the Contractor designated support areas shall be identified and the disturbed area 
shall be recalculated to determine if the project is still exempt from NPDES permitting requirements. 
 

To help you develop the PPP use the following template. This template is designed to guide you through the PPP 
development process and help ensure that your PPP addresses all the necessary elements. EPA’s 2007 guidance 
document titled Developing Your Stormwater Pollution Prevention Plan can also be used to help you develop your 
PPP. This guide can be found at: https://www.epa.gov/npdes/developing-stormwater-pollution-prevention-plan-swppp. 
On the ITD’s stormwater management website: http://itd.idaho.gov/env/ other useful information including the Best 
Management Practices Manual, Standard Drawings, and other stormwater forms and templates is available. 

 
Using the PPP Template: This template was developed so that you can easily add text or tables. Some sections may 
require only a brief description while others may require more extensive explanation. Modify this template so that it 
meets the specific needs of your project. 
 
Multiple operators may share the same PPP, but make sure that responsibilities are clearly described, and that all 
signatory requirements are met. 
 
The Best Management Practices (BMPs) from ITD’s BMP Manual are listed in tables throughout the template. Refer to 
the manual for further guidance on each BMP. The link is provided above. 
 
Applicable Federal, Tribal, State, or Local Programs 
The PPP shall meet the requirements of Sections 107.17 and 212 of the Standard Specifications for Highway 
Construction and be consistent with all applicable federal, state, tribal, and/or local requirements or ordinances, 
including MS4 requirements, for erosion control and stormwater management and compliance. 
 
  

https://www.epa.gov/npdes/developing-stormwater-pollution-prevention-plan-swppp
http://itd.idaho.gov/env/
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Pollution Prevention Plan Narrative Site Information 
 

Key Number Project Name 

23291 Woodland Rd Safety Improvements  
Location/Address City County Zip Code 

Woodland Road Kamiah Idaho 83536 
Beginning Milepost (if applicable) Ending Milepost (if applicable) 

 M.P. 8.0 8.5 
 
Operator(s) 
 

Local Highway Technical Assistance Council Choose an item. 
LHTAC Contact Name Title 

Karissa Nelson Environmental Engineer 
Office Address City County Zip Code 

3330 Grace Street Boise Ada 83642 
Telephone Number E-mail Address Fax Number 

208-344-0565 knelson@lhtac.org       
 

Local Sponsor Choose an item. 
Organization Name Contact Name 

Idaho County Gene Meinen 
Organization Address City State Zip Code 

320 W. Main St. Grangeville, ID 83530 
Telephone Number  E-mail Address Fax Number 

208-926-4471 gmeinen@idahocounty.org 208-926-7721 

 
Contractor’s PPP and 24 Hour Emergency Contact Information 

Company/Organization Name Site Manager's Printed Name 

            
Company/Organization Address City State Zip Code 

                     
Telephone Number for 24/7/365 Availability E-mail Address Fax Number 

                  

 
Estimated Project Start Date        
 
Estimated Project End Date        
 
  

mailto:khardy@lhtac.org
mailto:gmeinen@idahocounty.org
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Section 1 - Project/Site Information 
 

Location Information 
Project/Site Name Project Street/Location/Milepost/Route 
Woodland Rd Safety Improvements Woodland Road, MP 8.0 to MP 8.5 
City County ZIP Code 
Kamiah Idaho 83536 

 
Contact Information/Responsible Parties 
Prime Contractor 

Company/Organization Name 

      
Company/Organization Address City State Zip Code 

                     
Telephone Number E-mail Address Fax Number 

                  
Area of Control (if there is more than one operator at the site) 

      

 
Project Manager(s) or Site Supervisor(s) 

Company/Organization Name Manager/Supervisor's Name(s) 

            
Company/Organization Address City State Zip Code 

                     
Cell Phone Number E-mail Address Fax Number 

                  
Area of Control (if there is more than one operator at the site, insert area of control for each) 

      
 
PPP Preparer Information (Contractor) 

Company/Organization Name Preparer's Name 

            
Company/Organization Address City State Zip Code 

                     
Cell Phone Number E-mail Address 

            
 
LHTAC Resident Engineer Information 

Engineer's Name 
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Address City Zip Code 

3330 Grace Street Boise 83703 
Cell Phone Number E-mail Address Fax Number 

            208 344 0789 

 
General Scope of Work or Project Description 
Construct guardrail on Crow Bench Road and install traffic warning signs at 12 locations throughout Clearwater 
County. 
 
Activity Description by Responsible Party 
To add more rows, hit Tab in the last cell of the table. 

Name and Contact Information for Subcontractor Area of Subcontractor Controls/Work Performed 
            

            

            

            
 
Soils, Slopes, Vegetation, Existing Drainage Patterns, Climate 

Soil Type(s) 

CL (Low Plasticity Clay), ML (Silts of Low Plasticity), PT (Primarily Organic Matter) 
Slopes - Describe existing slopes and any changes due to construction activities 

Slopes 3:1 to 1.5:1 (H:V) 
Drainage Patterns - Describe existing drainage patterns and note any changes due to construction 
On the inboard side of the road existing water sheet flows off the shoulder to roadside ditches where cross culverts carry it 
across the road to larger drainages. Outboard side of the road sheet flows off the road to natural drainages. No changes in 
drainage patterns due to this project. 
Existing Vegetation 

Small growth and large trees are present within the slopes, grass and other some vegetation present. 
Climate/Rainfall Patterns – Select amount that applies 

20"-30" annual rainfall 
 
Construction Site Estimates 
The following are estimates of the project disturbance. Show acreage to the nearest 0.25 acre 
 
Project site area to be disturbed – 0.83 acres 
 
Off-site waste sites to be disturbed - 0 acres 
 
Off-site borrow/source sites to be disturbed - 0 acres 
 
Staging Area to be disturbed - 0 acres 
 
Total project disturbed area – 0.83 acres 
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Receiving Waters 

Describe receiving surface waters (if applicable) 

      
Describe receiving storm sewer systems (if applicable) and note MS4 areas 

      
List immediate downstream water bodies (water bodies that are connected or would receive a direct discharge from the Project) that 
have been listed as impaired for sediment or waters subject to TMDLs by the Idaho Department of Environmental Quality (IDEQ) 
under Section 303(d) of the CWA 

      

 
Site Features and Sensitive Areas that Require Protection 

Provide a description of any unique features (such as wetlands) that require protection (if applicable) 

      
If applicable, describe measures to protect these unique features 

      

 
PPP Plans and Site Maps 
The PPP will show the following locations: 

• Temporary and permanent BMPS 
• On-site staging areas, off-site material, waste, borrow or equipment storage or staging areas 
• Locations of all ITD defined hazardous materials 
• Any industrial stormwater discharges other than from project construction 
• Waters of the United States including wetlands 
• Storm sewer inlets 

 
Insert a copy of all applicable Plan Sheets and/or Site Maps in Appendix A 
 
Potential Sources of Pollution 
Use the table below to identify all potential pollutants and sources, other than sediment, to stormwater runoff 
 

Trade Name Material Stormwater Pollutants Location or N/A 
Fuels and/or Lubricants Petroleum Distillates Entire Project Site 

Hydraulic Oils Mineral Oil Entire Project Site 

Asphalts Petroleum Distillates N/A 

Concrete/Curing Compounds pH Sign Locations 

Anti-freeze Glycol, Heavy Metals Entire Project Site 

Paints Organic Chemicals, VOCs N/A 

Fertilizers Nutrients-Nitrogen, Phosphorous N/A 

Sanitary Toilets Bacteria, Viruses, Parasites Entire Project Site 
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Add additional rows as needed by hitting Tab in the last cell of the table 
 

Each of the pollutants listed in the table above must be addressed with a specific BMP. 
Section 2 - Erosion and Sediment Control BMPs 
In the tables provided below, check the boxes of the BMPs that will be used on your project. Delete the BMPs that will not be 
used, or leave unchecked. Add any BMPS that might be required to meet your project needs. 
 
BMPs should be implemented as needed at all designated staging and storage areas, source and borrow sites, and disposal/excess 
material/waste sites prior to initiating any ground disturbance activities in these areas. 
 

 Note: In the following tables, ITD SD SPECS and Drawings, and BMP Numbers from ITD BMP Manual 
are referenced beside each BMP 

 

Minimize Disturbed Area and Protect Natural Features and Soil 

BMPs Specification(s) Check if 
Used Implementation Schedule 

Preservation of Existing / 
Natural Vegetation 

- SD SPECS (201 and 202) 
- EC-2  

Date       
 

Location (Stations or MP)       
 

Preservation of natural existing vegetation shall be utilized throughout the project, where practical, to minimize erosion 
potential, minimize total ground disturbance, and minimize stormwater movement off site. Existing vegetated buffers 
(including preserving mature vegetation and trees) shall be utilized to minimize stormwater erosion potential and down slope 
movement to any watershed, water feature (including irrigation amenities or domestic water sources), or area susceptible to 
stormwater or surface water movement. The vegetated buffers shall consist of areas of undisturbed vegetation including 
grasses, shrubs, woody plants, and trees that are located between the traversed roadway section and the existing swales, 
ditches, canals, wetlands, and intermittent/perennial streams or rivers that are located within ITD right-of-way. The 
vegetated buffers shall be left undisturbed throughout the project life and act as permanent erosion and sediment control 
BMPs to ensure short and long-term slope stability. 
 

Phase Construction Activity 
BMP Specification(s) Check 

if Used Implementation Schedule 

Scheduling and Sequencing of 
Construction Activities 

- SD SPECS (108, 205, and 212) 
- EC-1  

Date       
 
Location (Stations or MP)       

 

The specific scheduling and sequencing of construction activities are required to be outlined by the Contractor and become a 
permanent part of the PPP. Records must be maintained as part of the PPP and shall include dates and durations when major 
activities occur (i.e. soil disturbing activities); dates when construction activities temporarily or permanently cease on a 
portion of the site; and dates when stabilization measures have been initiated and are obtained. Scheduling and sequencing of 
construction activities including the CMP Schedule shall be documented in this PPP by the Contractor. Describe major 
phases of construction in the spaces provided here: 
 
Phase I 
       
 

       
 

 
Phase II 
       
 

       
 

Repeat as needed for additional Phases  
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Control Stormwater Flowing Onto and Through the Project 

BMP Specification(s) Check 
if Used Implementation Schedule 

Coffer and Tarp Dams / 
Water Filled Bladders/ 
Aprons 

- SD SPECS (210 and 501) 
- EC-3  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       
Interceptor Ditches / 
Diversion 
Channels/Ditches 

- SD SPECS (208, 209, and 212) 
- SD Drawings (P-1-D, P-1-E, and P-

2-E) 
- EC-4 

 
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Slope Drains 
- SD SPECS (212 and 706) 
- SD  Drawings (P-1-A) 
- EC-5 

 
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Dikes / Berms 
- SD SPECS (205, 209, and 212) 
- SD  Drawings P-1-F and P-1-E 
- SC-1 

 
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Channel Protection: 
 

- Check Dams / Flexible Liners / 
Rigid Liners 

- SD SPECS (209, 212, 512, 623, 624, 
711, 715, and 718) 

- SD Drawings (P-1-D, P-2-A, P-2-B, 
P-2-C, and P-2-D) 

- SC-2, PC-3, PC-4 

 
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Retention/Detention 
Sediment Basin(s)/Trap(s) 

- SD SPECS (205 and 212) 
- SD Drawings (P-1-A, P-1-C, P-1-D, 

P-1-E, P- 4-A, and P-4-B) 
- SC-10 

 
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Clear Water Diversion - SD SPECS (N/A) 
- NS-5  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

        
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       
 
Stabilize Soils and Protect Slopes 

BMP Specification(s) Check if 
Used Implementation Schedule 

Hydraulically Applied 
Erosion Control 
Products 

- SD SPECS (212, 621, and 711) 
- EC-6  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Hydroseeding - SD SPECS (621 and 711) 
- EC-7  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Soil Binders - SD SPECS (212) 
- EC-8  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Straw Mulch - SD SPECS (212, 621, and 711) 
- EC-9  

Date to be Implemented       
 

Location (Stations or MP)       
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BMP Specification(s) Check if 
Used Implementation Schedule 

Quantity of BMP       

Wood Mulch - SD SPECS (212, 621, and 711) 
- EC-10  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       
Geotextiles, Plastic 
Covers, and Erosion 
Control Blanket 

- SD SPECS (212, 621, and 711) 
- EC-11  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Vegetation-Seeding - SD SPECS (212 and 621) 
- EC-12  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Dust Control 
- SD SPECS (104, 106, 107, 205, 
212, 621, and 711) 

- EC-13 
 

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Wind Erosion Control - SD SPECS (205 and 212) 
- EC-14  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

        
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       
 
Protect Storm Drain Inlets 

BMP Specification(s) Check 
if Used Implementation Schedule 

Inlet/Outlet Protection - SD SPECS (212, 640, 711, and 718) 
- SC-6  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

        
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       
 
Establish Perimeter Controls and Sediment Barriers 

BMP Specification(s) Check if 
Used Implementation Schedule 

Gravel Bag Barrier - SD SPECS (212) 
- SC-3  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Sandbag Barrier - SD SPECS (212) 
- SC-5  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Silt Fence - SD SPECS (212 and 718) 
- SC-7  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       
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BMP Specification(s) Check if 
Used Implementation Schedule 

Sediment Retention Fiber Rolls - SD SPECS (N/A) 
- SC-8  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

        
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       
 
Retain Sediment On-Site  

BMP Specification(s) Check 
if Used Implementation Schedule 

Sediment-Desilting Basin 
 

- SD SPECS (212) 
- SD Drawings (P-1-C, P-1-D, P-

4-A) 
- SC-9 

 
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Retention / Detention 
Sediment Basin(s) / Trap(s) 
 

- SD SPECS (205 and 212) 
- SD Drawings (P-1-A, P-1-C, P-

1-D, P-1-E, P-4-A, and P-4-B) 
- SC-10 

 
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

        
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       
 
Establish Stabilized Construction Exits and Temporary Haul Roads 

BMP Specification(s) Check 
if Used Implementation Schedule 

Street Sweeping and 
Vacuuming 

- SD SPECS (N/A) 
- SC-4  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Temporary Construction 
Entrances 

- SD SPECS (104, 205, and 212) 
- SD Drawings (P-1-F) 
- SC-11 

 
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Temporary Roads - SD SPECS (104, 107, 205, and 212) 
- SC-12  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Entrance Outlet Tire Wash 
- SD SPECS (621) 
- SD Drawings (P-3-E) 
 -SC-13 

 
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Temporary Stream 
Crossing 

- SD SPECS (602) 
- NS-4  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

        
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       
 
Insert any required additional text or tables here       
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Section 3 - Good Housekeeping BMPs 
All staging areas, material storage/stockpile sites, source sites, disposal/excess material/waste sites, haul roads, 
temporary roads, construction entrances and exits, and any other disturbed soil areas not defined within the contract 
documents must be approved by the Resident Engineer and have BMPs implemented prior to approved use. All sites 
require appropriate erosion, sediment, and pollution prevention control BMPs installed prior to initiation of 
construction and throughout the length of construction activities. The Contractor is responsible for attaching a record of 
Environmental Clearance/Approvals and for obtaining any permitting for any Contractor designated sites, including 
cultural resources, ESA, etc. 
 
The following are material management practices that will be used to reduce the risk of spills or other accidental 
exposure of materials and substances to stormwater runoff. For the purposes of this plan and for any ITD projects, 
Hazardous Material is defined as “any material that poses harmful risks to human health and/or the environment. 
Includes any hazardous or toxic substance, waste, pollutant, or chemical regulated under the CAA, CWA, TSCA, 
and/or RCRA; a pollutant or contaminant as any substance likely to cause death, disease, abnormalities, etc. (CERCLA 
Sec. 101(33)); or those listed in 40 CFR 302. For ITD purposes, petroleum, lead paint, asbestos, and other substances 
will be considered hazardous materials, as identified in the scope of work”. 
 

• An effort will be made to store only enough product required to complete the job 
• All materials stored onsite will be stored in a neat, orderly manner in their appropriate containers and, if 

possible under a roof or other enclosure that minimizes contact with stormwater 
• Products will be kept in their original containers with the original manufacturer’s label 
• Substances will not be mixed with one another unless recommended by the manufacturer 
• Whenever possible, all of the product will be used up before disposing of the container 
• Manufacturer’s recommendations for proper use and disposal will be followed 
• The site superintendent will inspect daily to ensure proper use and disposal of materials 
• Tanks containing fuel will have secondary containment installed to contain any spilled material 

 
Material Handling and Waste Management in Staging Areas 

BMP Specification(s) Check if 
Used Implementation Schedule 

Staging and Materials Site 
Management 

- SD SPECS (107) 
- SD Drawings (P-1-D, 

P-3-E, and P-5-A) 
- WM-1 

 
Date to be Implemented       
 

Location (Stations or MP)       

Solid Waste Management - SD SPECS (N/A) 
- WM-6  

Date to be Implemented       
 

Location (Stations or MP)       

Concrete Curing - SD SPECS (N/A) 
- NS-12  

Date to be Implemented       
 

Location (Stations or MP)       
Material and Equipment Use Over 
Water 

- SD SPECS (N/A) 
- NS-13  

Date to be Implemented       
 

Location (Stations or MP)       

Concrete Finishing - SD SPECS (N/A) 
- NS-14  

Date to be Implemented       
 

Location (Stations or MP)       
Structure Demolition-Removal 
Over or Adjacent to Water 

- SD SPECS (N/A) 
- NS-15  

Date to be Implemented       
 

Location (Stations or MP)       

Material Delivery and Storage - SD SPECS (N/A) 
- WM-2  

Date to be Implemented       
 

Location (Stations or MP)       

Material Use - SD SPECS (N/A) 
- WM-3  

Date to be Implemented       
 

Location (Stations or MP)       
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BMP Specification(s) Check if 
Used Implementation Schedule 

Stockpile Management - SD SPECS (N/A) 
- WM-4  

Date to be Implemented       
 

Location (Stations or MP)       

        
Date to be Implemented       
 

Location (Stations or MP)       
 
Solid and source site materials, excess materials, hazardous materials, vehicle equipment and maintenance, sanitary 
waste management, and waste in general shall be managed at designated staging and waste areas. Staging and waste 
areas should be located a minimum of 150-ft away from any water feature (including irrigation amenities or domestic 
water sources) or areas susceptible to stormwater or surface water movement. 
 
Solid and source site materials, include but are not limited to, dedicated asphalt or concrete plants (where the 
manufacturing of asphalt or concrete will occur on-site), gravel pits, stockpiles, source sites, general construction 
materials, and excess materials. The Contractor shall use an approved licensed solid waste management company. The 
Contractor shall reuse and recycle trash, source materials, construction materials, and construction debris unless it is 
not usable. If it is not usable or cannot be recycled it will be considered solid waste. All solid waste materials, with the 
exception of source materials, will be collected and disposed of in a securely lidded dumpster and shall be covered and 
secured at night and during all precipitation events. Any leaky solid waste dumpster must be exchanged or replaced 
within 24-hours of confirmation. Collection and proper disposal of all leaking materials shall be the responsibility of 
the Contractor. 
 
The Contractor shall arrange an adequate solid waste disposal schedule to ensure that there is adequate solid waste 
disposal capacity on-site at all times and that dumpsters do not overflow and are emptied on a regular basis. All solid 
waste materials shall be removed from the project site throughout the duration and after the project is completed. Solid 
waste materials shall not be buried, burned, or discharged from the site. 
 
Designate Washout Areas 

BMP Specification(s) Check if 
Used Implementation Schedule 

Liquid Waste Management - SD SPECS (N/A) 
- WM-11  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Concrete Waste Management 
- SD SPECS (N/A) 
- SD Drawings (P-5-B) 
- WM-9 

 
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Entrance/Outlet Tire Wash 
- SD SPECS (621) 
- SD Drawings (P-3-E) 
- SC-13 

 
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

        
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       
 
Concrete waste procedures and practices are designed to minimize or eliminate the discharge of concrete waste 
materials to the storm drain systems or to watercourses. A wash station may also be required to prevent transporting 
noxious weeds and contaminated soils from a contaminated site to an uncontaminated site or road surface. 
 
Covering or containing hazardous materials or washing contaminated equipment may be required. All vehicle and 
equipment cleaning and maintenance shall occur in a designated staging site/area and include a water pollution control 
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equipment wash down area that shall have secondary containment and protection through the use of berms or other 
erosion and sediment controls or BMPs to reduce or eliminate discharges of pollutants. 
 
The Contractor shall avoid mixing excess amounts of fresh concrete or cement mortar on-site. Storage of dry and wet 
materials associated with concrete should be located a minimum of 150-ft upslope of any water feature (including 
irrigation amenities or domestic water sources) or area susceptible to stormwater or surface water movement. The 
Contractor shall Never dispose of concrete, grout, or cement mortar washout into a watershed, water feature, or area 
susceptible to stormwater or surface water movement. Wash out concrete transit mixers only in designated washout 
areas. The Contractor shall design a temporary concrete washout station (s) as per ITD Standard Drawing P-5-B. All 
hardened concrete, grout, or cement mortar waste, including waste generated during equipment cleaning and QA/QC 
testing, shall be collected and transported to an approved licensed solid waste disposal/processing or recycling site by 
the Contractor. 
 
Establish Proper Equipment/Vehicle Fueling and Maintenance Practices 

BMP Specification(s) Check if 
Used Implementation Schedule 

Vehicle and Equipment 
Fueling 

- SD SPECS (N/A) 
- SD Drawings (P-5-E) 
- NS-9 

 
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Vehicle and Equipment 
Maintenance 

- SD SPECS (N/A) 
- NS-10  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Pile Driving Operations - SD SPECS (N/A) 
- NS-11  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

        
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       
 

Drip pans and drip cloths shall be used to drain and replace fluids. Spill prevention kits shall be located on site at all 
times and readily available in case of a leak, spill, or discharge and used when needed to contain and minimize 
unwanted and unnecessary leak, spill, or discharge impacts. 
 
Fueling activities should be located at least 150’ away from surface water features. If site features do not allow this 
minimum setback, additional controls may be necessary. Additionally, if more stringent standards are required by 
permitting agencies or local entities, those standards shall be met. 
 
Vehicles and construction equipment shall be monitored for leaks and receive regular preventative maintenance, and 
fueled on site using a portable service truck with a portable fuel tank or temporary storage tanks. Fueling shall occur 
within a hazardous materials containment staging area as approved by the Resident Engineer. 
 

Fueling and/or Maintenance Activity Practices to be Implemented to Control Spills and/or Exposure to Stormwater 
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Add additional rows as needed by hitting Tab in the last cell of the table 
 
Sanitary Waste BMPs 

BMP Specification(s) Check if 
Used Implementation Schedule 

Sanitary-Septic Waste Management - SD SPECS (N/A) 
- WM-10  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       
 

Sanitary and Septic Waste procedures and practices are used to minimize or eliminate the discharge of construction site 
sanitary/septic waste materials to the storm drain system or to watercourses. Sanitary/septic waste management 
practices are implemented on all construction sites that use temporary or portable sanitary/septic waste systems. 
Temporary portable toilets from an approved licensed sanitary waste company shall be used during the duration of the 
project and maintained and cleaned as needed. Portable toilets shall be located at designated staging areas and have 
secondary containment in case of a leak, spill, or discharge. All sanitary waste will be collected from the portable units 
a minimum once per week. Placement and removal of all portable toilets shall be the responsibility of the Contractor. 
 
Contaminated Soil BMPs 

BMP Specification(s) Check 
if Used Implementation Schedule 

Contaminated Soil Management - SD SPECS (N/A) 
- WM-8  

Date to be Implemented       
 

Location (Stations or MP)       
 

Prior to construction or soil disturbance, ITD shall inspect the site for physical contamination. During the construction 
phase, if the Contractor detects evidence of contamination, or encounters leaks, spills, or discharges are detected, 
contaminated soils and water should be contained and held for testing whenever contamination is suspected. Any 
specific contaminant known to exist or that is discovered on site and which has contaminated soil or has the potential to 
contaminant soil and/or drainages or water features (including irrigation amenities or domestic water sources) shall be 
reported to the Resident Engineer immediately. The Resident Engineer will coordinate clean-up of contaminated soils 
with the Idaho Communications Center (Statecom) at 1-800-632-8000. 
 
Allowable Non-Stormwater Discharge Management and Equipment/Vehicle Washing 
Non-stormwater (dust control water, water used in road grading, irrigation drainage, springs or ground water 
dewatering, etc) may combine with stormwater and be present in the discharge at this site. All water shall be treated in 
the same manner as stormwater runoff. The same BMPs used in this PPP for stormwater runoff shall be implemented to 
reduce non-stormwater impacts and limit non-stormwater discharges. The use of soap, solvents, and degreasers is 
specifically prohibited for cleaning use. Uncontaminated water discharge from dust control, dust abatement activities, 
and water used in road grading or excavation activities and compaction shall not reach waters of the United States. 
 
The following incidental non-stormwater from the sources marked below may combine with stormwater and be present in the 
discharge at this site. 
 

 Hydrant or Water Line Flushing 
 

 Vehicle Wash-Down Water 
 

 Dust Control Water 
 

 Irrigation Drainage (including landscape) 
 

 Spring or Groundwater 
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 Air Conditioner Condensate 
 

 Uncontaminated Foundation or Footing Drains 
 

 Pavement or Building Wash Water 
 

 Uncontaminated Excavation Dewatering (without detergents) 
 

 Potable Water 
 

 No Known Non-Stormwater Sources Apparent 
 
List allowable non-stormwater discharges marked above and the measures used to eliminate or reduce them and to prevent them 
from becoming contaminated: 

Allowable Non-Stormwater Discharges Measures to be Implemented to Eliminate or Reduce Contamination 

            

            

            

            

Add additional rows as needed by hitting Tab in the last cell of the table 
 
Non-Stormwater BMPs 

BMP Specification(s) Check 
if Used Implementation Schedule 

Water Conservation Practices - SD SPECS (106 and 205) 
- NS-1  

Date to be Implemented       
 

Location (Stations or MP)       

Dewatering Operations - SD SPECS (N/A) 
- NS-2  

Date to be Implemented       
 

Location (Stations or MP)       

Paving and Grinding Operations - SD SPECS (203) 
- NS-3  

Date to be Implemented       
 

Location (Stations or MP)       
Potable Water-Irrigation 
Management 

- SD SPECS (N/A) 
- NS-7  

Date to be Implemented       
 

Location (Stations or MP)       

Vehicle and Equipment Cleaning 
- SD SPECS (N/A) 
- SD Drawings () 
- NS-8 

 
Date to be Implemented       
 

Location (Stations or MP)       

Freeze Reduction - SD SPECS (N/A) 
- NS-16  

Date to be Implemented       
 

Location (Stations or MP)       

Snow Management - SD SPECS (N/A) 
- EC-15  

Date to be Implemented       
 

Location (Stations or MP)       

Snow Accumulation Management - SD SPECS (N/A) 
- EC-16  

Date to be Implemented       
 

Location (Stations or MP)       

        
Date to be Implemented       
 

Location (Stations or MP)       
 
Spill Prevention and Control BMPs 
All ITD projects shall follow the Idaho Hazardous Materials/WMD Incident Command and Response Support Plan and 
ITD Incident Management Plan. In addition, a project Spill Plan shall be provided by the Contractor, and should be 
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included in Appendix B. The ITD BMPs listed below also contain guidance on waste management, spill prevention 
and control, and cleanup.  
 

BMP Specification(s) Check if 
Used Implementation Schedule 

Spill Prevention and Control - SD SPECS (N/A) 
- WM-5  

Date to be Implemented       
 

Location (Stations or MP)       

Hazardous Waste Management - SD SPECS (N/A) 
- WM-7  

Date to be Implemented       
 

Location (Stations or MP)       
Illicit Connection-Illegal Discharge 
Detection and Reporting 

- SD SPECS (N/A) 
- NS-6  

Date to be Implemented       
 

Location (Stations or MP)       

        
Date to be Implemented       
 

Location (Stations or MP)       
 
 

Per 40 CFR 112, if petroleum products stored at the construction site aggregate 1,320 gallons or more, a Spill 
Prevention, Control, and Countermeasure Plan (SPCC) plan will be required. 
 
Section 4 - Permanent Erosion or Sediment Control BMPs 
 

Permanent erosion and sediment control BMPs shall be designated and referenced on the project bid plans in 
association to their placement locations and amounts, lengths, and types used and as specified by the Engineer. The 
following permanent erosion and sediment control BMPS or combination of control BMPs will be installed and used to 
collect, retain, and treat stormwater runoff and pollutant discharges and to provide permanent stabilization of disturbed 
soils per ITD PPP requirements. In the table provided below, check the boxes of the BMPs that will be used on your 
project and insert implementation/installation times. Delete the BMPs that will not be used, or leave unchecked.  
 

BMP Specification(s) Check if 
Used Implementation Schedule 

Channel Protection - 
Check Dams 

- SD  SPECS (212) 
- SD  Drawings (P-2-B) 
- PC-1 

 
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Sheet Flow to Buffers - SD SPECS (N/A) 
- PC-2  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Channel Protection-
Flexible Liners 

- SD  SPECS (212 and 624) 
- SD  Drawings (P-2-A and P-2-C) 
- PC-3 

 
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Channel Protection-Rigid 
Channel Liners 

- SD  SPECS (209 and 623) 
- SD  Drawings (P-2-D) 
- PC-4 

 
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Dikes and Berms 
- SD SPECS (205, 209, and 212) 
- SD  Drawings (P-1-E and P-1-F) 
- PC-5 

 
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Dry Swale - SD SPECS (N/A) 
- PC-6  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       
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BMP Specification(s) Check if 
Used Implementation Schedule 

Wet Swale - SD SPECS (N/A) 
- PC-7  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Geosynthetics - SD SPECS (640 and 718) 
- PC-8  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Surface Sand Filter - SD SPECS (N/A) 
- PC-9  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Subsurface Sand Filter - SD SPECS (N/A) 
- PC-10  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Perimeter Sand Filter - SD SPECS (N/A) 
- PC-11  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Organic Filter - SD SPECS (N/A) 
- PC-12  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Pocket Sand Filter - SD SPECS (N/A) 
- PC-13  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Bioretention - SD SPECS (N/A) 
- PC-14  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Inlet-Outlet Protection 

- SD SPECS (212, 608, 609, 640, 711, 
718) 

- SD  Drawings (D-1-A, D-1-B, P-1-
A, P-1-H, and P-2-F) 

- PC-15 

 
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Interceptor Ditches - SD SPECS (208 and 209) 
- PC-16  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Retaining Walls - SD SPECS (210 and 512) 
- PC-17  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Stormwater Basins 
- SD SPECS (205 and 212) 
- SD  Drawings (P-1-C and P-4-A) 
- PC-18 

 
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Extended Detention Basin 
with Micropool 

- SD SPECS (N/A) 
- PC-19  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Wet Basin - SD SPECS (N/A) 
- PC-20  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       
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BMP Specification(s) Check if 
Used Implementation Schedule 

Wet Extended Detention 
Basin 

- SD SPECS (N/A) 
- PC-21  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Shallow Wetland - SD SPECS (N/A) 
- PC-22  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Extended Detention 
Shallow Wetland 

- SD SPECS (N/A) 
- PC-23  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Pond Wetland System - SD SPECS (N/A) 
- PC-24  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Pocket Wetland - SD SPECS (N/A) 
- PC-25  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Sediment Control Box 
- SD SPECS (605 and 609) 
- SD Drawings (E-6-A-F, P-1-H, P-3-

A, P-3-B, and P-3-D) 
- PC-26 

 
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Infiltration Trench - SD SPECS (N/A) 
- PC-27  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Infiltration Basin - SD SPECS (N/A) 
- PC-28  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Slope Drains - Chutes - 
Flumes 

- SD SPECS (208, 212, 409, 606, 607, 
and 609) 

- SD  Drawings (D-1-A, D-1-B, and 
P-2-D) 

- PC-29 

 
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Rock Armor / Mulch – 
Turf Reinforced Mat 

- SD SPECS (N/A) 
- PC-30  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Serrations / Roughening 
- SD SPECS (205) 
- ITD Design Manual Sec. 5.6 
- PC-31 

 
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Terraces / Benching 
- SD SPECS (205) 
- ITD Design Manual Sec. 5.6 
- PC-32 

 
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Topsoil Management - SD SPECS (213 and 711.09) 
- PC-33  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Vegetation-Seeding 
- SD SPECS (621, 711.05, 711.12, 

711.06) 
- PC-34 

 
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       
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BMP Specification(s) Check if 
Used Implementation Schedule 

Vegetation-Planting - SD SPECS (620 and 711.06) 
- PC-35  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Water Quality Inlet / Oil 
Grit Separator 

- SD SPECS (N/A) 
- PC-36  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Street Sweeping - SD SPECS (N/A) 
- PC-37  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Deep Sump Catch Basin - SD SPECS (N/A) 
- PC-38  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

On-line Storage in Storm 
Drain Network (Vaults) 

- SD SPECS (N/A) 
- PC-39  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Porous Pavements - SD SPECS (N/A) 
- PC-40  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

Proprietary Manufactured 
Systems 

- SD SPECS (N/A) 
- PC-41  

Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       

        
Date to be Implemented       
 

Location (Stations or MP)       
 

Quantity of BMP       
 
 
Section 5 - Inspection and Maintenance Requirements 
Inspections 
• Contractor shall inspect and maintain all structural and non-structural control measures for functionality as 

required by the contract 
 

• Conduct inspections using the inspection and corrective action log form in the Appendix 
 

• Completed, certified, and executed Inspection Forms serve as a Corrective Action Log for ITD projects. These 
forms should be retained along with this PPP in Appendix C 

 
All BMP deficiencies identified during the inspection, or any inadequacies related to the PPP, must be corrected as 
soon as possible but never later than 7 days after the inspection. 
 
Maintaining an Updated PPP Plan 
Changes to the PPP must be documented and may include any one of the following: 
 

Construction methods 
 

Operation methods  
 

Design of the project (including civil plan sheets) 
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In the field change orders 
 

Maintenance or inspection procedures 
 

Staging sites 
 

Material source sites/stockpile sites  
 

Disposal/excess material/waste sites 
 

Haul roads, temporary roads, and locations where vehicles travel and enter or exit staging areas and construction 
sites 
 

Implementation and maintenance of BMPs 
 

Stormwater discharge locations 
 

Sequencing/scheduling changes 
 

Impacts to wetlands or sensitive areas 
 

Changes in personnel 
 

All of these can result in the need for additional BMPs, and therefore a PPP update. 
 

The sole objective of all modifications is to keep the PPP concurrent to existing on-the-ground conditions and to 
eliminate erosion and sediment impacts, as well as other pollutant impacts that could potentially result from the project. 
All modifications to the PPP shall be documented in Appendix C through the completion of inspections reports that 
shall serve as the corrective action log on this project. 
 
 
Section 6 - Recordkeeping 
Low Erosivity Waiver 
If this PPP is being prepared in lieu of a Stormwater Pollution Prevention Plan based on the applicability of obtaining a 
Low Erosivity Waiver for the project, a copy of ITD, the Contractor, and any applicable local entity filing for a Low 
Erosivity Waiver (LEW) should be included in Appendix D. Guidance on the applicability of the LEW on your project 
can be found at the following website: http://water.epa.gov/polwaste/npdes/stormwater/Welcome-to-the-Rainfall-
Erosivity-Factor-Calculator.cfm 
Attention should be given to the expirations date on the LEW. 
 
Inspections 
Completed, certified, and executed Inspection Forms serve as a Corrective Action Log for ITD projects. These forms 
should be retained along with this PPP in Appendix C. 
  

http://water.epa.gov/polwaste/npdes/stormwater/Welcome-to-the-Rainfall-Erosivity-Factor-Calculator.cfm
http://water.epa.gov/polwaste/npdes/stormwater/Welcome-to-the-Rainfall-Erosivity-Factor-Calculator.cfm
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Section 7 - Certification and Notification 
 

LHTAC Representative's Printed Name Title Signature Approval Date 

Karissa Hardy LHTAC Environmental 
Engineer   

 
Contractor Certification Statement 
As an operator, I certify that this Pollution Prevention Plan (PPP) narrative and all attachments were prepared under my 
direction or supervision in accordance with a system designed to assure that qualified personnel properly gathered and 
evaluated the information submitted. Based on my inquiry of the person or persons who manage the system, or those 
persons directly responsible for gathering the information, the information submitted is, to the best of my knowledge 
and belief, true, accurate, and complete. As an operator, I certify that I understand requirements of the Clean Water Act 
as it relates to my activities and will, to the maximum extent practicable, implement BMPs to minimize release of 
pollutants into the environment. 
 

Contractor's Printed Name Title Signature Date 

              

 
Place all signed copies of the Subcontractor Certification/Agreement form in Appendix E. 
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Appendices 
 

Appendix A – PPP Plan Sheets and Site Maps 
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Appendix B – Basic Spill Prevention and Control Plan Language  
 
In addition to all the erosion and sediment control BMPs, non-stormwater BMPs, and good housekeeping BMPs 
discussed in the this PPP plan, the minimum following information will be provided by the Contractor for Spill 
Prevention and Cleanup: 
 

1) Contact information for Contractor’s designated Spill Coordinator for the project. This person must have 
authority to mobilize equipment, personnel, and materials in the event of a spill or discharge. 
 

2) Documentation of training and/or education on spill response and cleanup. 
 

3) Description of the location and content of spill kits on the project site. 
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Appendix C – Executed Inspection Reports/Corrective Action Log 
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Appendix D – Low Erosivity Waivers (if applicable) 
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Appendix E – Subcontractor Certifications/Agreements 
 

Subcontractor Certification for Pollution Prevention Plan 
Project Number Project Name Operator(s) 

                  
 

As a subcontractor, you are required to comply with the Pollution Prevention Plan (PPP) for any work that you perform 
on-site.  Any person or group who violates any condition of the PPP may be subject to substantial penalties or loss of 
contract.  You are encouraged to advise each of your employees working on this project of the requirements of the PPP.  
A copy of the PPP is available for your review at the office trailer. 
 
Each subcontractor engaged in activities at the construction site that could impact stormwater must be identified and 
sign the following certification statement: 
 
I certify under the penalty of law that I have read and understand the terms and conditions of the PPP for the above 
designated project and agree to follow the BMPs and practices described in the PPP.  
 
This certification is hereby signed in reference to the above named project. 

Company Name Address City State Zip Code 

                           
Telephone Number Construction Service to be Provided 

            
Printed Name Title Signature Date 
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2024 BUY AMERICA INSERT 
This document is intended as a Build America Buy America (BABA or BA) contract insert that includes 
changes to the 2023 Standard Specifications for Highway Construction (SSHC), and the 2020 Quality 
Assurance Manual (Dated 10/19). 

REVISIONS TO THE 2023 SSHC 

ON PAGE 11, SUBSECTION 101.04 – DEFINITIONS      02/24 
Replace the definition of “Construction Material” with the following: 

Construction Material.  A Construction Material is an article, material, or supply that consists of only 
one of the items listed, except for minor additions: non-ferrous metals; plastic and polymer-based 
products (including polyvinylchloride, composite building materials, and polymers used in fiber optic 
cable); glass (including optic glass); lumber (including treated wood, and untreated wood); Fiber optic 
cable; Optical fiber; Engineered wood or drywall.  To the extent one of the items listed above contains 
as inputs other items listed above, it is nonetheless a Construction Material.  For example, fiber optic 
cable contains as inputs other items listed, such as glass and/or plastics, but fiber optic cable is 
nonetheless a Construction Material.   Items specifically excluded from Construction Materials are 
products that are primarily iron or steel (defined under Iron and Steel Products); cement and cementitious 
materials; aggregates such as stone, sand, or gravel; or aggregate binding agents or additives.  Coatings 
do not change the categorization of a Construction Material. Minor additions of articles, materials, 
supplies, or binding agents to a Construction Material do not change the categorization of Construction 
Material. For example, wax added to engineered wood should not disqualify the engineered wood from 
categorization as a Construction Material.  However, if before the engineered wood is brought to the work 
site, it is combined with glass or other items or materials to produce a new product, which is not listed 
above, the new product would be classified as a Manufactured Product, not a Construction Material.  

 

ON PAGE 14, SUBSECTION 101.04 – DEFINITIONS      02/24 
Add the following in alphabetical order: 

Manufactured Product.  Any product that is classified as an iron or steel product, or a Construction 
Material is not a Manufactured Product. Cement and cementitious materials, aggregates such as stone, 
sand, or gravel, or aggregate binding agents or additives,  also cannot be classified as a Manufactured 
Product. Otherwise, the following definition of Manufactured Product applies:  Articles, materials, or 
supplies that have been: a) Processed into a specific form and shape; or b) Combined with other articles, 
materials, or supplies to create a product with different properties than the individual articles, materials, 
or supplies.  
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ON PAGE 59, 106.01.A.1 – IRON AND STEEL PRODUCTS     02/2024 
Add the following after the first paragraph. 

Iron or steel products means articles, materials, or supplies that consist wholly or predominantly of iron 
or steel or a combination of both.  “Predominantly of iron or steel” means that the cost of the iron and 
steel content exceeds 50 percent of the total cost of all its components.  The cost of iron and steel is the 
cost of the iron or steel mill products (such as bar, billet, slab, wire, plate, or sheet), castings, or forgings 
utilized in the manufacture of the product and a good faith estimate of the cost of iron or steel 
components.   

ON PAGE 60, 106.01.A.1 – IRON AND STEEL PRODUCTS     02/2024 
Delete the second sentence of the fifth paragraph and replace with the following: 

Cost determination is based on supplier invoice costs. 

ON PAGE 60, 106.01.A.2 – CONSTRUCTION MATERIALS     02/2024 
Delete the first paragraph and replace with: 

All Construction Materials must be produced in the United States.  Produced in the United States is 
defined below for each Construction Material. 

(1) Non-ferrous metals. All manufacturing processes, from initial smelting or melting through final 
shaping, coating, and assembly, occurred in the United States. 

(2) Plastic and polymer-based products. All manufacturing processes, from initial combination of 
constituent plastic or polymer-based inputs, or, where applicable, constituent composite 
materials, until the item is in its final form, occurred in the United States. 

(3) Glass. All manufacturing processes, from initial batching and melting of raw materials through 
annealing, cooling, and cutting, occurred in the United States. 

(4) Fiber optic cable (including drop cable). All manufacturing processes, from the initial ribboning 
(if applicable), through buffering, fiber stranding and jacketing, occurred in the United States. All 
manufacturing processes also include the standards for glass and optical fiber, but not for non-
ferrous metals, plastic and polymer-based products, or any others. 

(5) Optical fiber. All manufacturing processes, from the initial preform fabrication stage through the 
completion of the draw, occurred in the United States. 

(6) Lumber. All manufacturing processes, from initial debarking through treatment and planing, 
occurred in the United States. 

(7) Drywall. All manufacturing processes, from initial blending of mined or synthetic gypsum plaster 
and additives through cutting and drying of sandwiched panels, occurred in the United States. 

(8) Engineered wood. All manufacturing processes from the initial combination of constituent 
materials until the wood product is in its final form, occurred in the United States. 

ON PAGE 60, 106.01.A.2 – CONSTRUCTION MATERIALS     04/2024 
Add the following after the second paragraph:  

The Engineer may allow small quantities of foreign or non-compliant Construction Materials, so long as 
the total value of the foreign or non-compliant Construction Materials does not exceed the lesser of 
$1,000,000 or 5 percent of the Total Applicable Project Costs for the project or where the Total Amount 
of Federal Financial Assistance is below $500,000.  “Total Applicable Project Costs” are defined as the 
cost of iron/ steel, Construction Materials and Manufactured Products used in the project that are subject 
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to a domestic preference requirement, including materials that are within the scope of an existing waiver. 
“Total Amount of Federal Financial Assistance” includes federal funding provided for preliminary 
engineering, right of way, and all construction contracts.  For projects under a NEPA decision, include all 
federal funding provided for all projects under that NEPA decision. 
 
The Contractor must maintain and provide in .csv format for each estimate to the Engineer a running 
total, listed by bid item and manufacturer, of the cost of Construction Materials not meeting the Buy 
America criteria and a running total of the Total Applicable Project Costs (as defined in the paragraph 
above). Invoices must be available for audit at any time and must be retained for a period of five years 
from the date of substantial completion for the project.  If the Contractor does not provide these costs for 
each estimate, the estimate payment will not be made until the costs are supplied, or the Contractor 
provides a written statement(*) that they are not going to supply these costs.  The written statement will 
include a statement from the Contractor acknowledging that they will not be able to incorporate any non-
compliant Construction Materials into the project. The Engineer needs to make sure the running total of 
the Total Applicable Project Costs and the running total of foreign or non-compliant Construction 
Materials are received prior to issuing each pay estimate and that the Contractor does not exceed the 
Buy America threshold for non-compliant Construction Materials or have received the written statement 
from the Contractor indicating they will not be providing the running total.  
  
* The written statement must include the following sentence: 

“As the authorized representative of the Contractor, by providing this written statement that I will not 
be providing the running total for each estimate of the Total Applicable Project Costs, the Contractor 
is acknowledging that non-compliant Construction Materials cannot be incorporated into the project.” 

 

REVISIONS TO THE 2020 QUALITY ASSURANCE MANUAL (DATED 10/19) 

Section 100.00.01 – Quality Control (QC) Producer 
Delete the second sentence of the first paragraph and replace with: 

Quality control of materials used in construction is the Contractor’s responsibility and is performed during 
the production of the material and/or at the point of delivery. 

Section 200 “Outline” 
Revise Section 230.01 as follows: 

230.01   General Provisions and Buy America. 
230.01.01   General Provisions. 
230.01.02   Buy America. 
230.01.02.01  Iron and Steel Products 
230.01.02.02 Construction Materials 
 

Section 230.01 General Provisions 
Delete Section 230.01 and replace with the following: 

230.01 General Provisions and Buy America 
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230.01.01 General Provisions 
 
Standard Department certification forms will be used. The standard forms are: 

• ITD-849  Geotextile and Geogrid 
• ITD-851  Miscellaneous Items 
• ITD-875  Non-Structural Concrete 
• ITD-914  Steel and Iron, and Buy America 
• ITD-915  Construction Materials for Buy America   
• ITD-966  PG Asphalt Binder 
• ITD-968  Cement / Fly Ash 

 
The standard forms must be completed in their entirety and be signed by the manufacturer’s 
representative who has quality control responsibility for the manufacture or fabrication of the material.  
 
When required by the contract, QC test results must be attached to the specified standard form.  
Certification does not preclude inspection, sampling, testing, or verification of certified test results of the 
material received on the project. Project inspectors will review all certification results for specification 
compliance before accepting the material. If the certified material is found to be outside acceptable 
specification limits, the material is subject to rejection.  
 
Each shipment of certified material must be visually inspected for obvious defects and shipping/handling 
damage. Repair, reject, or replace damaged or defective material to the satisfaction of the Engineer. 
Where feasible, simple measurements of specified properties should be spot-checked at least once per 
project and recorded to verify certification. Examples would be length, mass per unit length, or thickness 
of steel items. 
 
Withdraw acceptance of material by certification when sample test or inspection results show the material 
consistently fails to meet specifications requirements.  Reestablishment of the certification acceptance 
may be achieved through Department pre-testing, pre-inspection, and review of historical certification 
records and test results of the material before its incorporation into a project.  Additionally, the 
manufacturer’s QA program may require revision and reevaluation by the Department.   
230.01.02 Buy America 
Buy America applies to any contract eligible for Federal Aid Highway funding within the scope of an 
applicable NEPA finding, determination, or decision regardless of the funding source of such contracts if 
at least one contract or phase of the project is funded with Federal-Aid highway funds.  All permanently 
incorporated steel and iron materials along with Construction Materials as established in Standard 
Specification 106.A must be certified that they were manufactured in the United States of America 
including application of a coating. Certification must be provided before incorporation of the materials 
into the project. Materials that are only used or rented during the project construction, but not incorporated 
into the work (temporarily installed), do not require certification.  
230.01.02.01 Iron and Steel Products 
The ITD-914 form will serve as Buy America Certification and be signed by a person having quality control 
responsibility for the company that manufactures or fabricates the material. The ITD-914 will be sent with 
mill tests reports attached, except as noted in the MTRs.  
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Small quantities of steel and iron may be accepted without Buy American Certification, so long as its total 
cost for the project does not exceed 0.1% of the contract amount or $2,500, whichever is greater. The 
total cost of steel and iron includes the cost of the material plus the cost of transportation to the project 
site, as evidenced by delivery receipt, but does not include labor cost involved in final assembly 
performed on the project site. 
 
If Department project staff or consultant inspectors discover that foreign iron and/or steel products  are 
incorporated into a federal-aid project that exceed the Buy America minimal use amount for iron or steel 
(the greater of $2,500 or  0.1% of the contract value), the FHWA Idaho Division must be contacted to 
resolve this after-the-fact discovery. All information on foreign iron and steel permanently incorporated 
into a project that exceeds the minimal use amount must be presented to FHWA to determine the 
appropriate resolution.  The Department will not complete a project’s Material’s Certification without 
FHWA’s resolution when the project is not compliant with Buy America.  The Department has no authority 
to complete such a resolution and cannot resolve Buy America compliance issues by use of non-Federal 
funds. 
 
230.01.02.02 Construction Materials 
 
A Construction Material is an article, material, or supply that consists of only one of the items listed, 
except for minor additions: non-ferrous metals; plastic and polymer-based products (including 
polyvinylchloride, composite building materials, and polymers used in fiber optic cable); glass (including 
optic glass); lumber (including treated wood, and untreated wood); Fiber optic cable; Optical fiber; 
Engineered wood or drywall.   
 
To the extent one of the items listed above contains as inputs other items listed above, it is nonetheless 
a Construction Material.  For example, fiber optic cable contains as inputs other items listed, such as 
glass and/or plastics, but fiber optic cable is nonetheless a Construction Material.    
 
Items specifically excluded from Construction Materials are products that are primarily iron or steel 
(defined under Iron and Steel Products); cement and cementitious materials; aggregates such as stone, 
sand, or gravel; or aggregate binding agents or additives.   
 
Coatings do not change the categorization of a Construction Material. Minor additions of articles, 
materials, supplies, or binding agents to a Construction Material do not change the categorization of 
Construction Material. For example, wax added to engineered wood should not disqualify the engineered 
wood from categorization as a Construction Material.  However, if before the engineered wood is brought 
to the work site, it is combined with glass or other items or materials to produce a new product, which is 
not listed above, the new product would be classified as a Manufactured Product, not a Construction 
Material.  
 
Any product that is classified as an iron or steel product, or a Construction Material is not a Manufactured 
Product. Cement and cementitious materials, aggregates such as stone, sand, or gravel, or aggregate 
binding agents or additives,  also cannot be classified as a Manufactured Product. Otherwise, the 
following definition of Manufactured Product applies:  Articles, materials, or supplies that have been: a) 
Processed into a specific form and shape; or b) Combined with other articles, materials, or supplies to 
create a product with different properties than the individual articles, materials, or supplies.  
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For awards obligated on or after August 16, 2023, the Engineer may allow small quantities of foreign 
Manufactured Products and Construction Materials, so long as the total value of the non-compliant 
products does not exceed the lesser of $1,000,000 or 5 percent of the total applicable costs for the project 
or where the total amount of federal financial assistance is below $500,000. “Total applicable project 
costs” are defined as the cost of Construction Materials and Manufactured Products used in the project 
that are subject to a domestic preference requirement, including materials that are within the scope of an 
existing waiver.   “Total Amount of Federal Financial Assistance” includes federal funding provided for 
preliminary engineering, right of way, and all construction contracts.  For projects under a NEPA decision, 
include all federal funding provided for all projects under that NEPA decision. 
 
The Contractor must maintain and provide in .csv format for each estimate to the Engineer a running 
total, listed by bid item and manufacturer, of the cost of Construction Materials not meeting the Buy 
America criteria and a running total of the Total Applicable Project Costs (as defined in the paragraph 
above). ). Invoices must be available for audit at any time and must be retained for a period of five years 
from the date of substantial completion for the project.  If the Contractor does not provide these costs for 
each estimate, the estimate payment will not be made until the costs are supplied, or the Contractor 
provides a written statement(*) that they are not going to supply these costs.  The written statement will 
include a statement from the Contractor acknowledging that they will not be able to incorporate any non-
compliant Construction Materials into the project. The Engineer needs to make sure the running total of 
the Total Applicable Project Costs and the running total of foreign or non-compliant Construction 
Materials are received prior to issuing each pay estimate and that the Contractor does not exceed the 
Buy America threshold for non-compliant Construction Materials or have received the written statement 
from the Contractor indicating they will not be providing the running total.  
  
* The written statement must include the following sentence: 

“As the authorized representative of the Contractor, by providing this written statement that I will not 
be providing the running total for each estimate of the Total Applicable Project Costs, the Contractor 
is acknowledging that non-compliant Construction Materials cannot be incorporated into the project.” 

 
The ITD-915 form serves as Buy America Certification for Construction Materials and must be signed by 
a person having quality control responsibility for the company that manufactures the Construction 
Material. 
 
If Department project staff or consultant inspectors discover that foreign Construction Materials are 
incorporated into a federal-aid project, the FHWA Idaho Division must be contacted to resolve this after-
the-fact discovery. All information on foreign Construction Materials permanently incorporated into a 
project must be presented to FHWA to determine the appropriate resolution.  The Department will not 
complete a project’s Material’s Certification without FHWA’s resolution when the project is not compliant 
with Buy America requirements.  The Department has no authority to complete such a resolution and 
cannot resolve Buy America compliance issues by use of non-Federal funds. 

Section 230.03 Steel.   
Delete the last sentence of the first paragraph and replace with: 

Steel will comply with 230.01.02 Buy America. 

Section 230.07 Corrugated Metal Pipe and Corrugated Plate Pipe. 
Add the following to the end of the second paragraph of the section: 
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Additionally, a form ITD-915 will be submitted attesting that the aluminum pipe meets applicable Buy 
America requirements for Construction Material (non-ferrous metals).    

Section 230.08 Plastic Pipe. 
Add the following to the end of the first paragraph of the section: 

Additionally, a form ITD-915 will be submitted attesting that the plastic pipe meets applicable Buy America 
requirements for Construction Material (plastic and polymer-based products).    

Section 230.09 Geosynthetics. 
Add the following to the end of the first paragraph of the section: 

Additionally, a form ITD-915 will be submitted attesting that the geosynthetic meets applicable Buy 
America requirements for Construction Material (plastic and polymer-based products).    

Section 270.00 Minimum Testing Requirements (Table) 
Use the Buy America Summary Table below for BA requirements and BA certifications of materials.  Iron or 
steel products are listed as “Fe”.  Construction Materials as listed as “CM”.  If the material is listed as a 
possible Construction Material (CM), it is up to the manufacturer to either certify the product with the ITD-
0915, or submit the product through the Buy America Exemption Application for review by HQ Construction 
and Materials for a possible exemption.  Only products that are not by definition a Construction Material can 
receive an exemption. 
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Buy America Summary Table (Section 270) 

Section Item Desc. Code1,4,6,7 Form(s)2,3,5,9 Comments 

212 Slope Drain Fe, CM ITD-914, ITD-915   
405 Pavement 

Reinforcement Fabric 
CM ITD-915   

503 GFRP BA N/A   GFRP is a combination of glass and 
polymers combined in a manufacturing 
process. See notes 10 and 11. 

503 GFRP BA N/A 
  

504 Bolts, Nuts, Hardened 
Washers, DTI 

Fe, CM ITD-914, ITD-915   

504 Two Tube Curb-Mount 
Railing 

Fe, CM ITD-914, ITD-915   

504 Pedestrian Bicycle 
Railing 

Fe, CM ITD-914, ITD-915   

504 Combination Pedestrian 
Bicycle, and Traffic 
Railing 

Fe, CM ITD-914, ITD-915   

505 Timber Piles CM ITD-915   
507 Neoprene Bearing Pads CM ITD-915   
507 TFE/PTFE Bridge 

Bearing Pads 
CM ITD-915   

508 Corrugated Plate Pipe - 
Entire Section 

Fe, CM ITD-914, ITD-915   

511  Concrete 
Waterproofing Systems 
- Types A, B 

CM ITD-915   

511  Concrete 
Waterproofing Systems 
- Types C, D 

BA N/A   Note, Type C Silanes and siloxane 
chemicals are not polymers and are not 
Construction Materials.  Type D is an 
asphalt filled fabric laminate combined in 
a manufacturing process and is not a 
Construction Material. 

511  Concrete 
Waterproofing Systems 
- Types E 

CM ITD-915   

565 Backer Rod CM ITD-915   
565 Location Spike Fe, CM ITD-914, ITD-915   
566 Neoprene Seals - 

Compression Seal 
Expansion Joint 

CM ITD-915   
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Buy America Summary Table (Section 270) 

Section Item Desc. Code1,4,6,7 Form(s)2,3,5,9 Comments 

567 Neoprene Seals - Strip 
Seal Expansion Joint 

CM ITD-915   

578 Gaskets for Concrete 
Pipe 

CM ITD-915   

586 Utility Conduit Fe, CM ITD-914, ITD-915   
586 Deck Inserts Fe, CM ITD-914, ITD-915   
602-608 Corrugated Metal pipe 

and Pipe arches 
Fe, CM ITD-9142, ITD-915   

602-608 Structural Plate Pipe, 
Pipe Arches and Arches 

Fe, CM ITD-914, ITD-915   

602-608 Pipe Underdrains 
(Metallic Coated 
corrugated steel, 
aluminum pipe, 
corrugated PE drainage 
tubing  PVC Pipe. 

Fe, CM ITD-914, ITD-915   

602-608 Abs or PVC or PE Pipe CM ITD-915   
602-608 Metal Aprons Fe, CM ITD-914, ITD-915   
602-608 Gaskets for Concrete 

Pipe 
CM ITD-915   

602-608 Rubber Gaskets for 
CMP 

CM ITD-915   

602-608 Corrugated Metal 
Embankment Protectors 

Fe, CM ITD-914, ITD-915   

609 Timber - Minor 
Structures 

CM ITD-915   

610 Wood Posts CM ITD-915   
610 Gates Fe, CM ITD-914, ITD-915   
610 Hardware for Barbed or 

Woven Wire Fence 
Fe, CM ITD-914, ITD-915   

612 Wood Post and Blocks - 
Guardrail 

CM ITD-915   

612 Non - Wood Post and 
Block - Guardrail 

CM ITD-915   

612 Aluminum Rail and 
Fittings - Guardrail 

CM ITD-915   

612 Metal Terminal Section - 
Guardrail 

Fe, CM ITD-914, ITD-915   
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Buy America Summary Table (Section 270) 

Section Item Desc. Code1,4,6,7 Form(s)2,3,5,9 Comments 

612 Impact Attenuator - 
Permanent - Guardrail 

Fe, CM ITD-914, ITD-915   

613 Crash Cushions CM ITD-915   
616 Signs and Sign Support 

Extruded Aluminum 
CM ITD-915   

616 Signs and Sign Support 
Sheet Aluminum 

CM ITD-915   

616 Signs and Sign Support 
- Steel and Aluminum 

Fe, CM ITD-914, ITD-915   

616 Signs and Sign Support 
- Hardware for Signs 

Fe, CM ITD-914, ITD-915   

616 Plywood for Type E 
Signs 

CM ITD-915  
 

616 Signs and Sign Support 
- Breakaway Wood 
Posts 

CM ITD-915   

617 Aluminum Posts 
Delineators and 
Mileposts 

CM ITD-915   

617 Aluminum Posts 
Delineators and 
Mileposts Plates 

CM ITD-915   

617 Aluminum Posts 
Delineators and 
Mileposts Reflector Unit 

CM ITD-915   

617 Aluminum Posts 
Delineators and 
Mileposts Reflective 
Sheeting 

BA N/A 
 

Finished product undergoes 
manufacturing process to combine the 
sheeting and aluminum into one product 
so it is not a Construction Material.  See 
notes 10 and 11. 

618 Right of Way Marker Fe, CM ITD-914, ITD-915   
618 Brass Caps CM ITD-915   
618 Reference Marker Fe, CM ITD-914, ITD-915   
618 Project Markers Fe, CM ITD-914, ITD-915 BA N/A if temporary 
618 Reference Marker Fe, CM ITD-914, ITD-915 BA N/A if fiberglass is used.  See notes 

8, 10 and 11. 
618 Witness Posts - Wood CM ITD-915   
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Buy America Summary Table (Section 270) 

Section Item Desc. Code1,4,6,7 Form(s)2,3,5,9 Comments 

618 Witness Posts -
Fiberglass 

BA N/A   Fiberglass is a combined material and is 
a Manufactured Product. 

619 Illumination Poles and 
Bases 

Fe, CM ITD-914, ITD-915   

619 Illumination 
Components 

Fe, CM ITD-914, ITD-915   

623 Pre-formed expansion 
Joint Filler Concrete 
Slope Paving 

CM ITD-915   

625 Pre-formed expansion 
Joint Filler Joints 

CM ITD-915   

625 Neoprene Compression 
Seal 

CM  ITD-915   

630 Glass Beads CM  ITD-915   
630 Preformed 

Thermoplastic 
CM  ITD-915   

634 Support Mailbox Fe, CM ITD-914, ITD-915   
634 Mailbox Fe, CM ITD-914, ITD-915   
640 Geosynthetics all 

materials 
CM  ITD-915   

641 Biaxial Geogrid CM  ITD-915   
652 Underground Sprinkler 

System - All Items 
CM  ITD-915   

656 Signal Poles and Mast 
Arms  Traffic Signal 
Installation 

Fe, CM ITD-914, ITD-915   

656 Signal Components 
Traffic Signal 
Installation 

Fe, CM ITD-914, ITD-915   

656 Signal Cabinet Electrical 
Components Traffic 
Signal Installation 

BA N/A   Electrical Components are a combination 
of materials that are combined thru a 
manufacturing process so they are not a 
Construction Material.  See note 10 and 
11.  

Notes: 
1. Code Key: Fe = iron & steel, CN = Construction Material, BA N/A = Item determined not to apply to BA. 
2. The ITD-914 applies to Iron and steel products only.  There is no change to the Buy America certification process for Iron 

and Steel. 
3. This table makes additional requirements to the existing table only; the existing ITD-914 requirements for Iron and Steel 

are not restated. 
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Buy America Summary Table (Section 270) 

Section Item Desc. Code1,4,6,7 Form(s)2,3,5,9 Comments 

4. Buy America requirements apply to all iron and steel items no matter what form of manufacturing or material 
combinations are used. 

5. The ITD-915 applies to Construction Materials only (eight listed items). 
6. Besides Fe and CM, no other products/items are considered by the Department to be applicable to these Buy America 

requirements. 
7. Field assembly does not constitute a manufactured process and does not necessarily preclude applicability to Buy 

America requirements. 
8. Wood products, even when treated, are considered Construction Materials. 
9. Any justification denying applicability to the Buy America requirements is to be submitted on/with the ITD-915 form. 
10. Items consisting of a combination of two or more Construction Materials combined in a manufacturing process are not 

Construction Materials. 
11. Items consisting of one construction material with something else in a manufactured process are not Construction 

Materials. 

Section 470.01 Exceptions. 
In the sixth full paragraph, replace the sentence with: 

Exceptions to the Buy America specification must be presented to FHWA for determination of a 
resolution, see Section 230.01.02 Buy America. 



2023 QASP SA – 12/7/2023 SHEET 1 OF 16  

2023 Quality Assurance Special Provision for State Acceptance (2023 QASP SA) 12/7/2023 
 
ON PAGE13, 15 AND 16, SUBSECTION 101.04 – DEFINITIONS 

 
HMA Paving Quality Control Plan. A quality control plan specific to hot mix asphalt paving. 
Quality Assurance. All planned and systematic operations to ensure that the operation, material, and/or 
end product meets specifications. Quality assurance includes: 

1. Approval and oversight of the Contractor’s quality control plan. 
2. Review of inspector, sampler, tester, and laboratory qualifications. 
3. Inspection for conformity with contract requirements. 
4. Contractor quality control. 
5. Acceptance. 
6. Independent assurance. 
7. Challenge resolution. 

Quality Control Plan. The documentation, approved by the Department, of the program used by the 
Contractor which specifies the actions, inspection, sampling, and testing necessary to keep production and 
placement operations within specifications, including provisions to quickly determine when an operation 
becomes out of control and those actions that the Contractor will take to restore compliance. 

 
ON PAGE 36, SUBSECTION 105.03 – CONFORMITY WITH PLANS AND SPECIFICATIONS 

 
Add after the first sentence: 

For the quality characteristics of the items included in QASP SA Table 106.03-1, and subject to quality 
level analysis, acceptance will be based on the requirements of the 2023 Quality Assurance Special 
Provision for State Acceptance (2023 QASP SA). 
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ON PAGE 61, SUBSECTION 106.03 – SAMPLES, TESTS, AND CITED SPECIFICATIONS 
 
Delete this subsection and replace with the following: 

 
106.03 Samples, Tests, and Cited Specifications. 
The Engineer will accept material, based on inspection and test results, before the Contractor incorporates 
material into the work. The Contractor may, with approval, incorporate material the Engineer cannot 
routinely sample before delivery, at the Contractor’s risk. The Department will pay the Contractor for 
material incorporated into the work if the material meets the sampling, testing, and certification 
requirements. 
Ensure the sampling and testing required by the contract, including references to WAQTC, ASTM, 
AASHTO, and Idaho standard test methods are from the current edition at time of bid opening, except as 
modified by the contract. 
For testing performed on the Contractor’s behalf for plant mix designs, alkali-silica reactivity expansion, and 
claim or dispute resolution, a professional engineer, licensed in the state where the testing will be 
performed, will supervise testing reporting. 
Ensure a safe means of sampling and testing. If safe means of sampling and testing is not provided, work 
will be halted, at no additional cost to the Department. No material will be accepted after unsafe conditions 
have been identified and the Contractor has been notified of the unsafe conditions, until corrective action 
has been taken and the resumption of work is approved by the Engineer. 
Ensure the individuals sampling and testing material and the testing facilities are qualified for the tests 
performed. 
Provide crushing, screening, and mixing plants with approved sampling equipment capable of operating 
from the ground or a platform. Ensure the sampling equipment is capable of the following: 

1. Moving at a constant rate across the width of the material falling from the discharge belt or chute. 
2. Taking a representative sample of the material. 
3. Conveying (e.g., slide, chute) the sample to the ground level where the sample can be safely and 

conveniently collected. 
The Contractor is responsible for the quality of construction and materials incorporated into the work. The 
Contractor will perform all necessary quality control inspection, sampling, and testing and the Department is 
responsible for acceptance testing and independent assurance (IA) testing. Sampling and testing costs are 
included in the respective contract pay items. The Contractor is allowed to take the acceptance or IA 
samples as long as the sample collection is witnessed by the Department. The Contractor may employ an 
independent laboratory. The laboratory must follow the Contractor’s approved quality control plan. Make 
all project records, including test results and all original source documentation for specified contract quality 
requirements available for review and allow Department representatives immediate access to the testing 
facilities during delivery and production hours. 
The Contractor may observe the Department’s sampling and testing activities. If the Contractor observes a 
deviation from the specified sampling or testing procedures, then the Contractor must describe the 
deviation to the Department immediately and document the deviation in writing within 24 hours to preserve 
their ability to challenge the sample. 
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A. Material Subject to Statistical-Based Acceptance. 
When specified in the contract, the Department will use the quality level analysis as specified in 106.03.B to 
determine quality-based pay adjustments. 
The Contractor and the Department will work cooperatively within their respective quality assurance (QA) 
responsibilities to produce and document a high quality project, meeting or exceeding the quality 
requirements of the contract. 

1. The Department’s Quality Assurance Responsibilities. 
The Department is responsible for determining the acceptability of the work, approving and 
monitoring of the Contractor’s quality control plan (QCP). The Department will perform acceptance 
sampling, testing, and inspection for any element of the work to ensure Contractor compliance with 
the QCP and contract requirements. The Department may also perform IA and verification 
sampling and testing at any time. 
Acceptance sampling and testing is the Department’s responsibility, unless alternate procedures 
are specified. The Department is responsible for performing acceptance testing and for evaluating 
the quality characteristics as specified in the QASP SA Table 106.03-1. 
The Department will obtain all samples by utilizing stratified random sampling in accordance with 
Idaho IR 148. 
Rounding will not be permitted at any level of calculating acceptance test results. The final 
reported value will be rounded to the nearest significant figure as specified in the QASP SA Table 
106.03-1. ASTM E 29 does not apply. 
The Department will provide official acceptance test results within 24 hours of receipt of the final 
sample for the lot. The Department will not provide official acceptance test results before the 
completion of the lot. Acceptance results and all original source documents/datasheets used 
during material acceptance testing will be made available for review upon request. 
Unofficial results before final review can be shared with the Contractor, if available. These results 
must not be used for process quality control. 
The Department will complete acceptance sampling, splitting, and testing as specified in the QASP 
SA Table 106.03-1 using independent, stratified random samples. Approximately ½ of the sample 
will be used for acceptance testing and the other ½ retained for challenge testing. The challenge 
samples must be secured with Department provided serialized security tape. All chain of custody 
information must be documented on Department provided forms and samples must be stored in a 
location only accessible by Department representatives. 

a. Lot Description. 
A lot is a specific quantity of material from a single source which is produced or placed by 
the same controlled process. Acceptance tests will be grouped into lots by the Engineer. 
Lot size will be determined by the Engineer using the following criteria: 

i. The minimum lot size is 3 tests for each quality characteristic. The minimum testing 
frequency is specified in the QASP SA Table 106.03-1. 

ii. A lot is based on a work shift’s production when the minimum lot size is achieved. 
1. If the work shift is represented by less than 3 tests for any quality 
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characteristic, the work shift will be combined with the following work shift 
to form a lot. 

2. If the final work shift is represented by less than 3 tests for any 
quality characteristic, the final work shift will be combined with the 
previous work shift to form a lot. A Superpave HMA acceptance 
test strip is considered a lot. 

2. The Contractor’s Quality Control Responsibilities. 
The Contractor is responsible for quality control for all work. The Contractor will not rely on the 
Department’s acceptance testing results for their process quality control. 

a. Quality Control Plan (QCP). The Contractor will develop, submit, and implement a QCP 
that meets the requirements of Idaho IR 158, as approved by the Department, for each of 
the materials included in QASP SA Table 106.03-1. A QCP for each of the materials, will 
be submitted to the Department at or before the preconstruction conference. The 
Department will provide the Contractor with approval or rejection of each QCP within 5 
business days after receiving the QCP. Rejection of the QCP will require an additional 5 
business days for re-evaluation. The QCP must be approved before that material is 
incorporated into the work/project. The QCP, as approved by the Department in 
accordance with Idaho IR 159, is binding upon the Contractor as a contract requirement. 

i. QCP Amendments. Amend the QCP as necessary to conform to the current 
operations and submit the amended QCP for the Engineer’s approval in 
accordance with IR 158. The Engineer will review and provide approval or 
rejection of the QCP amendment in accordance with Idaho IR 159 before the 
amendment is implemented. 

At a minimum, the QCP will consist of plans, procedures, responsibilities, authority, and an 
organizational structure that demonstrates that an effective level of quality control will exist 
resulting in the end product complying with the contract requirements. The Contractor will provide 
all necessary quality control inspection, sampling, and testing to implement the QCP. The QCP will 
include an organizational structure and reporting requirements that demonstrate that QC personnel 
have sufficient independence to allow them to be primarily concerned with quality, as opposed to 
schedule and budget. 
The Department will not sample or test for process control or assist in controlling the Contractor’s 
production operations. The Contractor will provide QC personnel and testing equipment capable of 
providing a quality product that meets or exceeds the contract requirements. Continued production 
of non-conforming work for a reduced price as determined by the Department, instead of making 
adjustments to bring the work into conformance, is not allowed. The QCP will specifically include: 

i. Construction items covered by the QCP as specified in the contract. 
ii. Sampling location and techniques. 
iii. Sampling plan. 
iv. Tests and test methods. 
v. Testing frequencies. 
vi. Testing forms. 
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vii. Inspection frequencies. 
viii. Detailed description of production and placement equipment and methods. 
ix. Detailed calibration processes and procedures for hot plants or mixing plants. 
x. Documentation procedures, including: 

(1) Inspection and test records. 
(2) Temperature measurements. 
(3) Accuracy, calibration, or recalibration checks performed on production or 

testing equipment. 
The QCP will identify the Contractor’s QC personnel, including the company official ultimately 
responsible for the quality of the work. The Department’s QCP approval process may include 
inspection of testing equipment and a sampling and testing demonstration by the Contractor’s QC 
personnel to assure an acceptable level of performance. 
The Contractor will comply with the approved QCP and will take all other steps necessary to 
assure a high quality project. 
Failure by the Contractor to comply with the approved QCP will result in mandatory work 
suspension until compliance. 

The Contractor will maintain and make available, quality control charts (at a minimum, a run chart as the 
material is being produced) for each quality characteristic to be used in the statistical analysis. Where 
applicable, the run chart will be plotted with the material’s specification upper and lower limits for statistical 
analysis. 
B. Quality Level Analysis. 

Quality level analysis will not be performed if the total quantity of material, except the test strip(s), based on 
planned quantity, is less than the quantity computed for 3 tests at the frequencies specified in QASP SA 
Table 106.03-1. 

1. Statistical Analysis. Unless otherwise specified, quality levels and pay factors will be computed as 
specified below: 

a. Determine the unrounded arithmetic mean ( ̅X ) .  
 

̅X = 
∑ xi

 
n 

Where: 
Σ = Summation. 
xi = Individual test value. 
n = Total number test values. 

b. Compute the unrounded sample standard deviation (S). 
 
 

∑(xi − X)2 
S = 

n − 1 
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c. Compute the unrounded upper quality index (Qu). 
USL − X 

Qu = S 

Where: 
USL = Upper specification limit. 
S = Standard deviation. 

d. Compute the unrounded lower quality index (QL). 
X − LSL 

QL = S 

Where: 
LSL = Lower specification limit. 
S = Standard deviation. 

e. Determine PU (percent within the upper specification limit, which corresponds to a given 
QU). 

PU=100- (100× ∫A beta (X; n -1) dX) 
 

0 2 

Where: 
PU = Unrounded percent within upper limits. 

                       A = Maximum �0, 0.5 - QU× n0.5

2(n−1)�                        X = Maximum �0, 0.5 - QU × n0.5

2(n−1)
� 

beta(X; n – 1) =  Beta distribution density with α = β = n − 1 where α and 
2 2 

β are parameters of the beta distribution. 
If a USL is not specified, PU will be 100. 

f. Determine PL (percent within lower specification limit, which corresponds to a given QL). 
PL=100- (100× ∫𝐴𝐴 beta (X; n -1) dX) 

 

0 2 

Where: 
PL = Unrounded percent within lower limits. 

                              A = Maximum �0, 0.5 - QL× n0.5

2(n−1)� 

                              X = Maximum �0, 0.5 - QL× n0.5

2(n−1)
� 

beta(X; n – 1) = Beta distribution density with α= β= n -1 where α and β are 
2 2 

parameters of the beta distribution. 
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If a LSL is not specified or the specification is zero, PL will be 100. 
g. Determine the unrounded percent within limits (PWL) (i.e., the total percent within the 

specification limits). 
PWL = (PU + PL) – 100 

h. Repeat steps 106.03.B.1.c through 106.03.B.1.g to calculate the PWL for each quality 
characteristic. 

2. Acceptance Criteria. The Engineer will accept a lot containing material that does not meet 
specifications if the PWL is at least 40 for each of the quality characteristics. The Engineer must 
reject a lot containing non-specification material, which does not obtain at least a PWL of 40 for 
each quality characteristic. Remove rejected material, including those portions of the work in which 
that material was incorporated, at no additional cost to the Department. The Contractor may reuse 
the removed material if adjustments are made so the material meets the specifications. 
If the PWL of a lot falls below 60 for any quality characteristic, stop production and/or delivery. A 
corrective action plan must be submitted to the Engineer and approved. Production and/or delivery 
may resume after the Contractor takes effective and acceptable actions to improve the production 
quality as outlined in the approved corrective action plan. If resuming production involves a 
significant change to the production process, as determined by the Engineer, stop the current lot 
and begin a new lot. 
The Contractor may elect to remove defective material and replace it with new material on an 
entire lot basis, at no additional cost to the Department. The Department and the Contractor must 
re-sample, retest, and re-evaluate the new lot for acceptance. 
The Engineer may isolate and reject obviously defective material without regard to testing 
procedures. The Contractor may isolate and reject obviously defective material during delivery and 
production before acceptance testing. 

3. Materials. 
a. 301, 303, and 635 Materials. The upper and lower specification limits (USL and LSL) for 

gradations will be set based on the applicable requirements of 703 except as specified 
below: 

(1) Test results will not be included in the quality level analysis for fracture, sand 
equivalent, cleanness value, 100 percent passing, or for any sieves where the 
upper specification limit is 100 percent passing and the lower specification limit is 
95 percent passing or greater. 

The Engineer will use the lowest PWL computed for any 1 sieve as the basis of 
acceptance for that lot. The average PWL will be used for payment. 

b. 404 Material. When the lower specification limit is 0 percent and the upper specification 
limit is less than 3 percent, the upper specification limit will be 3 percent for statistical 
analysis. A 2 percent tolerance will be given for the percentage retained on the maximum 
sized sieve provided that 100 percent of the material passes the next larger sieve size. 
Only #4 and #8 sieves will be used for quality level analysis. 

c. 405 Superpave Material. The upper and lower specification limits for Superpave quality 
characteristics will be set by the limits established in 405. 
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(1) For SP 2 aggregates, the lowest PWL for any 1 sieve will be used for acceptance 
and pay factor calculations. 

 
ON PAGE 62, SUBSECTION 106.07 – TEST RESULT CHALLENGE RESOLUTION 
Delete this subsection and replace with the following: 
106.07 Test Result Challenge Resolution. 
The Contractor and the Department may enter into a challenge resolution when the quality of a lot is 
believed to be misrepresented. 
The test result challenge process as specified in 106.07 will be exhausted in its entirety before other 
dispute or claims processes are initiated as specified in 105.16, 105.17, 105.18, and 105.19. The intent of 
challenge resolution is to resolve testing issues early, efficiently, and as close to the project level as 
possible. The Contractor will waive their right to challenge test results if they fail to comply with the 
requirements set forth in this subsection. 
A. Initiation of a Challenge. 
To request a challenge of acceptance test results, provide written notice, including all quality characteristics 
and copies of original quality control source documentation, within 3 business days after receipt of the 
acceptance test results. Failure to comply with these requirements in this subsection will bar either party 
from any further administrative, equitable, or legal remedy. 

1. The Contractor will waive their right to challenge if either of the following conditions occur: 
i. The Engineer does not receive a written notice as specified within the time requirements 

(i.e., 3 business days). 
ii. The Contractor does not obtain the required number of the Contractor’s quality control tests 

reported on forms established in the QCP at the frequency specified in QASP SA Table 
106.3-1. 

2. The Department will review the written notice and quality control documentation. 
B. Challenge Resolution Process. 

1. The Department and the Contractor will identify differences in procedures and equipment. 
2. The Department and the Contractor will agree to a work plan for initiating resolution by a challenge 

laboratory as specified in 106.07.C. or 106.07.D. 
3. The Contractor can witness challenge testing. 

C. Challenge of Material Not Subject to Statistical-Based Acceptance. 
The challenge lab is the Department Central Materials Laboratory or a Department District Materials 
Laboratory not associated with the District in which the acceptance testing is being performed. Splits of the 
Department’s acceptance samples for the entire lot will be used for challenge testing. The challenge 
samples will be tested for all quality characteristics used in the quality level analysis by the challenge 
laboratory. The challenge laboratory results are final and the Engineer will use the challenge laboratory’s 
test results for all quality characteristics for acceptance. 

1. If the Department’s acceptance test results indicate reject level material, and: 
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i. The challenge laboratory test results indicate acceptable material, then the Department will 
bear the cost of challenge laboratory testing. 

ii. The challenge laboratory test results indicate reject level material, then the costs of 
challenge laboratory testing will be deducted from any monies due or that may come due 
the Contractor under the contract at the rate of $500.00 per sample. 

For challenging of density properties, the Department’s acceptance cores will be retained for retesting. The 
Contractor may request to observe challenge testing. 
D. Challenge Laboratory Resolution of Material Subject to Statistical-Based Acceptance. 
The challenge laboratory is the Department Central Materials Laboratory. The Central Materials Laboratory 
may elect to choose another challenge laboratory as needed to accommodate testing timelines. Upon 
challenge notification, the Department will arrange for testing of all challenged acceptance samples of the 
lot in question. Splits of the Department’s acceptance samples will be used for challenge testing. The 
challenge samples for the entire lot will be tested for all quality characteristics used in the quality level 
analysis by the challenge laboratory. The challenge laboratory test results are final and the Engineer will 
use the challenge laboratory test results of all quality characteristics for acceptance for the entire lot. 
The Contractor may use challenge resolution for density when the density pay factor is less than 1.00. The 
entire lot will be retested for density and used in the quality level analysis. A challenge resolution test will 
be performed by obtaining cores in new, stratified random sample locations equal to the same number of 
original acceptance tests. Sample locations will be identified by the Department using Idaho IR 148. 
Sampling of cores will be performed by the Contractor and must be witnessed by the Engineer. Traffic 
control and sampling will be performed by the Contractor. Challenge resolution may be performed 
regardless of the sampling location being exposed to traffic. The challenge test results are final and the 
Engineer will use the challenge test results for acceptance of the entire lot. 

1. If the new composite pay factor results in a lower or equal composite pay factor for the lot in 
question, then the costs of challenge testing, in addition to the cost of any work related to traffic 
control performed for retesting at unit bid prices for the costs incurred, will be deducted from any 
monies due or that may come due the Contractor under the Contract at the rate shown in Table 
106.07-1 per sample in the challenged lot. 

2. If the new composite pay factor results in a higher composite pay factor for the lot in question, then 
the Department will bear the costs associated with the challenge testing, and the cost of any work 
related to traffic control performed for retesting at unit bid prices for the costs incurred. 

 
Table 106.07-1 – Challenge Laboratory Testing Rates 

Material Rate Per Sample 
301 Granular Subbase $200 
303 Aggregate Base $250 
404 Cover Coat Material $300 
635 Anti-Skid Material in Stockpile $300 
405 SP 2 Mix Quality Characteristics $600 
405 SP 2 Roadway Quality Characteristics $400 
405 SP 3 Mix Quality Characteristics $600 
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Material Rate Per Sample 
405 SP 3 Roadway Quality Characteristics $400 
405 SP 5 Mix Quality Characteristics $600 
405 SP 5 Roadway Quality Characteristics $400 

 

ON PAGE 91, SUBSECTION 108.04 – PRECONSTRUCTION AND PREOPERATIONAL 
CONFERENCES 
Delete #4 and replace with the following: : 

4.  A quality control plan as specified in 106.03.A.2. 
 
ON PAGE 115, NEW SUBSECTION 109.09 – PAY FACTOR EQUATIONS 
Insert with the following new subsection: 
109.09 Pay Factor Equations. 
The Engineer will determine a pay factor for each quality characteristic in an individual lot not rejected and 
replaced, except as otherwise specified, for use in the basis of payment calculations. 
With the exception of 405 pay items or reject quality level material, if any quality characteristic used in 
calculating the pay factor for the lot falls below 60 PWL, all quality characteristics will be paid corresponding 
to the lowest, unrounded PWL. 
For 405 pay items, with the exception of reject quality level material, if any two quality characteristic used in 
calculating the pay factor for the lot fall below 60 PWL, all quality characteristics will be paid corresponding 
to the average two lowest, unrounded PWL. 
 
A. 405 Mainline Density. 
For mainline density, calculate the pay factor for each lot using the following formula: 

 
 
 

PF𝑀𝑀𝑀𝑀𝑀𝑀 = 
55 + 0.5× (𝑃𝑃𝑊𝑊𝐿𝐿92 − (PWL92 − 90) + |𝑃𝑃𝑃𝑃𝑃𝑃92 − 90|) 2 

100 

 
 
 

Where: 

((𝑃𝑃𝑃𝑃𝑃𝑃92 − 90)) + |(𝑃𝑃𝑃𝑃𝑃𝑃92 − 90)| 
+ 

1000 
(𝑃𝑃𝑃𝑃𝑃𝑃94 − 90) + |𝑃𝑃𝑃𝑃𝑃𝑃94 − 90| 

+ 
2000 

(𝑃𝑃𝑃𝑃𝑃𝑃93 − 90) + |𝑃𝑃𝑃𝑃𝑃𝑃93 − 90| 
+ 

1000 

PWL92 is the percent of material between 92.0 to 100.0% compaction. 
PWL93 is the percent of material between 93.0 to 100.0% compaction. 
PWL94 is the percent of material between 94.0 to 100.0% compaction. 

B. All Other Quality Characteristics. 
For all other quality characteristics calculate the unrounded pay factors for each lot using the following 
equation: 
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PF = 55+0.5×(PWL) 
100 
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ON PAGE 184, SUBSECTION 301.05 – BASIS OF PAYMENT 
Add the following: 
A.  Granular Subbase Pay Factor. All acceptable material will be paid at contract unit price. 
When RAP material is included in acceptable subbase, the natural material will be tested as specified in 
301 and the blended material will be paid at contract unit price. 

ON PAGE 188, SUBSECTION 303.05 – BASIS OF PAYMENT 
Delete this subsection and replace with the following: 
Calculation of Incentive/Disincentive. The incentive/disincentive dollar amount to be paid or deducted for 
all   aggregate type    for base accepted by the Department will be computed using the following 
formula: 

PA303 = (PF303 − 1) × Qi × P 
Where: 

PA303 = Pay adjustment for all  aggregate type  for base in dollars. 
PF303 = Per 106.B.3 and 109.09. 
Qi = Quantity represented by individual lot (n). 
P = Contract unit price. 

The incentive/disincentive dollar amount to be paid or deducted for all  aggregate type  for base 
in stockpile accepted by the Department will be computed using the following formula: 

PASTKPL 303 = (PFSTKPL 303 − 1) × Qi × P 
Where: 

PASTKPL303 = Pay adjustment for all  aggregate type  for base in stockpile in dollars. 
PFSTKPL303 = Per 106.B.3 and 109.09. 
Qi = Quantity represented by individual lot (n). 
P = Contract unit price. 

Note: The incentive may be a negative amount (i.e., a deduction from the total amount bid for the 
item). 

 
ON PAGE 208, SUBSECTION 404.05 – BASIS OF PAYMENT 
Add the following: 
If the aggregate pay factor is less than 0.75, the material may be allowed to be left in place with a price 
adjustment if the finished product is found to be capable of performing its intended purpose. The price 
adjustment will be 50 percent of the contract unit bid price multiplied by the total quantity of material with a 
pay factor less than 0.75. 
For surface treatment aggregate, the Engineer will use the lowest pay factor computed for any 1 sieve as 
the pay factor for that lot. 
Calculation of Incentive/Disincentive. The incentive/disincentive dollar amount to be paid or deducted for 
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all cover coat material class  accepted by the Department, excluding material in stockpile and 
material with a pay factor less than 0.75 allowed to remain in place with a price adjustment, will be 
computed using the following formula: 

PA404 = (PF404 – 1) × Qi × P 
Where: 

PA404 = Pay adjustment for all cover coat material class  in dollars. 
PF404 = Per 106.B.3 and 109.09. 

Qi = Quantity represented by individual lot (n). 
P = Contract unit price. 

The incentive/disincentive dollar amount to be paid or deducted for all cover coat material class  in 
stockpile accepted by the Department will be computed using the following formula: 

PASTKPL404 = (PFSTKPL404 – 1) × Qi × P 
Where: 

PASTKPL404 = Pay adjustment for all cover coat material class  in stockpile in dollars. 
PFSTKPL404 = Per 106.B.3 and 109.09. 
Qi = Quantity represented by individual lot (n). 
P = Contract unit price. 

Note: The incentive may be a negative amount (i.e., a deduction from the total amount bid for the 
item). 

 
ON PAGE 556, SUBSECTION 635.05 – BASIS OF PAYMENT 
Add the following: 
For anti-skid material, the Engineer will use the lowest pay factor computed for any 1 sieve as the pay 
factor for that lot. 
Calculation of Incentive/Disincentive. The incentive/disincentive dollar amount to be paid or deducted for 
all anti-skid material accepted by the Department, excluding anti-skid defined as small quantity, will be 
computed for each lot using the following formula: 

PA635 = (PF635 − 1) × Qi × P 

Where: 
PA635 = Pay adjustment in dollars. 
PF635 = Per 106.B.3 and 109.09. 
Qi = Quantity represented by individual lot (n). 
P = Contract unit price. 

Note: The incentive may be a negative amount (i.e., a deduction from the total amount bid for the 
item). 
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QASP SA Table 106.03-1 – Material Subject to Statistical Based Acceptance 
Material Quality Characteristic Test Method 

Quality 
Characteristic 
Reported to 

Quality Control Plan by the Contractor Acceptance by the Department 

Minimum Testing Frequency (a) Minimum Testing Frequency (a) Point of Sampling 

301 
Granular 

Subbase (f)

Gradation – 703.11 FOP for AASHTO T 27 0.01% 

1 test per 5,000 Tons 

1 test per 5,000 Tons From windrow or roadway 
1 test per 5,000 Tons 

Sand Equivalent FOP for AASHTO T 176 
(Alt. Method #2), Mechanical See Note 2. 

1 test per 5,000 Tons 
1 test per 5,000 Tons 

(pass/fail, no statistical analysis) From windrow or roadway 
1 test per 5,000 Tons 

303 
Aggregate Base (f) 

Gradation – 703.04 

FOP for AASHTO T 27 with 
FOP for AASHTO T 11 

(use wash method for all gradation 
measurements) 

0.01% 

1 test per 1,000 Tons 

1 test per 1,000 Tons From windrow or roadway 
1 test per 1,000 Tons 

Sand Equivalent FOP for AASHTO T 176 
(Alt. Method #2), Mechanical See Note 2. 1 test per 1,000 Tons 1 test per 1,000 Tons 

(pass/fail, no statistical analysis) From windrow or roadway 

Fracture Count FOP for AASHTO T 335, Method 1 See Note 2. 1 test per 1,000 Tons 1 test per 1,000 Tons 
(pass/fail, no statistical analysis) From windrow or roadway 

404 Cover Coat 
Material (f) 

Gradation – 703.06 
FOP for AASHTO T 27 with 

FOP for AASHTO T 11 
(use wash method for all gradation 

measurements) 

0.01% 

1 test per 400 Tons 

1 test per 400 Tons At point of loading to the 
roadway 

1 test per 400 Tons 

Cleanness Value Idaho IT 72 See Note 2. 

1 test per 400 Tons 
1 test per 400 Tons 

(pass/fail, no statistical analysis) 
At point of loading to the 

roadway 
1 test per 400 Tons 

Fracture Count FOP for AASHTO T 335, 
Method 1 See Note 2. 

1 test per 400 Tons 
1 test per 400 Tons 

(pass/fail, no statistical analysis) 
At point of loading to the 

roadway 
1 test per 400 Tons 
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Continued –QASP SA Table 106.03-1 – Material Subject to Statistical Based Acceptance 
Material Quality Characteristic Test Method 

Quality 
Characteristic 
Reported to 

Quality Control Plan by the Contractor Acceptance by the Department 

Minimum Testing Frequency (a) Minimum Testing Frequency (a) Point of Sampling 

405 Superpave 
Class SP2 (f) (g) 

Asphalt Content, Pb (e) 

FOP for AASHTO T 168(c) and FOP for 
AASHTO R 47 and FOP for AASHTO T 308 

and FOP for AASHTO T 329 
0.01% 1 test minimum per 750 Tons 1 test per 750 Tons FOP for AASHTO R 97 (c) 

Gradation(e 

FOP for AASHTO T 168(c) and FOP for 
AASHTO R 47 and 

FOP for AASHTO T 30 
(use wash method for all gradation 

measurements) 

0.01% 1 test minimum per 750 Tons 1 test per 750 Tons FOP for AASHTO R 97 (c) 

Fracture Count FOP for AASHTO T 335, 
Method 1 See Note 2. By the Contractor as needed to control the 

operation. 1 test minimum per 1,500 Ton N/A N/A 

Sand Equivalent FOP for AASHTO T 176 
(Alt. Method #2), Mechanical See Note 2. By the Contractor as needed to control the 

operation. 1 test minimum per 1,500 Tons N/A N/A 

Mainline Density, MLD (d) 
FOP for AASHTO T 355 (b) or 

FOP for AASHTO T 343 0.01% 1 test minimum per 375 Tons 1 test per 375 Tons (b) FOP for AASHTO R 97 (c) 

Recycled Asphalt Pavement FOP for AASHTO T 308 and 
FOP for AASHTO T 30 See Note 2. 1 test minimum per 1,500 Tons N/A N/A 
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Continued –QASP SA Table 106.03-1 – Material Subject to Statistical Based Acceptance 
Material Quality Characteristic Test Method 

Quality 
Characteristic 
Reported to 

Quality Control Plan by the Contractor Acceptance by the Department 

Minimum Testing Frequency (a) Minimum Testing Frequency (a) Point of Sampling 

405 Superpave 
HMA 

Class SP 3, and 
SP 5 (f) (g) 

Asphalt Content, Pb (e) 

FOP for AASHTO T 168(c) and FOP for 
AASHTO R 47 and FOP for AASHTO T 308 

and FOP for AASHTO T 329 
0.01% 1 test minimum per 750 Tons 1 test minimum per 750 Tons FOP for AASHTO R 97 (c) 

Gradation (e) 

FOP for AASHTO T 30 
(use wash method for all gradation 

measurements) 
0.01% 1 test minimum per 750 Tons 1 test minimum per 750 Ton FOP for AASHTO R 97 (c) 

Maximum Specific Gravity, 
Gmm (e) 

FOP for AASHTO T 168(c) and FOP for 
AASHTO R 47 and FOP for AASHTO T 209 

(Bowl Method) 
0.001 1 test minimum per 750 Tons 1 test minimum per 750 Ton FOP for AASHTO R 97 (c) 

Bulk Specific Gravity of 
Compacted Mix, Gmb (e) 

FOP for AASHTO T 168(c) and FOP for 
AASHTO R 47 and FOP for AASHTO T 312 

and FOP for AASHTO T 166 (Method A) 
0.001 1 test minimum per 750 Tons 1 test minimum per 750 Tons FOP for AASHTO R 97 (c) 

Effective Specific Gravity of 
Combined Aggregate, Gse (e) 

WAQTC TM 13 0.001 1 test minimum per 750 Tons 1 test minimum per 750 Tons FOP for AASHTO R 97 (c) 

Air Voids @ Ndesign, Pa (e) WAQTC TM 13 0.01% 1 test minimum per 750 Tons 1 test minimum per 750 Tons FOP for AASHTO R 97 (c) 

VMA @ Ndesign (e) WAQTC TM 13 0.01% 1 test minimum per 750 Tons 1 test minimum per 750 Tons FOP for AASHTO R 97 (c) 

Dust Proportion, DP (e) WAQTC TM 13 0.001 1 test minimum per 750 Tons 1 test minimum per 750 Tons FOP for AASHTO R 97 (c) 

Mainline Density (d) (e) 

FOP for AASHTO T 355 (b) or 
FOP for AASHTO T 343 

For cores: FOP for AASHTO R 67; 
FOP for AASHTO T 166 Method A or 

FOP for AASHTO T 331 

0.01% 1 test minimum per 375 Tons 1 test per 375 Tons (b) Roadway (c) 

Recycled Asphalt Pavement FOP for AASHTO T 308 and 
FOP for AASHTO T 30 See Note 2. 1 test minimum per 1,500 Tons N/A N/A 

635 Anti-Skid 
Material in 
Stockpile (f) 

Gradation – 703.10 
FOP for AASHTO T 27 with FOP for 

AASHTO T 11 (use wash method for all 
gradation measurements) 

0.01% 
1 test per 1,000 Tons 

By the Contractor as needed to control the 
operation 

1 test per 1,000 Tons From crusher or if previously crushed, 
final stockpile location. 

Note: 1. Refer to the QA Manual minimum test requirements for minimum testing not included in QASP SA Table 106.03-1. 
(a) If the total quantity of material is less than the minimum testing frequency for 1 test from QASP SA Table 106.03-1, acceptance will be as specified in the QA Manual Section 270.04. 
(b) When a test strip is not required, density acceptance is based on cores as specified in 405.L. 
(c) Sampling from the plant is not permitted unless the planned quantity is less than 750 tons or during the acceptance test strip. 
(d) The Department will use nuclear gauges. The Contractor may use nuclear or non-nuclear (i.e., electronic) gauges. 
(e) Calculated value based on unrounded results. 
(f) This material requires an approved quality control plan. 
(g) If the total quantity of material is between 750 and 2,250 tons, the entire quantity of material will be considered a single lot and will be accepted as specified in 405.03.I. 

2. This quality characteristic is not subject to statistical based acceptance. Refer to the QA Manual Table 275.01.1 for calculating and reporting requirements. 



Title VI Special Provisions 

 

In compliance with the United States Department of Transportation (USDOT) Standard Title VI/Non-

Discrimination Assurances (DOT Order No. 1050.2A):  

 

 "The Idaho Transportation Department, in accordance with the provisions of Title VI of the Civil Rights Act of 

1964 (78 Stat. 252, 42 US.C. §§ 2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 

affirmatively ensure that any contract entered into pursuant to this advertisement, disadvantaged business 

enterprises will be afforded full and fair opportunity to submit bids in response to this invitation and will not be 

discriminated against on the grounds of race, color, or national origin in consideration for an award."   

 

During the performance of work covered by this Contract, the Contractor for themselves, their assignees and 

successors in interest agree as follows to adhere to Appendix A and E of the USDOT Standard Title VI/Non-

Discrimination Assurances: 

 

APPENDIX A 

 

During the performance of this contract, the contractor, for itself, its assignees, and successors in interest 

(hereinafter referred to as the "contractor") agrees as follows:  

 

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply with the Acts and 

the Regulations relative to Non-discrimination in Federally-assisted programs of the U.S. Department of 

Transportation, Federal Highway Administration (FHWA), as they may be amended from time to time, which are 

herein incorporated by reference and made a part of this contract.  

 

2. Non-discrimination: The contractor, with regard to the work performed by it during the contract, will not 

discriminate on the grounds of race, color, or national origin in the selection and retention of subcontractors, 

including procurements of materials and leases of equipment. The contractor will not participate directly or 

indirectly in the discrimination prohibited by the Acts and the Regulations, including employment practices when 

the contract covers any activity, project, or program set forth in Appendix B of 49 CFR Part 2 l.  

 

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In all solicitations, 

either by competitive bidding, or negotiation made by the contractor for work to be performed under a subcontract, 

including procurements of materials, or leases of equipment, each potential subcontractor or supplier will be 

notified by the contractor of the contractor's obligations under this contract and the Acts and the Regulations 

relative to Non-discrimination on the grounds of race, color, or national origin.  

 

4. Information and Reports: The contractor will provide all information and reports required by the Acts, the 

Regulations, and directives issued pursuant thereto and will permit access to its books, records, accounts, other 

sources of information, and its facilities as may be determined by the Recipient or the Federal Highway 

Administration (FHWA), to be pertinent to ascertain compliance with such Acts, Regulations, and instructions. 

Where any information required of a contractor is in the exclusive possession of another who fails or refuses to 

furnish the information, the contractor will so certify to the Recipient or the Federal Highway Administration 

(FHWA), as appropriate, and will set forth what efforts it has made to obtain the information.  

 

5. Sanctions for Noncompliance: In the event of a contractor's noncompliance with the Nondiscrimination 

provisions of this contract, the Recipient will impose such contract sanctions as it or the Federal Highway 

Administration (FHWA) may determine to be appropriate, including, but not limited to:  

a. withholding payments to the contractor under the contract until the contractor complies; and/or  

b. cancelling, terminating, or suspending a contract, in whole or in part.  

 

6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one through six in every 

subcontract, including procurements of materials and leases of equipment, unless exempt by the Acts, the 



Regulations and directives issued pursuant thereto. The contractor will take action with respect to any subcontract 

or procurement as the Recipient or the Federal Highway Administration (FHWA) may direct as a means of 

enforcing such provisions including sanctions for noncompliance. Provided, that if the contractor becomes involved 

in, or is threatened with litigation by a subcontractor, or supplier because of such direction, the contractor may 

request the Recipient to enter into any litigation to protect the interests of the Recipient. In addition, the contractor 

may request the United States to enter into the litigation to protect the interests of the United States.  

 

APPENDIX E 

 

During the performance of this contract, the contractor, for itself, its assignees, and successors in interest 

(hereinafter referred to as the "contractor") agrees to comply with the following non-discrimination statutes and 

authorities; including but not limited to:  

 

Pertinent Non-Discrimination Authorities:  

 

 Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 

discrimination on the basis of race, color, national origin); and 49 CFR Part 21.  

 The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 U.S.C. § 

4601 ), (prohibits unfair treatment of persons displaced or whose property has been acquired because of 

Federal or Federal-aid programs and projects);  

 Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the basis of 

sex);  

 Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 

discrimination on the basis of disability); and 49 CFR Part 27;  

 The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits discrimination 

on the basis of age);  

 Airport and Airway Improvement Act of 1982, ( 49 USC § 4 71, Section 4 7123 ), as amended, 

(prohibits discrimination based on race, creed, color, national origin, or sex);  

 The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 

applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and 

Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms "programs or 

activities" to include all of the programs or activities of the Federal-aid recipients, sub-recipients and 

contractors, whether such programs or activities are Federally funded or not);  

 Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the basis of 

disability in the operation of public entities, public and private transportation systems, places of public 

accommodation, and certain testing entities (42 U.S.C. §§ 12131-12189) as implemented by 

Department of Transportation regulations at 49 C.F.R. parts 37 and 38;  

 The Federal Aviation Administration's Non-discrimination statute (49 U.S.C. § 47123) (prohibits 

discrimination on the basis of race, color, national origin, and sex);  

 Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations and 

Low-Income Populations, which ensures discrimination against minority populations by discouraging 

programs, policies, and activities with disproportionately high and adverse human health or 

environmental effects on minority and low-income populations;  

 Executive Order 13166, Improving Access to Services for Persons with Limited English Proficiency, 

and resulting agency guidance, national origin discrimination includes discrimination because of 

limited English proficiency (LEP). To ensure compliance with Title VI, you must take reasonable steps 

to ensure that LEP persons have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100); 

 Title IX of the Education Amendments of 1972, as amended, which prohibits you from discriminating 

because of sex in education programs or activities (20 U .S.C. 1681 et seq).  
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REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
 

 
I.  General   
II.  Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X.  Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI.  Certification Regarding Use of Contract Funds for 

Lobbying 
XII.    Use of United States-Flag Vessels: 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 
 
I.  GENERAL 
 
1.  Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States 
Code, as required in 23 CFR 633.102(b) (excluding 
emergency contracts solely intended for debris removal).  The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services).  23 CFR 
633.102(e).   
 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services.  The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider.  23 
CFR 633.102(e).   
 
Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier 
subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements for 
supplies or services) in accordance with 23 CFR 633.102.  The 
design-builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically 
incorporated (not referenced) in all contracts, subcontracts and 
lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services 
related to a construction contract).  23 CFR 633.102(b). 
 
2.  Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract.  23 
CFR 633.102(d). 
  
3.  A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA.   
 
4.  Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation.  23 U.S.C. 114(b).  
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors.  
23 U.S.C. 101(a). 
 
  
II.  NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 
 
The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts.   
 
In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR 
Part 60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, 
and 29 CFR Parts 1625-1627.  The contracting agency and 
the FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform 
to the U.S. Department of Labor (US DOL) and FHWA 
requirements.   
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 
Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 
are incorporated by reference in this contract. In the execution 
of this contract, the contractor agrees to comply with the 
following minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract.  23 CFR 230.409 (g)(4) & (5). 
 
    b. The contractor will accept as its operating policy the 
following statement: 
 

"It is the policy of this Company to assure that applicants 
are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, 
sexual orientation, gender identity, color, national origin, age 
or disability.  Such action shall include: employment, 
upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms 
of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job 
training." 

 
2.  EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 
 
3.  Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment.  To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained.  The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 
  

b.  All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

  
d.  Notices and posters setting forth the contractor's EEO 

policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 
 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer."  All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women.  To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 
 

b.  In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to 
refer minorities and women as applicants for employment.  
Information and procedures with regard to referring such 
applicants will be discussed with employees. 
 
5.  Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability.  
The following procedures shall be followed: 
 

a.  The contractor will conduct periodic inspections of project 
sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 
 

b.  The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any 
evidence of discriminatory wage practices. 
 

c.  The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination.  Where evidence is found, the contractor will 
promptly take corrective action.  If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 

d.  The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time.  If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the contractor will inform 
every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees.  Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved.  
 

b.  Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance).  In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision.  The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 

d.  The contractor will periodically review the training and 
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women.  23 CFR 
230.409.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a.  The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 
 

b.  The contractor will use good faith efforts to incorporate an 
EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 
 

c.  The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 
 

d.  In the event the union is unable to provide the contractor 
with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women.  The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph.  In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 
8.  Reasonable Accommodation for Applicants / 
Employees with Disabilities:  The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder.  Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment.  The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors, 
suppliers, and lessors of their EEO obligations under this 
contract. 
 

b.  The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 
 
 
10. Assurances Required: 
 

a.  The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 
 

b.  The contractor, subrecipient or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non-

responsible. 
c.  The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference.  49 CFR Part 21. 
 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the 
following: 
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    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women.  
 

b.  The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work 
classification required by the contract work.  This information is 
to be reported on Form FHWA-1391.  The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July.  If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data.  The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000.  41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin 
cannot result.  The contractor may neither require such 
segregated use by written or oral policies nor tolerate such use 
by employee custom.  The contractor's obligation extends 
further to ensure that its employees are not assigned to 
perform their services at any location under the contractor's 
control where the facilities are segregated.  The term "facilities" 
includes waiting rooms, work areas, restaurants and other 
eating areas, time clocks, restrooms, washrooms, locker 
rooms and other storage or dressing areas, parking lots, 
drinking fountains, recreation or entertainment areas, 
transportation, and housing provided for employees.  The 
contractor shall provide separate or single-user restrooms and 
necessary dressing or sleeping areas to assure privacy 
between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5.  The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  23 U.S.C. 113.  
This excludes roadways functionally classified as local roads 
or rural minor collectors, which are exempt.  23 U.S.C. 101.  
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project.  Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167.    

The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements. 

1.  Minimum wages (29 CFR 5.5) 

a. Wage rates and fringe benefits. All laborers and 
mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 
U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are 
deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics must be paid the 
appropriate wage rate and fringe benefits on the wage 
determination for the classification(s) of work actually 
performed, without regard to skill, except as provided in 
paragraph 4. of this section. Laborers or mechanics performing 
work in more than one classification may be compensated at 
the rate specified for each classification for the time actually 
worked therein: Provided, That the employer's payroll records 
accurately set forth the time spent in each classification in 
which work is performed. The wage determination (including 
any additional classifications and wage rates conformed under 
paragraph 1.c. of this section) and the Davis-Bacon poster 
(WH–1321) must be posted at all times by the contractor and 
its subcontractors at the site of the work in a prominent and 
accessible place where it can be easily seen by the workers.  

b. Frequently recurring classifications. (1) In addition to wage 
and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that:  

(i) The work performed by the classification is not 
performed by a classification in the wage determination for 
which a prevailing wage rate has been determined;  

http://www.fhwa.dot.gov/eforms/
https://www.ecfr.gov/current/title-29/part-3
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.ecfr.gov/current/title-29/part-1
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(ii) The classification is used in the area by the 
construction industry; and  

(iii) The wage rate for the classification bears a reasonable 
relationship to the prevailing wage rates contained in the 
wage determination.  

(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid 
at no less than the wage and fringe benefit rate listed on the 
wage determination for such classification.  

c. Conformance. (1) The contracting officer must require that 
any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met:  

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and  

(ii) The classification is used in the area by the 
construction industry; and  

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination.  

(2) The conformance process may not be used to split, 
subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

(3) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(4) In the event the contractor, the laborers or mechanics to 
be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(5) The contracting officer must promptly notify the 
contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which 
work is performed in the classification. 

d. Fringe benefits not expressed as an hourly rate. 
Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof.  

e. Unfunded plans. If the contractor does not make 
payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 
§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program.  

f. Interest. In the event of a failure to pay all or part of the 
wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages.  

2.  Withholding (29 CFR 5.5)  

a. Withholding requirements. The contracting agency may, 
upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with paragraph 

mailto:DBAconformance@dol.gov
mailto:DBAconformance@dol.gov
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs;  

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

3. Records and certified payrolls (29 CFR 5.5) 

a. Basic record requirements (1) Length of record retention. 
All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed.  

(2) Information required. Such records must contain the 
name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid.  

(3) Additional records relating to fringe benefits. Whenever 
the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits.  

(4) Additional records relating to apprenticeship. Contractors 
with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs.  

b. Certified payroll requirements (1) Frequency and method 
of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts-
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors 
to submit certified payrolls through an electronic system, as 
long as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting 
agency or prime contractor permits other methods of 
submission in situations where the contractor is unable or 
limited in its ability to use or access the electronic system.  

(2) Information required. The certified payrolls submitted 
must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency.  

(3) Statement of Compliance. Each certified payroll 
submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following:  

(i) That the certified payroll for the payroll period contains 
the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete;  

(ii) That each laborer or mechanic (including each helper 
and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and  

(iii) That each laborer or mechanic has been paid not less 
than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract.  

(4) Use of Optional Form WH–347. The weekly submission 
of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section.  

https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.ecfr.gov/current/title-29/part-3
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature.  

(6) Falsification. The falsification of any of the above 
certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 
U.S.C. 3729.  

(7) Length of certified payroll retention. The contractor or 
subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed.  

c. Contracts, subcontracts, and related documents. The 
contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed.  

d. Required disclosures and access (1) Required record 
disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job.  

(2) Sanctions for non-compliance with records and worker 
access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production.  

(3) Required information disclosures. Contractors and 
subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request 
to the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department 
of Labor for purposes of an investigation or other compliance 
action. 

4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

a. Apprentices (1) Rate of pay. Apprentices will be permitted 
to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved.  

(2) Fringe benefits. Apprentices must be paid fringe benefits 
in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination.  

(3) Apprenticeship ratio. The allowable ratio of apprentices to 
journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed.  

(4) Reciprocity of ratios and wage rates. Where a contractor 
is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed.  

b. Equal employment opportunity. The use of apprentices 
and journeyworkers under this part must be in conformity with 

https://www.govinfo.gov/link/uscode/18/1001
https://www.govinfo.gov/link/uscode/31/3729
https://www.govinfo.gov/link/uscode/31/3729
https://www.ecfr.gov/current/title-29/part-6
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

c.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
23 CFR 230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of 
apprentices and trainees to journeyworkers shall not be 
greater than permitted by the terms of the particular program.   

5. Compliance with Copeland Act requirements.  The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate.  29 CFR 5.5. 

7. Contract termination: debarment.  A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 
requirements.  All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their 
representatives. 

10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 
U.S.C. 3144(b) or § 5.12(a).  

b. No part of this contract shall be subcontracted to any 
person or firm ineligible for award of a Government contract by 
virtue of 40 U.S.C. 3144(b) or § 5.12(a). 

c. The penalty for making false statements is prescribed in 
the U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

d. Informing any other person about their rights under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3. 

 
V.  CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT  

Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the 
Contract Work Hours and Safety Standards Act. These 
clauses shall be inserted in addition to the clauses required by 
29 CFR 5.5(a) or 29 CFR 4.6.  As used in this paragraph, the 
terms laborers and mechanics include watchpersons and 
guards. 

1. Overtime requirements.  No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek.  29 CFR 
5.5. 

2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 

https://www.ecfr.gov/current/title-29/part-30
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/18/1001
https://www.govinfo.gov/link/uscode/18/1001
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, 
in the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section.  

* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

3. Withholding for unpaid wages and liquidated damages  

a. Withholding process. The FHWA or the contracting 
agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs; 

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower-
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate.  

5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under CWHSSA or this 
part; or 

d. Informing any other person about their rights under 
CWHSSA or this part. 

 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 
1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency.  Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116).  
 

a.  The term “perform work with its own organization” in 
paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees.  The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 

https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/31/3901
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   (3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract.  23 CFR 635.102. 
 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 
(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work 
in accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract.  Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116). 
 
5. The 30-percent self-performance requirement of paragraph 
(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements.  23 CFR 635.116(d).  
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract.  23 CFR 635.108. 
 
2.  It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704).  29 CFR 1926.10. 
 
3.  Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible.  Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR Part 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to 
be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as 
amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 
years or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 
CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related 
subcontracts.  48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders 
or regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported 
to the Federal Highway Administration and the Regional Office 
of the Environmental Protection Agency.  2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may 
direct as a means of enforcing such requirements.  2 CFR 
200.327. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more –  as 
defined in 2 CFR Parts 180 and 1200.  2 CFR 180.220 and 
1200.220. 
 
 
1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction.  2 CFR 180.320. 
 
    c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default.  2 CFR 
180.325. 
 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances.  2 CFR 180.345 and 180.350. 

 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200.  
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract).  
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor).  “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction.  2 
CFR 180.330. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold.  2 CFR 
180.220 and 180.300. 
 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous.  2 CFR 180.300; 
180.320, and 180.325.  A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions.  2 
CFR 180.335.  To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/).  2 CFR 
180.300, 180.320, and 180.325.  
 
    i.  Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default.  2 CFR 180.325. 
 
* * * * * 
 

https://www.sam.gov/
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2.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 
 
a.  The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 
 
    (2)   Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800;  
 
    (3)   Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default.  2 
CFR 180.335(d). 
 
 (5) Are not a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 
 (6) Are not a corporation with any unpaid Federal tax liability 
that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 
 
  b.   Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal.  2 
CFR 180.335 and 180.340. 
 
* * * * * 
 
  3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200).  2 CFR 180.220 and 1200.220. 
 
    a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 
 
    b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances.  2 CFR 180.365. 
 
    d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200.  
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations.  “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts).  “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor).  “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated.  2 CFR 1200.220 and 1200.332. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold.  2 CFR 180.220 and 1200.220. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration.  2 CFR 
180.300, 180.320, 180.330, and 180.335. 
 
    h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 

https://www.sam.gov/
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment.  2 CFR 180.325. 
 
* * * * * 
 
4.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
a. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 
 

(2) is a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 

(3) is a corporation with any unpaid Federal tax liability that 
has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 
 
  b. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 
proposal.   
 
* * * * * 
 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000.  49 CFR Part 20, App. A. 
 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into.  Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 
U.S.C. 1352.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
 
 
XII.  USE OF UNITED STATES-FLAG VESSELS:  
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction.  46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project.  46 CFR 
381.7.  It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract.  
 
When oceanic shipments (or shipments across the Great 
Lakes) are necessary for materials or equipment acquired for a 
specific Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees:  
 
1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels.  46 CFR 381.7. 
 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor).  46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 
 
    a. To the extent that qualified persons regularly residing in 
the area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 
Service to complete the job order form.  The job order may be 
placed with the State Employment Service in writing or by 
telephone.  If during the course of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 
the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 
Service.  The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the 
contractor's permanent project records.  Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 
use of mineral resource materials native to the Appalachian 
region.   
  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
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Blake S. 
Bohlig, Brian D. Carpenter, Charles Draper, Craig Olmstead, Erik T. Gunkel, Haley Pflug, Heather R. Goedtel, Jessica Hecker, Kathryn E. Kade, Kelly Nicole 
Enghauser, Laurie Pflug, Michelle Halter, Michelle Ward, Sara Whitfield

Liberty Mutual Insurance Company 
The Ohio Casualty Insurance Company 

West American Insurance Company

POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that 
Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized 
under the laws of the State of Indiana (herein collectively called the “Companies”), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, 

IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed 
thereto this

ssState of PENNSYLVANIA 
County of MONTGOMERY

Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes 
therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

IN WITNESS WHEREOF, I have hereunto subscribed my name and affixed my notarial seal at Plymouth Meeting, Pennsylvania, on the day and year first above written. 

This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual 
Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows: 

By:
Nathan J. Zangerle, Assistant Secretary

By:
Teresa Pastella, Notary Public

Renee C. Llewellyn, Assistant Secretary
By:

ARTICLE IV – OFFICERS: Section 12. Power of Attorney.  
Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the 
President may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety 
any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall 
have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such 
instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the 
provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority.
ARTICLE XIII – Execution of Contracts: Section 5. Surety Bonds and Undertakings. 
Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe, 
shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, 
bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the 
Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if 
signed by the president and attested by the secretary.

I, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company do 
hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said Companies, is in full force and effect and 
has not been revoked.
IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed the seals of said Companies this 

6th 2025August .,day of

6th 2025August ,day ofOn this before me personally appeared Nathan J. Zangerle, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance

day of .,

Liberty Mutual Insurance Company 
The Ohio Casualty Insurance Company 
West American Insurance Company

execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance 
of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper 
persons.

all of the city of state of each individually if there be more than one named, its true and lawful attorney-in-fact to make, Bloomington MN

Authorization – By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the 
Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with 
the same force and effect as though manually affixed.

Certificate of Designation – The President of the Company, acting pursuant to the Bylaws of the Company, authorizes Nathan J. Zangerle, Assistant Secretary to appoint such 
attorneys-in-fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and 
other surety obligations. 

Certificate No:  8214569 - 190003
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